## **Strengths-based training for Oldham Cares workforce draft timeline**

Sep-Dec 19	Jan-Mar 20	Apr-Jun 20	Jul – Sep 20	Sep-Dec 20	Jan-Mar 21	Apr-Jun 21	Jul-Sep 21	Sep-Dec 21	Jan-Jun 21	Jul-Dec 21	Jan-Jun 22	Jul-Dec 22
Y	to procure											
Procure supplier												
Approval on outcome of procurement Provider appointed												
	Co-design pilot app											
į			Train ommunity									
<u>I</u>		Se	ervice Staff	Train								
i				Train Primary								
i			l l	Care staff								
				Train remainder of Oldham Cares workforce								
				I rain remair	nder of Oldhar	n Cares workf	orce					
	<u>.</u>			Evaluate								
l ·	I .						outcome/s					
I							of train		Dovolon and i	mploment lone	a torm	
I	Implementa			ation and review of short-term embedding of training					Develop and implement long-term embedded approach for existing			
i								(a	and future workforce (inc. induction)			
I											Lessons le	
											for locali approac	
-												