
 
 

  
 

 

 

 

 

 

 

 

 

 
 
 
 
 
 
 

 
 
Purpose of the Report 
 
The purpose of this report is to provide Overview and Scrutiny with an overview and an update on 
Oldham Council’s transport capital programme. 
 
Executive Summary 
 
The 3-year transport capital programme was approved by full Council in February 2019 as part of 
the Council’s wider Capital Strategy and Capital Programme 2019/20 to 2023/24. It is funded from 
a range of different sources, which are detailed in the report, and has a current value of 
approximately £37.5 million. The programme is subject to ongoing monitoring and review, which 
results in its overall value and the profiling of scheme budgets across the 3-year period being 
updated regularly to reflect changes in priorities and additional funding secured. The programme is 
broken down into several sub-programmes that tend to reflect the different funding streams that 
make up the programme. This report presents an overview of each of the following sub-
programmes: 
 

1) Highway maintenance (carriageways and footways); 
2) Bridges and structures (road bridges, footbridges, retaining walls and culverts); 
3) Flood management and drainage; 
4) Local Growth Deal; 
5) Accident reduction / safety schemes; 
6) Congestion and traffic management; 
7) GM Mayor’s Cycling and Walking Challenge Fund; 
8) Other minor works (Public Rights of Way, pedestrian and cycle schemes, disabled 

access improvements etc). 
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Securing external funding to invest in transport infrastructure is a Council priority and an ongoing 
activity. The report details several bidding competitions through which the Council is hoping to 
secure additional funding, including the Future High Streets Fund, the GM Mayor’s Cycling and 
Walking Challenge Fund, the Department for Transport’s Highway Maintenance Challenge Fund 
and Local Pinch Point Fund and the Environment Agency’s Flood Management Programme. 
 
Recommendations 
 
The report is presented for information only. 
 
 
 
 
 
 
 
 
 



 
 
Overview and Scrutiny Board 10th September 2019 
 
Transport Capital Programme: Overview and Update 
 
1 Overview of transport capital programme 
 
1.1 The Council has a 3-year rolling transport capital programme, which is approved as part of 

the annual Capital Strategy and Capital Programme. The 2019/20 to 2021/22 transport 
capital programme was approved by full Council on the 27th February 2019 as part of the 
2019/20 to 2023/24 Capital Strategy.   

 
1.2 The value of the approved 3-year programme is currently £37,485,273 as shown in Table 

1 below. The 2019/20 programme has a value of £18,756,147 and comprises several 
areas of work funded from a variety of different sources, including the Local Transport 
Plan allocation and numerous external grants that the Council has secured through 
competitive funding competitions. Bids for external funding are normally awarded for the 
delivery of specific named projects. 

 
 
 

Table 1: Transport Capital Programme 2019/20 – 2023/24: Funding Sources 

Sources of Funding 2019/20 (£) 2020/21 (£) 2021/22 (£) Total (£) 

Agreed Council Resources 345,677 0 0 345,677 

Contribution from 3rd Parties 6,440 0 0 6,440 

Flood Defence - Local Levy Fund 129,044 0 0 129,044 

GM Casualty Reduction Fund 10 0 0 10 

Grant in Aid 870,772 0 0 870,772 

Growth & Housing Fund Grant 69 0 0 69 

Growth Deal 3 1,314,399 4,498,938 0 5,813,337 

Local Growth and Reform 2 Grant 1,201,108 0 0 1,202,108 

LTP Grant 111,492 0 0 111,492 

LTP Highway Maintenance Grant 3,370,062 2,750,828 1,973,000 8,093,890 

Mayor´s Cycling and Walking 
Challenge Fund 757,035 0 0 757,035 

Pothole Grant  747,270 0 0 747,270 

Prudential Borrowing 8,895,476 5,463,360 4,042,000 18,400,836 

S106 45,293 0 0 45,293 

Safer Roads Fund 962,000 0 0 962,000 

Total 18,756,147 12,713,126 6,015,000 37,485,273 

 
 
1.3 The transport capital programme is subject to ongoing monitoring and review to ensure it 

continues to reflect current priorities, that budgets match expenditure and that take-up of 
available grant funding is maximised. This ongoing monitoring results in regular changes 
to budgets in the approved programme, both between schemes and across the three 
financial years. Furthermore, as additional funding is secured through successful funding 
bids, the value of the programme can increase. The programme is formally updated via a 
series of Modgov budget update reports (the first report for 2019/20 was prepared in July 
2019). 

 



 
 
 
2 Programme details  

 
2.1 As explained above, the transport capital programme consists of multiple funding streams 

which results in a series of sub-programmes within the overall programme. These sub-
programmes are listed below: 

  
1) Highway maintenance (carriageways and footways); 
2) Bridges and structures (road bridges, footbridges, retaining walls and culverts); 
3) Flood management and drainage; 
4) Local Growth Deal; 
5) Accident reduction / safety schemes; 
6) Congestion and traffic management; 
7) GM Mayor’s Cycling and Walking Challenge Fund; and 
8) Other minor works. 

 
2.2 An overview of each sub-programme is given below. 
 
2.2.1 Highway maintenance (carriageways and footways) 
 

 The highway maintenance programme has a value of approximately £16M over the 3-
year period 2019/20 - 2021/22, of which £12M is prudential borrowing. 

 The works in the programme range from small scale repairs to the full reconstruction of 
carriageways and footways. 

 The scope of the works includes the refurbishment of on-highway safety measures to 
current standards (eg speed cushions, speed tables, junction plateaus). 

 The schemes that will be delivered were informed by both condition survey results and 
engagement with local Members to determine local priorities.  

 The programme was approved by Cabinet in March 2019 (3-Year Highways 
Improvement Programme, 2019/20 - 2021/22). 

  
2.2.2 Bridges and structures (road bridges, footbridges, retaining walls and culverts) 
 

 Schemes in the bridges and structures sub-programme tend to require significant 
development work in readiness for delivery on site, which results in some schemes 
spanning multiple years across the programme. 

 Scheme development can include investigatory works, land acquisition, utility 
diversions, complicated traffic management and options appraisal to determine the best 
course of action. 

 Bridges and structures schemes also tend be high value and often cannot be 
accommodated within a single financial year. 

 Examples of schemes recently completed include Middleton Road Bridge refurbishment 
and A670 Standedge Diggle retaining wall. The reconstruction of the A672 Oldham 
Road Denshaw retaining wall will begin this financial year. 

 Approval has recently been obtained to introduce a new budget of £100,000 per year 
for ‘Minor Structures Works’ to enable high priority, lower value and/or emergency 
structures works to take place.  

 
2.2.3 Flood management and drainage 
 

 On flood management, the Council is working closely with the Environment Agency 
(EA) to develop and deliver a programme of flood management schemes as part of the 
EA’s six-year programme to protect 300,000 homes from flooding by March 2021. 



 

  5 

 Schemes delivered to date include: Pencil Brook and Broomes Park, with a £600,000 
scheme at Delph New Road/Huddersfield Road, Delph due to commence in September 
2019.  

 Funding has also been secured from the EA to prepare business cases this financial 
year for schemes at Grasmere Road, Royton and Churchfields, Dobcross, with a view 
to securing further EA resources for scheme delivery beyond March 2021. 

 The programme also includes a minor drainage works budget for small scale highway 
drainage improvements.  

 
2.2.3 Local Growth Deal Fund 
 

 Through the GM2040 Transport Strategy, Oldham Council has been able to secure 
funding from the Local Growth Deal Fund. Growth Deal funding is part of the 
Government’s Northern Powerhouse initiative and aims to generate growth, jobs and 
ambition in towns and cities. In Greater Manchester, this funding has been devolved to 
the Combined Authority. 

 The current transport capital programme contains just one remaining Growth Deal 
scheme, which is public realm improvements and highways works around the Mumps 
Metrolink Stop, which will support the retail and hotel development at Mumps. This 
scheme also included the relocation of the Metrolink park and ride facility, which has 
already been completed and has released the original park and ride site for 
development purposes. 

 The outstanding public realm and highway works at Mumps, which have a value of 
approximately £1 million, are currently underway and will be completed this financial 
year. 

 The Council has also been awarded a £6 million Local Growth Deal grant by the 
Greater Manchester Combined Authority for a major scheme in Oldham Town Centre, 
‘Accessible Oldham’, which is reflected in the capital programme. The grant, however, 
cannot be drawn down for scheme delivery until schemes have been designed, tender 
prices obtained, and conditional and full business cases approved by GMCA. The 
scheme is made up of a package of smaller schemes within Oldham Town Centre and 
is likely to include public realm and junction improvements. Work is underway through 
the capital programme to finalise the schemes that will make up the programme. 
Approval of the Conditional Business Case for submission to TfGM will be the subject 
of a separate ModGov report in the Autumn. 

 Not all the transport funding associated with successful Growth Deal bids sits in the 
transport capital programme; there is also a Growth Deal contribution of £800,000 
towards the cost of providing the access road into the Albert Street development site at 
Hollinwood in the regeneration capital programme, which is forecast to be spent this 
financial year.  

 
2.2.4 Accident reduction / safety schemes 
 

 The Council receives no funding specifically for accident reduction schemes but 
allocates a small proportion of its capital maintenance grant (allowed under the grant 
terms and conditions) towards accident reduction/safety schemes, which enables a 
small number of schemes to be included in the programme each year.  

 Schemes in the current programme have been identified through a data-led approach 
based on the frequency and severity of injury accidents. 

 The type of measures being delivered includes; traffic calming, crossing facilities and 
junction improvements. 

 Examples of schemes to be delivered include; traffic calming on Wellyhole 
Street/Constantine Street; Derker Street/London Road; and Middleton Road/Garforth 
Street/Peel Street junction. 
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 The programme also includes the Safer Roads Fund scheme on the A670 in 
Saddleworth and Tameside, which will be delivered in 2019/20. Oldham led on a joint 
bid with Tameside and secured Government funding of £962,000, of which Oldham’s 
share is £762,000 in 2019/20. The scheme includes road safety measures along the 
A670 such as improved pedestrian facilities, enhanced surfacing and new safety 
barriers. 

 
2.2.5 Congestion and traffic management; 
 

 This programme contains several small-scale traffic management schemes intended 
to reduce conflict between different types of road user, many of which have been 
generated following local members raising issues with the Unity traffic team. 

 The type of works being delivered includes new or upgraded pedestrian and cyclist 
crossing facilities, traffic calming, speed reduction measures and junction 
improvements. 

 The following are examples of schemes or scheme locations included in the 
programme for delivery this financial year: traffic calming at Partington Street, 
Failsworth; various measures on Acorn Street, Lees; and Park Road/Kings 
Road/Woodstock Street junction improvements (including pedestrian facilities). 

 Following a boroughwide study of key corridors, the programme includes a ‘corridor 
improvement schemes’ budget through which measures will be delivered to reduce 
congestion, starting with the realignment of the Huddersfield Road/Ripponden Road 
junction, full signalisation of Elk Mill roundabout and a trial scheme on the A62 
Manchester Road at the Chapel Road junction. 
 

2.2.6 GM Mayor’s Cycling and Walking Challenge Fund 
 

 The programme includes two schemes for which we are close to securing funding 
from the GM Mayor’s Cycling and Walking Challenge Fund: King Street Bridge 
refurbishment and additional works to complete the refurbishment of Union Street 
West Bridge (deck resurfacing and waterproofing and painting of the structure). 

 These schemes have secured Programme Entry status in the GM Cycling and 
Walking programme, which has released funding for us to design the scheme and 
prepare business cases which, if approved, will release funding from the Mayor’s £160 
million Cycling and Walking Challenge Fund for scheme delivery. 

 An indicative allocation of circa £750,000 is reflected in the transport capital 
programme and will be updated to reflect the final delivery budget agreed by GMCA 
as and when the business cases are approved. 

 
2.2.7 Other minor works 
 

 This sub-programme comprises all other small-scale measures that are not part of a 
wider programme; 

 It includes Public Rights of Way improvements, pedestrian and cycle schemes, 
disabled access improvements etc. 

 These schemes often benefit from local financial contributions from, for example, local 
Councillor budgets, developers (through S106 contributions) and private sources. 

 Scheme examples include the provision of dropped kerbs along routes to key 
destinations such as Oldham Town Centre to improve accessibility for pedestrians, 
particularly those with reduced mobility. 

 
3 Future funding opportunities  
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3.1 Securing additional funding for investment in transport infrastructure is a priority and an 
ongoing activity. There are several funding competitions through which the Council is 
hoping to secure additional funding, as detailed below: 

 

 Future High Streets Fund – the Council’s Expression of Interest to the Government’s 
Future High Streets Fund was successful and has resulted in an invitation to submit a 
business case to the next round of the funding competition by January 2020. 
Accessible Oldham was one of the projects included in the Expression of Interest so 
there is potential for additional funding to be secured to invest in transport 
infrastructure. 

 GM Mayor’s Cycling and Walking Challenge Fund – further bids seeking funding of 
circa £16M were submitted to tranche 6 of the Mayor’s Cycling and Walking Challenge 
Fund, the outcome of which will be known in September 2019. 

 Department for Transport (DfT) Highway Maintenance Challenge Fund – on 24th July 
2019, the DfT launched another round of its Highway Maintenance Challenge Fund 
competition, with £198 million available for 2019/20 to 2020/21 for the structural 
maintenance of highways, bridges, retaining walls and other structures, with a bid 
deadline of 31st October 2019. In Combined Authority areas such as Greater 
Manchester, local authorities can submit a single bid via a bid co-ordinator at the 
Combined Authority (CA) and the CA must indicate the relative priority of each 
proposal. There are two elements to this funding competition, both with a bid deadline 
of 31st October 2019; one is for funding for 2019/20 for bids up £5 million and the other 
for expressions of interest for larger schemes for funding in 2020/21. 

 DfT Local Pinch Point Fund – on 24th July, the DfT also launched a further round of its 
Local Pinch Point Fund, with £150 million available nationally in 2021/22 to 2022/23 
for schemes that tackle barriers on the local highway network that may be restricting 
the movement of goods and people. The deadline for submitting Expressions of 
Interest to this fund is 31st January 2020. In Combined Authority areas such as 
Greater Manchester, local authorities can submit a single expression of interest via a 
bid co-ordinator at the Combined Authority and the CA must indicate the relative 
priority of each proposal. 

 Environment Agency Flood Management Programme – we are expecting the 
Environment Agency to develop another six-year programme up to March 2027 before 
the current one ends in March 2021 and will be looking to secure additional resources 
for Oldham schemes.  

 
4 Key Issues for Overview and Scrutiny to Discuss 
 
4.1 The report is presented for information only and Overview and Scrutiny is invited to 

comment or request further information on any aspect of the update. 
 
5 Key Questions for Overview and Scrutiny to Consider 
 
5.1 The report is presented for information only. 
 
6 Links to Corporate Outcomes 
 
6.1 Securing funding to invest in the transport network and delivering the transport capital 

programme contribute towards the corporate objective of achieving an inclusive economy 
where people and enterprise thrive. 

 
7 Additional Supporting Information 
 
7.1 3-year Local Transport Plan Capital Programme 2018/19 - 2020/21, 27th March 2018 

https://committees.oldham.gov.uk/ieDecisionDetails.aspx?ID=3294 

https://committees.oldham.gov.uk/ieDecisionDetails.aspx?ID=3294
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7.2 Capital Strategy and Capital Programme 2019/20 to 2023/24, Report to Council, 27th 

February 2019 
https://committees.oldham.gov.uk/documents/s101846/2.%20Capital%20Strategy%20and
%20Capital%20Programme%20201920%20to%20202324.pdf 

 
7.3 Transport Capital Programme 2019/20: Budget Update Report 1, 16th July 2019  

https://committees.oldham.gov.uk/ieDecisionDetails.aspx?ID=3690 
 

7.4 3-Year Highways Improvement Programme (2019/20 - 2021/22), Cabinet Report, 25th 
March 2019 
https://committees.oldham.gov.uk/ieDecisionDetails.aspx?ID=3581 

 
8 Consultation 
 
8.1 The report is presented for information only. 

 
8 Appendices  
 
9.1 None. 
 

https://committees.oldham.gov.uk/documents/s101846/2.%20Capital%20Strategy%20and%20Capital%20Programme%20201920%20to%20202324.pdf
https://committees.oldham.gov.uk/documents/s101846/2.%20Capital%20Strategy%20and%20Capital%20Programme%20201920%20to%20202324.pdf
https://committees.oldham.gov.uk/ieDecisionDetails.aspx?ID=3690

