
 

 

CHARITABLE TRUST COMMITTEE 
02/12/2020 at 6.00 pm 

 
 

Present: Councillor Iqbal (Chair)  
Councillors F Hussain, Ali, Hamblett and Stretton 
 

 

Also in Attendance: 
Elizabeth Cunningham-Doyle    Solicitor 
Ben Hill                                      Principal Regeneration Officer 
Mark Hardman                           Constitutional Services 

 
 

1   APOLOGIES FOR ABSENCE   

There were no apologies for absence received.  
 

2   URGENT BUSINESS   

There were no items of urgent business received. 
 

3   DECLARATIONS OF INTEREST   

During consideration of agenda item 6 (William Hague Trust - 
Update on the sale of the Hollies, Frederick Street, Werneth), 
Councillor Hussain determined that he had a personal interest in 
the item and indicated that he would take no further part in the 
consideration of the item. 
 

4   PUBLIC QUESTION TIME   

There were no public questions received. 
 

5   MINUTES OF PREVIOUS MEETING   

RESOLVED that the minutes of the meeting held on 23rd 
September 2020 be approved as a correct record. 
 

6   WILLIAM HAGUE TRUST - UPDATE ON THE SALE OF 
THE HOLLIES, FREDERICK STREET, WERNETH  

 

Members were reminded that, following agreement by this 
Committee, the Agreement for Sale of the Hollies to Greenstone 
Construction Ltd had been completed on 21st December 2018. 
Under the terms of this Agreement, Greenstone was required to 
pay £93,000 on exchange, £183,000 by 21st December 2019, 
and £640,500 by 21st June 2020 or within five days of receiving 
Planning Permission if that happened prior to that date.  The 
initial payment was made at the exchange of contract.   
 
In December 2019, Greenstone had requested an extension of 
time for completion of the purchase by a further six months and 
to make the final payment by 21st December 2020, citing 
unforeseen issues on another development site and delays 
accessing finance via the Housing Investment Fund. The 



 

 

Committee approved this extension provided the second 
payment of £183,000 was made as per the original agreement. 
The second payment was received prior to the due date.  
 
Greenstone had now approached the Council requesting a 
further extension of 12 months until 21st December 2021 and 
offering to pay a further £200,000 at this time.  The reason for 
this further extension of time is given as various impacts the 
Covid-19 pandemic has had on the business and its other 
developments.  Should this request for a further extension of 
time be granted, the Trustees would hold non-returnable funds 
of £476,000, with a further £440,500 to be paid in 12 months.  
Members were further asked that, should they be minded to 
agree to the requested extension, they also grant authority to 
vary the Agreement between the Council and Greenstone 
Construction Ltd. 
 
During consideration of this item, Councillor Hussain determined 
that he had a personal interest in the item and took no further 
part in the consideration of the item, including the vote. 
 
Members considered the extent of non-returnable funds that 
would be held by the Trust in agreeing to the request which 
appeared to demonstrate the commitment to the site held by 
Greenstone.  Notwithstanding this, and the issues raised in the 
submitted report, there was a concern at the length of time this 
proposed development was now extending to. However, it was 
also noted that nay decision to go back to the market could lead 
to further delay and increase costs. 
 
RESOLVED that  
1. the progress made with regards to the sale of The Hollies 

to Greenstone Construction Ltd be noted; 
2. an extension period of 12 months until 21st December 

2021 be approved on condition of the receipt of a further 
payment of £200,000;  

3. authority be granted to vary the Agreement between the 
Council and Greenstone Construction Ltd accordingly. 

 
 

The meeting started at 6.00 pm and ended at 6.18 pm 
 


