
 

 
Report to CABINET  
 

 

 
Reason for Decision 
 
Cabinet approval was obtained in August 2020 for the Council’s ‘Creating a Better Place’ strategic 
framework and capital regeneration programme.  It was agreed that this programme should be 
reviewed to confirm alignment with the borough’s economic recovery in support of the financial 
implications associated with responding to the Covid-19 virus.  
 
This report seeks approval to formally accept new external funds to support delivery, for various 
projects to proceed through to the next stage of delivery, and for additional community engagement 
to take place in line with activities now permitted under the Government’s roadmap to recovery.   
 

Creating a Better Place [Part A] 

Portfolio Holder(s):  
 
Councillor Shah, Leader of the Council and Portfolio Holder for 
Economic and Social Reform 
 

Councillor Jabbar MBE, Deputy Leader and Cabinet Member for 
Finance and Low Carbon 
 

Councillor Chadderton, Deputy Leader and Cabinet Member for 
Neighbourhoods 
 

Councillor Roberts, Cabinet Member for Housing  
 

Councillor Mushtaq, Cabinet Member for Education and Skills  
 

Councillor Chauhan, Cabinet Member for Health and Social Care 
 

Councillor Moores,  Cabinet Member for Children Services  
 

Councillor Akhtar, Cabinet Member for  Economy and Enterprise 

Senior Responsible Officer:    
Helen Lockwood, Deputy Chief Executive People and Place 
 
Report Author:   
Emma Barton, Director of Economy  
 
26 July 2021 



Recommendations 
 
Cabinet Members are asked to approve:  
 

- the proposed approach to project delivery to accelerate economic recovery and to accelerate 
the potential for contributing revenue savings to the Council’s financial plans. 

 
- the acceptance of external funds to accelerate delivery of new homes and job creation in 

support of Oldham’s economic recovery plans.  
   

- the draw-down of council funds from the approved budgets within the Council’s capital 
programme to support progress and delivery of priority projects.    
 

- to approve the proposals within the detailed appendix documents which support a reduction 
in carbon and new sustainable, green energy solutions within projects in support of the Green 
New Deal.  

 
 

  



Cabinet 26 July 2021 
 

Creating a Better Place   
 
1.0 Background: 
 
1.1 ‘Creating a Better Place’ strategic framework was approved by Cabinet in January 2020 

before the Covid-19 pandemic arrived in the UK, to provide a new focus on building more 
homes for our residents, creating new jobs through town centre regeneration, and ensuring 
Oldham is a great place to visit with lots of family friendly and accessible places to go.   

 
1.2 In light of the pandemic, the Council had to respond with the provision of significant funding 

support to ensure the safety and welfare of Oldham’s local communities.  This resulted in a 
serious funding impact on the Council’s financial plans, and therefore the programme was 
reviewed, refined and re-prioritised in August 2020.  

 
1.3 Engagement activities have continued through the various lockdown periods to ensure local 

communities, members and town centre businesses could have their say about the 
regeneration priorities and projects in flight following the review.  Important messages about 
family friendly activities, improved accessibility, sustainability, green energy, new jobs, new 
businesses, filling empty units, more things to do and places to visit came through strongly 
in alignment with Council ambitions and covid recovery plans.   

 
1.4 This report seeks approval to formally accept new external funds to support delivery of much-

needed homes; for various projects to proceed through to the next stage of delivery; and, for 
additional community engagement to take place in line with activities now permitted under 
the Government’s roadmap to recovery. 

 
 
2.0 Creating a Better Place: Programme Update   
 
2.1 The very best towns and cities around the world have one thing in common – they are both 

people and quality focused. Quality of place is paramount to thriving communities and we 
want Oldham to be a place where people feel they belong, an exciting place where people 
can live, work and spend time.   

 
2.2 With a new focus on economic recovery, alignment with ensuring Oldham meets its housing 

need continues to be of paramount importance.  This report includes new funding 
opportunities to bring forward development on brownfield sites in the town centre and across 
the borough.  

 
2.3 Our aim is to provide a diverse housing offer that meets the needs of different sections of the 

population at different times in their lives. Our proposals go beyond numbers alone with a 
focus on the significant contribution a quality housing offer makes to quality of life. Oldham’s 
Housing Strategy was approved at full council in July 2019.  The Strategy highlights the 
priorities and needs for the borough and is supported by a robust delivery plan that sits behind 
it to enable its objectives to be achieved.   

 
2.4 In alignment with GM strategies such as the GM Local Industrial Strategy and the emerging 

new Greater Manchester Strategy, it allowed us to set out a new vision for Oldham town 
centre as part of the August 2020 review of the Creating a Better Place programme, which 
recognises that the purpose of town centres is changing at scale and pace. This is linked to 
the renewed purpose for town centre living, growing our own local economy, ensuring there 
is enhanced, new and improved green open space and family friendly leisure activities.   

 
2.5 The pandemic has seen national retailers close their doors and decisions made not to 

reopen, partially due to more residents choosing the shop on line for safety and convenience. 
This contributes to a cycle of disappearing shops, reduced visitor numbers and a potential 



rise in anti-social behavior. However, the changing focus on social enterprise, starting new 
business ventures, apprentice opportunities for work and skills development, and ‘building 
back better’ through development and construction employment opportunities is increasingly 
more important to ensure residents have access to paid work to support themselves and their 
families.  

 
2.6 The pandemic saw instant / overnight changes to office requirements and commercial 

accommodation and a renewed reliance on technology.  This is true for the Council too, and 
therefore provides an opportunity to review land and property assets to ensure effective use 
for service delivery, and targeted investment to ensure safety and compliance is maintained.  

 
2.7 The review of Creating a Better reduced the value of the capital programme by c£100m, but 

still supports important revenue savings opportunities to ensure the best use public funds are 
prioritised and delivered. As there are many interdependencies between the various themes 
and work programmes, decisions will need to be made in alignment with the Council’s 
Medium-Term Financial Strategy and Capital Programme.   
 

2.8 The following sections provide an overview of the projects seeking approval for progress 
through this report, with more detail and legal / financial terms appended in the part b reports.  

 

3.0 Creating a Better Place: Project Update  (Key Decision Ref: ESR-03-21) 

3.1 Royton Town Hall  (Key Decision Ref:  ECEN-15-19) 
 
3.1.1 Royton Town Hall has been identified as an asset for retention and investment as part of the 

Council’s Creating a Better Place Asset Review.  In August 2020, Cabinet approved the 
revised Creating a Better Place programme which committed to including this project, and in 
March 2021, the Council’s Capital Strategy was approved which confirmed and allocated 
capital funds to support this project as part of the district centre economic and social recovery.  

 
3.1.2 The project brief has been reviewed with ward members to ensure the building would be 

refurbished to ensure it was accessible, friendly and welcoming, includes sustainable / 
energy efficiency measures, and accommodates all the community needs identified from 
engagement over a period of time.     

 
3.1.3 The detailed report appended outlines the findings from the building survey work, planning 

approvals, timescales for delivery and Cabinet are asked to approve the draw down of funds 
against the approved allocation in the capital programme to support commencement of works 
this year. 
 
 

3.2 Brownfield Housing Land Grant (Key Decision Ref: HSG-07-21)  
 
3.2.1 The purpose of the technical report appended is to seek Cabinet approval for the Council to 

enter into a Brownfield Housing Land Grant Agreement with the Greater Manchester 
Combined Authority (GMCA) for Derker; and with the GMCA and Greater Manchester 
Passenger Transport Executive (GMPTE) for Southlink. 

 
3.2.2 In total, this is £6.5m (£2m Derker, and £4.5m Southlink) external funding to help 

accelerate the delivery of new homes on challenging brownfield sites in the borough.  
 
3.2.3 Cabinet is requested to approve acceptance of the funds and enter into the detailed funding 

agreements appended to the report.  
 



 
3.3 Spindles: Stage 3 Approval and Outline Business Case (Key Decision Ref: ESR-03-21) 
 
3.3.1 The Spindles Strategic Outline Case (SOC) was approved in December 2020 which 

approved the commencement of a RIBA Stage 2 design, development of the procurement 
strategy and the Outline Business Case (OBC).  

 
3.3.2 The OBC confirmed the following objectives:  

- Regeneration and Town Centre Activation: Increasing footfall and activation of the 
centre through intervention, reduction of void space in prime retail areas to consolidate 
and improve the town centre offer – create a destination for North Manchester and 
Oldham. 

- Social Value Benefits: Providing opportunities for Employment, Learning, Skills and 
Social contributions across the design, procurement, delivery and operational phases 
of the project. 

- Championing a Green Recovery: Supporting the Green New Deal embedding 
sustainability and net zero carbon ambitions within the project 

- Reduction in Asset Cost Base: Enabling the relocation of Tommyfield Market  from a 
building that is failing and has significantly exceeded its expected lifetime, reducing 
immense investment requirements in out of date buildings that are no longer fit for 
purpose, remove backlog maintenance concerns and support energy efficient / 
sustainable buildings.   

- New Town Centre Homes: Enabling core town centre regeneration proposals to be 
commenced by releasing key sites for commercial and residential development.   

 
3.3.3 The OBC also set out preferred development options following community and business 

engagement activities throughout the lockdown period, which included priorities for more 
family friendly activities, improved accessibility, low carbon / sustainable / green energy 
solutions, new jobs, filling empty units, more things to do and places to visit came through 
strongly in alignment with Council ambitions and CV19 recovery plans. This was embedded 
into the project and supported four priority areas:  

 Market: Relocation of Tommyfield Market into Spindles creating a new market which will 
better serve the needs to Oldham and its residents, driving footfall and creating a more 
vibrant town centre to support market and independent traders. 

 Events and Conferencing: Creation of a new events and conferencing space to hold up 
to 400 people for a variety of events and Council requirements replacing the existing QE 
Hall. 

 Archive Store: Creation of a publicly accessible archive store which will bring the archive 
into the town centre and allow much greater accessibility and a storage facility that 
provides greater protection and security 

 Flexible Workspace: Creation of a new modern flexible workspace for the Council 
housing between 600 and 900 workstations, meeting and breakout spaces with high 
environmental standards supporting the productivity and wellbeing of everyone who works 
there. The exact number of workstations required is dependent on the outcome of the new 
ways of working strategy which will be developed in parallel with the Stage 3 design 
through the next stage. 

 
3.3.4 The detailed assessments within the OBC work also helped confirm the spend to date on the 

acquisition of the freehold and leasehold of the Topman unit, to save the town centre asset 
and protect the businesses within the shopping centre. Since the original town centre 
masterplan was developed pre-2018, the projects have been reviewed, refined, aligned with 
community priorities and financially scrutinised to test value for money and the best use of 
public funds.  

3.3.5 All the different cost elements associated with the acquisition of the Spindles and former top 
man unit are summarised in the table below: 

 

 Purchase Stamp Fees Total 



Price 
£000 

Duty 
Land Tax 

£000 

£000 £000 

Spindles/Town Square 9,500 465 335 10,300 

Unit 3 (Former Top Man Store) 300 8 8 316 
     

Total 9,800 473 343 10,616 

 
3.3.6 Funding for the Spindles project has already been approved through Creating a Better Place 

budget in August 2020 and Capital Programme Budget setting in March 2021. 
Redevelopment cost estimates continue to be scrutinised to test best value considerations 
and opportunities for external funds.  The OBC mapped out the most recent cost estimates 
for the project which showed a further £10m reduction in the anticipated capital allocations.  

 
3.3.7 Since, then external Towns Deal funding has also been secured (subject to Cabinet approval 

of funding terms) for two projects which fall within the Spindles remit: Tommyfield Market and 
a flexible office space, enhancing the economic and financial case for the redevelopment and 
investment further.  The project aligns with the Creating a Better Place programme which 
through reviewing projects and the use of council assets for enhanced sustainabile, energy 
efficiency, meeting customer needs in addition to accelerating c.£3m p/a revenue savings.    

 
3.3.8 The detailed paper appended to this report sets out the next steps and decisions required to 

continue the delivery of the Spindles Redevelopment in line with accelerating economic 
recovery, protecting / securing / creating local jobs. and supporting the Council’s medium 
term financial plan.  This report includes the latest concept plans to be discussed by Cabinet 
ahead of confirming the next stages of the project and for community engagement.  The 
report also sets out the detailed design work needed through to RIBA Stage 3 ahead of 
submitting a planning application later this year.   

 
3.3.9 After receiving feedback from staff, residents, market traders and the business community 

from engagement exercises throughout the lockdown period, the report also seeks Cabinet 
approval for a new extensive public consultation over summer to develop ideas and 
suggestions further and help shape, steer and influence the redesign, to help change the 
future of the building and support our town centre and local economy to recover from the 
Coronavirus pandemic.   

 
 
3.4 Strategic Asset Review (Key Decision Ref: ESR-03-21) 
 
3.4.1 It is essential that Oldham Council has a property portfolio which is ‘fit for purpose’ and helps 

contribute to the strategic ambitions set out in the Creating a Better Place (“CaBP”) 
programme, the Place Based Initiative, New Ways of Working and encouraging greater 
public sector collaboration. Under CaPB, redeveloping or reusing assets is a catalyst for the 
wider regeneration of the borough, embedding opportunities to reduce carbon emission, 
embrace new green technologies, and redevelop brownfield sites, to reduce demand on 
Green Belt locations 

 
3.4.2 The Asset Review has analysed all property, land and buildings owned by the Council to help 

support financial sustainability within the Medium Term Financial Strategy (MTFS), which 
sets out total revenue savings targets from CaBP of £8.2164m by end of 23/24 and capital 
receipts of £11.1m by end of 24/25. 

3.4.3 The purpose of this Strategic Asset Management Update report is to provide an update on 
the wider strategic asset management activity and seeks approval to do a deep dive on 
properties with the  greatest potential to deliver efficiencies and better outcomes, so that 
resources can be targeted and prioritised.  

 



 
3.5 Parking Permits  
 
3.5.1 Free parking permits were introduced by the Govt to support keyworkers with providing the 

urgent and immediate support needed in direct response to the pandemic ... this was never 
going to be a permanent arrangement and the Govt decided to withdraw this free parking 
permit with effect from 21 June 2021 as part of the next step in the roadmap.  When the final 
step was deferred to 19 July, Oldham Council agreed to extend the use of free passes across 
the borough to align with the new deadline.   

 
3.5.2 TEAM Oldham are in interim working arrangements as we continue with current flexible 

working arrangements until at least September 2021, following escalating health concerns in 
the brough and new national guidance released for workplace safety.   

 
3.5.3 The parking policy update being considered in the report appended talks about reinstating 

pre-covid parking arrangements in the town centre and permits being reissued under pre-
covid rules and regulations, ahead of a new flexible permits being introduced to support 
emerging post-covid new ways of working.   

 
3.5.4 For those needing to park in Oldham Town Centre - the pay and display operations for 

members of public will remain.  More information about purchasing a parking permit can be 
found out by emailing: Parking.services@oldham.gov.uk.  

 
3.5.5 The report also seeks permission for Oldham staff to use the unused floors of the Spindles 

Car Park, now it is Council ownership, to boost footfall in the town centre and take the 
pressure off other town centre car parks for the benefit of local businesses, shoppers and 
visitors.  

4.0 Consultation and Community Engagement  
 
4.1 Consultation and engagement work has taken place over the last two years with 

stakeholders, partners, Council teams and services, elected members, public sector 
organisations and different voices from our local communities to help clearly define 
regeneration ambitions, and to ensure that the projects were local priorities and ideas and 
suggestions were embedded into the work now progressing.  

 
4.2 The reports appended seek permission to continue with more community engagement to 

allow Oldham’s local communities to shape, steer and co-design the next stages of the 
project developments.    

 
4.3 Specific project consultation will take place at the applicable time in conjunction with standard 

practice for project development / planning application considerations.  
 

 
5.0 Financial Comments   

 
5.1 Financial information is contained within the part b reports appended to this report.  

(Andrew Moran, Assistant Director of Finance) 
 

6.0 Legal Services Comments 
 
6.1 Specific legal information is contained within the part b reports appended to this report.  
 



6.2 External legal advice may be required from time to time to support the delivery of Council 
Projects as part of the Council’s Capital Programme and aligned to the Medium-Term 
Financial Strategy. This will dovetail with in-house legal teams and help to ensure all 
necessary steps are taken/documents are in place to protect the Council’s position and 
commercial interests. Any such commissions will be obtained through lawful and compliant 
procurement exercises to ensure value for money and services are fit for purpose.  

 
6.3 All work carried out/advice given will need to be governed by and in accordance with the 

Council’s Constitution. 
 
6.4 Any contracts for the supply of works, goods or services made in the name of the Council 

will need to comply with the Council's Contract Procedure Rules and all relevant EU 
regulations. All land transactions will need to comply with the Council’s Land and Property 
Protocol. All financial transactions will need to comply with the Council’s Financial Procedure 
Rules. 

 
6.5 In developing the Medium-Term Property Strategy and Projects to support it alongside the 

Council’s Capital Programme the Council will need to be mindful of the following; 

 Procurement issues 

 State aid issues 

 The Council’s Fiduciary Duty 

 Best Consideration 

 Vires Considerations 
 
6.6 Part B of this report contains information as is detailed in Paragraph 3 of the revised Part 1 

of Schedule 1A of the Local Government Act 1972. The exclusion from publication is justified 
for the reasons stated.   

 
6.7 All legal issues will be reviewed and kept under advisement during the process and as 

Schemes and Projects come forward and progress.    
 

(Rebecca Boyle) 
 
7.0 Co-operative Agenda   
 
7.1 The revised programme, the new vision, direction and approach provides numerous 

opportunities to support the development of a Co-operative Borough both through how 
decisions are taken and the engagement of key partners, service providers and communities 
in this; and the creation of new opportunities for development that includes more co-operative 
businesses.                 (Jonathan Downes) 

 
 
8.0 Human Resources Comments 
 
8.1 None identified at this time.                                                                               (Adele Savage) 
  
 
9.0. Risk Assessments 
 
9.1 All risk information is contained within the part b reports appended.                 (Mark Stenston) 

 
 

10.0 IT Implications 
 
10.1 None identified at this time.                                                                                 (Chris Petrie) 
 
 



11.0 Property Implications and Health & Safety 
 

11.1 All property information is contained within the part b reports appended.              (Peter Wood) 
 

 
12.0 Procurement Implications 
 
12.1 All procurement information is contained within the part b reports appended to this report. 

 (Dan Cheetham) 
 
13.0 Environmental and Health & Safety Implications 
 
13.1 Creating a Better Place is an essential transformational element in achieving these 

environmental targets and wider economic regeneration objectives such as building the 
green economy.                                         (Andrew Hunt) 

 
 
14.0 Equality, community cohesion and crime implications 
 
14.1 There has been a detailed stage one Equality Impact Assessment completed for the Creating 

a Better Place programme. Colleagues in Policy have reviewed this document and have 
provided feedback.  At the heart of the projects contained within this programme there is the 
desire to enhance to community cohesion and promote equality.                    (Sarah Whittle) 

 
 
15.0 Equality Impact Assessment Completed? 
 
15.1  An Equality Impact Assessment was completed as part of the Creating a Better Place 

Programme review in August 2020.   This will be reviewed again as the projects progress 
and are further developed.                                                                                  (Gail Aspinall)  

 
 
16.0 Key Decision 
 
16.1 Yes  
 
 
17.0 Key Decision Reference (for Creating a Better Place) 
 
17.1 ESR-03-21 
 
 
 
 
APPENDICES:  PART B Reports  
 
 
 

1 Royton Town Hall  (Part B report) 
2 Brownfield Housing Land Grant  (Part B report) 
3 Spindles – Stage 3/4 design and OBC Update  (Part B report) 
4 Strategic Asset Management Update (Part B report) 
5 Parking Permits   (Part B report) 
 

 
 

NOT FOR PUBLICATION by virtue of Part 1 of Schedule 12A of the Local Government Act 1972 and it is not 

in the public interest to disclose the information because it is commercially sensitive. 


