
 

ANNEX 2 

CAPITAL INVESTMENT PROGRAMME REPORT 2021/22 

Month 6 - September 2021 
 
1 Background 
 
1.1 The original capital programme for 2021/22 reflects the priorities outlined in the 

capital strategy as approved at Cabinet on 23 February 2021 and confirmed at the 
Council meeting on 4 March 2021. 

 
1.2 The position as at 30 September 2021 is highlighted in this report but as the year 

progresses the outturn projections will reflect the evolving position. 
 
1.3 For the remainder of the financial year, the programme will continue to be 

monitored and revised to take account of any new developments and changes in 
the profile of planned expenditure. 

 
2 Current Position 
 
2.1 The approved capital programme summary position for the five financial years 

2021/22 to 2025/26, approved by Council on 4 March 2021 is summarised in Table 
1 and shows capital programme expenditure of £86.002m in 2021/22.   

 

Table 1 : Original Budget - Capital Programme 2021/22 to 2025/26 

2021/22 
£000 

2022/23 
£000 

2023/24 
£000 

2024/25 
£000 

2025/26 
£000 

TOTAL 
£000 

86,002 94,153 71,418 62,553 27,454 341,580 

 

2.2 Table 2 shows the revised capital programme for 2021/22 as at 30 September 2021 
at an overall expenditure level of £53.043m, following a number of changes 
explained in the following paragraphs.   

 

2.3 The approved virements of £4.971m (an increase to the 2021/22 budget) 
represents changes since the reported month 3 position as detailed later in the 
report (para 2.5). 

 
2.4 Actual expenditure to 30 September 2021 was £13.592m (25.62% of forecast 

outturn).  This spending profile is lower than previous years.  The position will be 
kept under review and budgets will be managed in accordance with forecasts. 
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   Table 2 – 2021/22 Capital Programme 
  

Directorate 

Revised 
Budget 

M03 

Approved 
Virement/ 
Rephase 

M06* 

Proposed 
Virement/ 
Rephase  

Revised 
Budget 
(M06) 

Forecast Variance 

£000 £000 £000 £000 £000 £000 

Corporate Services 7,656 0 (2,776) 4,880 4,880 - 

Children's Services 8,269 1,466 5,668 15,403 15,403 - 

Communities and Reform 693 1 (658) 36 36 - 

Community Health & Adult Social Care 
(CHASC) 

3,407 5 (1,407) 2,005 2,005 - 

Housing Revenue Account 4,063 0 (3,278) 785 785 - 

People and Place 63,986 3,499 (37,551) 29,934 29,934 - 

Overall Total 88,075 4,971 (40,002) 53,043 53,043 - 
 
(subject to rounding – tolerance +/- £1k) 

 

2.5 The previously approved movements, including new funding received since 
Cabinet approved the month 3 financial monitoring report in September, are as 
detailed below: 

 

Details  of Approvals  Directorate 
Amount 

£000 

New Grant Funding – High Needs Capital Grant  Children’s Services 830 

Additional Local Transport Plan/Integrated Transport Block 
Grant Funding  People & Place 1,071 

New Environment Agency Funding People & Place 61 

Revenue Contribution to the Transport capital programme People & Place 11 

Removal of Grant In Aid funding no longer required  People & Place (13) 

New Grant Funding – Devolved Formula Capital (DFC)  Children’s Services 635 

Private Contribution / Disabled Facilities Grant schemes CHASC  5 

S106 Funding / Insurance Contributions – various  People and Place 23 

DfE Contribution towards Oasis Leesbrook Signalised 
Junction People and Place 355 

2021/22 Future High Street Fund  Grant allocation (£10.750m 
over all years) People and Place 1,793 

2021/22 Towns Fund Grant allocation (£24.4m over all years)  People and Place  200 

 
Total Approved Virements since Month 3   4,971 

 
 
2.6 The proposed changes of £40.002m shown in Table 2 present the outcome of the 

Annual Review of the Capital Programme.  This is detailed more fully from 
paragraph 2.16 and in Appendix G. 
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2.7 Due to the continued COVID-19 pandemic, there remains an element of uncertainty 
about the forecast position and it is inevitable that this will change in the remaining 
months; that said, the forecasts are based on the latest and most up to date 
information.  A further breakdown of Table 2 on a service by service area basis is 
shown at Appendices A to F. 

 
Re-profiling of the Capital Programme  

 
2.8 The revised capital programme for 2021/22 to 2025/26, taking into account all the 

above amendments in arriving at the revised forecast position, is shown in Table 3 
together with the projected financing profile.   

 
 Table 3 – 2021/2026 Capital Programme 
 

Directorate 
Budget 

Revised 
Budget 
2021/22 

£000 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Corporate Services 4,880 5,219 3,119 1,974 5,622 20,814 

Children’s Services 15,403 6,425 8,892 2,000 4,000 36,720 

Communities and Reform 36 408 250 - - 693 

Community Health & Adult 
Social Care 

2,005 1,204 200 200 - 3,608 

Housing Revenue Account 785 3,283 8,127 7,914 1,150 21,259 

People and Place 29,934 103,351 78,897 41,881 31,473 285,536 

Grand Total 53,043 119,890 99,485 53,969 42,245 368,632 
(subject to rounding – tolerance +/- £1k) 

 

Funding 
2021/22 

£000 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Grant & Other Contributions (20,263) (46,036) (21,867) (5,411) (2,406) (95,983) 

Prudential Borrowing (26,423) (66,456) (68,628) (35,989) (38,597) (236,093) 

Revenue (822) (3,283) (8,127) (7,914) (1,150) (21,296) 

Capital Receipts (5,535) (4,115) (863) (4,655) (92) (15,260) 

Grand Total (53,043) (119,890) (99,485) (53,969) (42,245) (368,632) 
(subject to rounding – tolerance +/- £1k) 

 
2.9 Since month 3 there has been an increase resources available to the 2021/22 to 

2025/26 capital programme of £38.126m which is shown below:  
 

Table 4 – Capital Programme Additional Resources 2021/2026 
 

Details  of New Funding   Directorate 
Amount 

£000 

Towns Fund Grant People &Place  24,400 

Future High Streets Fund Grant People & Place 10,751 

Additional Transport Grant -  Integrated Transport Block  People & Place 1,071 

High Needs Grant Children’s Services 830 

Schools Devolved Formula Capital Grant  Children’s Services 635 

Traffic Signalisation Contribution – S278 Agreement  - 
Oasis Leesbrook People & Place  335 

Grant in Aid  People & Place 46 

Other minor changes  People & Place/CHASC 38 

Total Increase to Funding since Month 3  38,126 
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2.10 In addition to the increases to the programme, as advised in section 2.17, the 
annual review of the capital programme has identified £24.858m of resources that 
can be removed from the programme thus revising the overall increase in the 
programme over the period 2021/22 to 2025/26 to £13.628m. 

 
2.11 The revised Provision for Emerging Priorities for 2021/22 to 2025/26, taking into 

account all the above amendments, is contained within the Corporate Services 
budget and is as follows: 

 
  Table 4 – Provision for Emerging Priorities  
 

 

2021/22 
£000 

2022/23 
£000 

2023/24 
£000 

2024/25 
£000 

2025/26 
£000 

Total 
£000 

Provision for Emerging 
Priorities 

1,115 4,150 3,050 1,836 5,622 15,773 

 
Capital Receipts 
 

2.12 The revised capital programme requires the availability of £5.535m of capital 
receipts in 2021/22 for financing purposes.  The total net usable capital receipts 
currently received in year is £6.285m.  This ensures that there is no shortfall in the 
support for the revenue budget, as the first £2.000m of capital receipts has been 
used to provide funding under the flexible use of capital receipts initiative.  

 
2.12 The capital receipts position as at 30 September 2021 is as follows: 

 

 Table 5 – Capital Receipts 2021/22 
 

 £000 £000 

Capital Receipts Financing Requirement  5,535 

Usable Capital Receipt b/fwd. -  

Actual received to date (6,285)  

Further Required/(Surplus) in 2021/22  (750) 
 

2.13 Given the significant level of receipts needed to finance the capital programme in 
this and future years it is imperative that the capital receipts/disposal schedule is 
adhered to. This is monitored at the monthly Capital Receipts meeting and will be 
subject to on-going review throughout the year. It is of course recognised that the 
pandemic has had an impact of business/economic activities making capital 
disposals more challenging. 

 
2.14 The Capital Strategy and Capital Programme 2021/22 to 2025/26 introduced an 

expectation of the level of receipts that is anticipated in each of the respective years 
and therefore an estimate as to the resultant level of over or under programming in 
order to present a balanced budget.  The position as at 30 September 2021 is 
illustrated in the table below: 
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Table 6 – Capital Receipts 2021/26 
 

Capital Receipts 
2021/22 2022/23 2023/24 2024/25 2025/26 

£000 £000 £000 £000 £000 

Capital Receipts Carried 
Forward 

-  (3,481) (263) (725) 3,930  

Estimated Capital Receipts (2,731) (897) (1,325) -  -  

Received in year (6,285)         

Total Receipts (9,016) (4,378) (1,588) (725) 3,930  

Capital Receipts Financing 
Requirement 

5,535  4,115  863  4,655  92  

Over/(Under) programming (3,481) (263) (725) 3,930  4,022  
(subject to rounding – tolerance +/- £1k) 

 
2.15 As shown above, the most recent projection indicates a potential shortfall in later 

years of the programme.  However, there will be a further review of the asset 
disposal programme but until that is completed,  it is prudent to retain the current 
programme and review during the course of the current year. 

 

Annual Review of the Capital Programme 
 
2.16 In accordance with previous practice, the Annual Review of the Capital  

Programme has taken place (the Summer Review).  There has been extensive 
discussion with Project Managers and Finance Officers to determine an updated 
profile of expenditure for all schemes.  It also examined any further opportunities 
to reallocate resources or decommission schemes.  It is also included an in-depth 
analysis of capital receipts.  The outcome of the review has been presented to and 
agreed by the Capital Investment Programme Board. 

 
2.17 The detailed  outcome can be found in Appendix G on a scheme by scheme basis 

and is summarised  below on a Portfolio basis. 
 

a) Corporate Services 
   

There is a proposed rephasing of £2.776m from 2021/22 to 2022/23 and 
future years, and net increase in the capital programme of  £0.500m. 

 
 The £2.226m net increase in Funding for Emerging Priorities reflects a 

realignment and rephasing of resources not now required  in 2021/22. 
 

b) Children’s Services 
  

There is a proposed acceleration of £5.668m of planned spending from 
2022/23 to 2021/22 and a realignment and rephasing of future years budgets 
to reflect the current projected completions and commencement of works.  
This produces a net reduction in the capital programme of £0.492m and 
decreases the requirement for prudential borrowing. The major scheme 
impact is the bringing forward of £5m to support the Royton and Crompton 
school scheme. 

 
There is a proposed realignment of resources, £4.135m of Basic Need Grant 
from 2022/23 to future years. 
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c) Communities and Reform 

  
There is a proposed rephasing of £0.658m from 2021/22 to 2022/23 and 
2023/24. 

 
d) Community Services & Adult Social Care 

  
There is a proposed rephasing of £0.804m from 2021/22 to 2022/23 and 
realignment of excess budget of £1.703m to other priority schemes. 

 
e) Housing Revenue Account 
 

There is a proposed rephasing of £8.122m from 2021/22 and 2022/23 to 
future years to reflect revised planned expenditure. 

 
f) People and Place 
 

There is a proposed rephasing of a net £14.382 to future years, and a net 
reduction in the overall capital programme of £23.169m. The key changes are 
outlined below  

 

• Reprofiling of £11.351m of Boroughwide Development Schemes from 
2021/22 to future years, including; 

 
o £7.437m relates to the Refurbishment of the Old Library. 

 
o £2.000m (2021/22) and £8.000m (2022/23) relating to  the 

Flexible Housing Fund resources.  
 

• £20.000m provisionally allocated to the Broadway Green Commercial 
Development project is no longer required and has been removed from 
the Boroughwide programme in 2024/25. The reduction in Prudential 
Borrowing will be reflected in the Council’s revenue budget estimates.  
. 

• Reprofiling of £13.658m of Town Centre Developments into future 
years, largely related to the updated plans for the Spindles Shopping 
Centre scheme. 

 

• Reprofiling of £4.838m from the Transport capital programme to future 
years. 

 
g) Overall Summary 
 

The Annual Review of the capital programme has highlighted a requirement 
for a net rephasing of £15.143m of planned expenditure from 2021/22 to 
future years and overall, the reduction of the capital programme by £24.858m 
(most of which would have been funded by prudential borrowing).  This 
produces an associated revenue financing saving which will be included in 
future years revenue budget forecasts.  
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2.18 As advised earlier in the report, in overall terms, there is a  net increase to the 
2021/22 to 2025/26 Capital Programme of £13.268m since the position reported at 
month 3 

 
3 Conclusion 
 

3.1 The detailed review of the capital programme has resulted in a significant proposed 
reprofiling of the programme and removal of resources from schemes which no 
longer require the funding.  The revised forecast spending level for 2021/22 and 
future years will be closely monitored to ensure that any further changes are 
reflected in future reports. 

 
4 Appendices  
 
4.1 Appendix A - SUMMARY – Month 6 - Corporate Services 
 Appendix B - SUMMARY – Month 6 - Children’s Services 
 Appendix C - SUMMARY – Month 6 - Communities and Reform  
 Appendix D - SUMMARY – Month 6 - Community Services & Adult Social Care 
 Appendix E - SUMMARY – Month 6 - Housing Revenue Account (HRA) 
 Appendix F - SUMMARY – Month 6 - People and Place 
 Appendix G - SUMMARY – Month 6 - Proposed Changes arising from the Annual 

Review of the Capital Programme 
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APPENDIX A 
SUMMARY – MONTH 6 (SEPTEMBER 2021) – Corporate Services 
 

Service area 

Revised 
Budget 

M03 
£000 

Approved 
Virements  
(to M06) 

£000 

Proposed 
Virement / 
Rephase 

£000 

Revised 
Budget 

M06 
£000 

Forecast 
£000 

Year End 
Variance 

£000 

Corporate 7,656 - (2,776) 4,880 4,880 - 

General Services  - - - - - - 

 7,656 - (2,776) 4,880 4,880 - 
(subject to rounding – tolerance +/- £1k) 

 
Major Variances Commentary 
 
No additional variances to report 
 
 

APPENDIX B 
SUMMARY – MONTH 6 (SEPTEMBER 2021) - Children’s Services 
 

Service area 

Revised 
Budget 

M03 
£000  

Approved 
Virements 
(to M06) 

£000 

Proposed 
Virement / 
Rephase 

£000  

Revised 
Budget 

M06 
£000 

Forecast 
£000 

Year End Variance 
£000 

Children, Young People & Families 86  -  (73) 13  13  - 

Schools – General Provision 531  830  (95) 1,266  1,266  - 

Schools – Primary 1,758  505  1,112  3,375  3,375  - 

Schools – Secondary 2,621  113  4,728  7,462  7,462  - 

Schools – Special 164  17  (3) 178  178  - 

Schools – New Build 3,109  -  -  3,109  3,109  - 

  8,269  1,465  5,669  15,403  15,403  -  

Major Variances Commentary 
No additional variances to report  
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APPENDIX C 
SUMMARY – MONTH 6 (SEPTEMBER 2021) - Communities and Reform 

Service area 

Revised 
Budget 

M03 
£000  

Approved 
Virements (to 

M06) 
£000 

  

Proposed 
Virement / 
Rephase 

£000  

Revised 
Budget 

M06 
£000  

Forecast 
£000  

Year End Variance 
£000  

District Investment Fund 693  1 (658) 36  36  - 

  693  -  (658) 36  36  -  

 
(subject to rounding – tolerance +/- £1k) 

 
 
Major Variances Commentary 
 
No additional variances to report 
 
 

APPENDIX D 
SUMMARY – MONTH 6 (SEPTEMBER 2021) - Community Health  & Adult Social Care  
 
 

Service area 

Revised 
Budget 

M03 
£000 

Approved 
Virements  
(to M06) 

£000 

Proposed 
Virement / 
Rephase 

£000 

Revised 
Budget 

M06 
£000 

Forecast 
£000 

Year End 
Variance 

£000 

Adult Services 3,407 5 (1,407) 2,005 2,005 - 

 3,407 5 (1,407) 2,005 2,005 - 

 
(subject to rounding – tolerance +/- £1k) 

 
 
Major Variances Commentary 
 
No additional variances to report  
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APPENDIX E 
SUMMARY – MONTH 6 (SEPTEMBER 2021) - Housing Revenue Account (HRA) 
 
 

Service area 

Revised 
Budget 

M03 
£000  

Approved 
Virements (to 

M06) 
£000 

Proposed 
Virement / 
Rephase 

£000 

Revised 
Budget 

M06 
£000  

Forecast 
£000  

Year End Variance 
£000  

Housing Revenue Account 4,063  -  (3,278) 785  785  - 
 4,063  -  (3,278) 785  785  -  

 
(subject to rounding – tolerance +/- £1k) 

 
 
Major Variances Commentary 
 
No additional variances to report 
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APPENDIX F 
SUMMARY – MONTH 6 (SEPTEMBER 2021) - People and Place 

       

Service area 

Revised 
Budget 

M03 
£000  

Approved 
Virements 
(to M06) 

£000  

Proposed 
Virement / 
Rephase 

£000 

Revised 
Budget 

M06 
£000 

Forecast 
£000 

Year End Variance 
£000 

Asset Management - Corporate Premises 14,576  (8,438) (4,094) 2,044  2,044 - 

Asset Management - Education Premises 4,682  -  (2,589) 2,093  2,093 - 

Boroughwide Developments 7,297  8,638  (11,351) 4,584  4,584 - 

Development (Economic) 13  -  -  13  13 - 

District Partnership – Boroughwide 239  -  (199) 40  40 - 

Environment – Cemeteries and Crematorium   -  37  37  37   

Environment – Countryside 145  -  -  145  145 - 

Environment – Parks 79  -  (33) 46  46 - 

Environment  - Playing Fields & Facilities 2  -  (2) -  - - 

ICT 4,080  -  -  4,080  4,080 - 

Parks & Playing Fields 15  -  (2) 13  13 - 

Private Housing – HMRF 117  -  -  117  117 - 

Private Housing  729  -  (729) -  - - 

Public Realm 100  -  (95) 5  5 - 

Town Centre Developments 14,494  1,052  (13,655) 1,891  1,891 - 

Transport - Accident Reduction 852  963  (189) 1,626  1,626 - 

Transport - Bridges & Structures 1,782  1,251  (624) 2,409  2,409 - 

Transport - Fleet Management 865  16  -  881  881 - 

Transport - Highway Major Works/Drainage schemes 9,547  (582) (1,331) 7,634  7,634 - 

Transport - Minor Works 593  123  (244) 472  472 - 

Transport – Miscellaneous 3,761  466  (2,451) 1,776  1,776 - 

Transport - Street Lighting 18  10  -  28  28 - 

  63,986  3,499  (37,551) 29,934  29,934  -  
(subject to rounding – tolerance +/- £1k) 

Major Variances Commentary  No additional variances to report   



12 

APPENDIX G 
SUMMARY – MONTH 6 (SEPTEMBER 2021) Proposed Changes 
 

Portfolio / Service / Scheme 
2021/22 

£000 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Capital Treasury and Technical Accounting       

Capital - Corporate       

Corporate including Funding for Emerging Priorities (2,776) 950 - 600 1,726 500 

Capital - Corporate Total (2,776) 950 - 600 1,726 500 

Capital Treasury and Technical Accounting Total (2,776) 950 - 600 1,726 500 

Children's Services       

Capital – Children Young People        

2 Year Old- General Provision (77) - 77 - - - 

Development of Office Accommodation - Children Social Care/Social 
Workers 3 - - - - 3 

Capital – Children and Young People Total (73) - 77 - - 3 

Capital - Schools - General Provision - - - - -  

Education Basic Need General Provision - (4,135) 2,185 2,000 - 50 

Schools Feasibility Funding (50) 95 - - - 45 

Suitability in Schools (45) - - - - (45) 

Capital - Schools - General Provision Total (95) (4,040) 2,185 2,000 - 50 

Capital - Schools – Primary       

Clarksfield Primary (Oasis Academy) Expansion 1,627 - (1,627) - - - 

Devolved Formula Capital (DFC) Primary School schemes (353) 353 - - - - 

Northmoor Academy Nursery Expansion (50) - - - - (50) 

Transfers to Academies (111) 111 - - - - 

Devolved Formula Capital (DFC) Secondary School schemes (48) 48 - - - - 

Royton & Crompton Secondary - Mechanical, Electrical and Roofing (531) 50 - - - (481) 

North Chadderton School Expansion 322 1,562 (1,884) - - - 

Royton & Crompton School - Priority School Build Programme Ph.2 5,000 (2,000) (3,000) - - - 

Royton & Crompton Sec School - Full Astro – pitch replacement. (14) - - - - (14) 

Capital - Schools - Secondary Total 4,729 (340) (4,884) - - (495) 
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Portfolio / Service / Scheme 
2021/22 

£000 
202223 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Capital - Schools - Special       

Devolved Formula Capital (DFC) Special School schemes (4) 4 - - - - 

Capital - Schools - Special Total (4) 4 - - - - 

Capital - Schools New  Build       

Saddleworth School New Build - (4,000) - - 4,000 - 

Capital - Schools New  Build Total - (4,000) - - 4,000 - 

Children's Services Total 5,668 (7,910) (4,249) 2,000 4,000 (492) 

Communities and Reform       

Capital – District Investment Fund (DIF)       

DIF - Chadderton District Partnership (3 wards) (21) 21 - - - - 

DIF - Failsworth District Partnership (3 wards) (56) 56 - - - - 

DIF - Oldham District Partnership (7 wards) (59) 59 - - - - 

DIF - Saddleworth & Lees District Partnership (3 wards) (12) 12 - - - - 

DIF - Shaw & Crompton District Partnership (2 wards) (10) 10 - - - - 

LIF - Local Investment Fund (500) 250 250 - - - 

Capital - DIF Total (658) 408 250 - - - 

Communities and Reform Total (658) 408 250 - - - 

Community Services & Adult Social Care       

Capital - Adult Services       

Disabled Facilities Grant (DFG) Additional Projects (4) - - - - (4) 

Disabled Facilities Grant (DFG) Boroughwide (1,000) 1,004 - - - 4 

Social Care - General Provision (403) (200) (200) (900) - (1,703) 

Capital - Adult Services Total (1,407) 804 (200) (900) - (1,703) 

Community Services & Adult Social Care Total (1,407) 804 (200) (900) - (1,703) 

Housing Revenue Account (HRA)       

Capital – HRA       

HRA Capital Strategy (3,098) (4,844) 213 6,764 1,150 185 

Primrose Bank Purchase  (180) - - - - (180) 

Capital - HRA Total (3,278) (4,844) 213 6,764 1,150 5 
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Portfolio / Service / Scheme 
2021/22 

£000 
202223 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Housing Revenue Account Total (3,278) (4,844) 213 6,764 1,150 5 

People and Place       

Capital - Asset Management - Asset Management       

Asset Management (non-Education premises) (4,094) 3,939 155 - - - 

Capital - Asset Management  - Asset Management Total (4,094) 3,939 155 - - - 

Capital - Asset Management - Education Premises       

Asset Management - Education Premises (General) (160) 270     

Asset Management - Education Premises (Primary Schools) (2,279) 2169     

Asset Management - Education Premises (Secondary Schools) (150) 150     

Capital - Asset Management - Education Premises Total (2,589) 2,589 - - - - 

Capital - Boroughwide Developments       

Acquisitions (163) 163 - - (2,485) (2,485) 

Alexandra Park Depot (1,470) 1,470 - - - - 

Broadway Green Commercial Developments - - - (20,000) - (20,000) 

Disposal Programme – Pre-Sales Expenditure (Strategic Regeneration) 50 50 - - - 100 

Outstanding Compensations - General Provision - - - (92) 92 - 

Flexible Housing Fund (2,000) (8,000) 6,000 3,000 1,000 - 

Foxdenton Redevelopment (348) - - - - (348) 

Hollinwood / Langtree Regeneration 17 233 - - - 250 

Old Library Refurbishment (7,437) 5,000 2,483 - - 46 

Capital - Boroughwide Developments Total (11,351) (1,084) 8,483 (17,092) (1,394) (22,437) 

Capital – District Partnerships (DP) - Boroughwide       

A62 Oldham Road Corridor- Manchester Boundary to M60 Motorway- 
District Centres Business Support (Neighbourhood Developments) (72) 12 60 - - - 

Boroughwide Business Grants Programme (60) 10 50 - - - 

Local Investment Fund (LIF)  - Royton High Street Grants  (23) 5 18 - - - 

Shaw & Lees District Centres Business Support (Neighbourhood 
Developments) (44) 14 30 - - - 

Capital - DP - Boroughwide Total (199) 41 158 - - - 
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Portfolio / Service / Scheme 
2021/22 

£000 
202223 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Capital - Env - Cemeteries and Crematorium       

Mercury Abatement 37 (953) 41 875 - - 

Capital - Env - Cemeteries and Crematorium Total 37 (953) 41 875 - - 

Capital - Env - Parks       

LIF - Westminster Gardens  (34) 34 - - - - 

Capital - Env - Parks Total (34) 34 - - - - 

Capital - Env - Playing Fields & Facilities       

Milne Street MUGA and Play Space (2) 2 - - - - 

Capital - Env - Playing Fields & Facilities Total (2) 2 - - - - 

Capital - Parks & Playing Fields       

Cottam Street Pocket Park (2) - - - - (2) 

Capital - Parks & Playing Fields Total (2) - - - - (2) 

Capital - Private Housing - Non-HMRF       

Foxdenton - Broadway Green Phase 2 (729) - - - - (729) 

Self Delivery - Housing on Council Land - (5,000) - - 5,000 - 

Capital - Private Housing - Non-HMRF Total (729) (5,000) - - 5,000 (729) 

Capital - Public Realm       

Yorkshire Street Triangle (95) 45 50 - - - 

Capital - Public Realm Total (95) 45 50 - - - 

Capital - Town Centre Developments       

Egyptian Room (241) 241 - - - - 

Town Centre Developments including Town Fund Grant Allocation (13,414) 3,898 6,708 (1,067) 3,875 (661) 

Capital - Town Centre Developments Total (13,655) 4,139 6,708 (1,067) 3,875 - 

Capital - Trans - Accident Reduction       

Elk Mill Signalisation (150) 150 - - - - 

Wellyhole Street / Constantine Street Traffic Calming (40) 40 - - - - 

Capital - Trans - Accident Reduction Total (190) 190 - - - - 

Capital - Trans - Bridges & Structures       

A62 Huddersfield Road, Scouthead (Near Doctor Lane) (50) - - - - (50) 
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Portfolio / Service / Scheme 
2021/22 

£000 
202223 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Abbey Hills Road Culvert (40) 40 - - - - 

The Causeway Bridge, The Causeway off Gateway Crescent (100) 100 - - - - 

Denshaw Bridge, Delph Road (20) 20 - - - - 

Laurel Avenue Bridge (20) 20 - - - - 

Shaws Lane Footbridge (40) 40 - - - - 

Street Bridge Road Bridge (20) 20 - - - - 

Bridge Work - King Street Roundabout Footbridge (105) 105 - - - - 

Waterloo & Wellington Bridges (51) (1,660) 1,711 - - - 

Park Bridge to Ashton (28) 28 - - - - 

Tame Water Culvert, Delph (70) 70 - - - - 

Thurston Clough Culvert, Delph (79) - - - - (79) 

Capital - Trans - Bridges & Structures Total (623) (1,217) 1,711 - - (129) 

Capital - Trans - Highway Major Works/Drainage schemes       

2021/22 Highways Investment Programme (HIP) Schemes - Red 1,612 - - - - 1,612 

2021/22 HIP Schemes Amber 1,549 400 - - - 1,949 

Elk Mill Roundabout (15) 15 - - - - 

Local Transport Plan (LTP) Turf Pitt lane (50) 50 - - - - 

Oldham Town Centre Improvements (2,514) 2,514 - - - - 

Park Road to Town Centre (80) 80 - - - - 

Royton Town Centre Connection (187) 187 - - - - 

Transport Investment (1,646) (1,787) - - - (3,432) 

Capital - Trans - Highway Major Works/Drainage schemes Total (1,330) 1,459 - - - 129 

Capital - Trans - Minor Works       

Chadderton Pedestrian & Cycle Access Improvements (244) 244 - - - - 

Capital - Trans - Minor Works Total (244) 244 - - - - 

Capital - Trans - Miscellaneous       

Eastern Gateway Improvements (Prince's Gate) (100) 100 - - - - 

Growth Deal 3 (GD3) – Market Hall Connectivity Improvements (2,053) 2,053 - - - - 

Growth Deal 3 - Programme Management Support (80) 80 - - - - 
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Portfolio / Service / Scheme 
2021/22 
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202223 

£000 
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£000 
2024/25 
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£000 

Southlink Traffic Signal Junction (GD3) (218) 218 - - - - 

Capital - Trans - Miscellaneous Total (2,451) 2,451 - - - - 

People and Place Total (37,551) 6,878 17,306 (17,284) 7,482 (23,169) 

Grand Total (40,002) (3,715) 13,320 (8,820) 14,358 (24,858) 
 

Funding 
2021/22 

£000 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
Total 
£000 

Grant & Other Contributions 10,425 (9,916) 1,800 (1,437) - 872 

Prudential Borrowing 24,393 7,198 (15,046) 20,280 (13,116) 23,708 

Revenue 3,278 4,844 (213) (6,764) (1,150) (5) 

Capital Receipts 1,905 1,589 139 (3,258) (92) 283 

TOTAL 40,002 3,715 (13,320) 8,820 (14,358) 24,858 

 


