
 
ANNEX 2 

CAPITAL INVESTMENT PROGRAMME REPORT 2022/23 
Month 6 - September 2022 

 
1 Background 
 
1.1 The original capital programme for 2022/23 reflected the priorities outlined in the 

capital strategy as approved at Cabinet on 14 February 2022 and confirmed at the 
Council meeting on 2 March 2022 as detailed in Table 1 below. 
 

Table 1 : Original Budget - Capital Programme 2022/23 to 2026/27 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
2026/27 

£000 
TOTAL 
£000 

100,248 86,993 64,253 48,810 47,083 347,387 
 
2 Current Position 
 
2.1 The position as at 30 September 2022 is highlighted in this report but as the year 

progresses the outturn projections will reflect the evolving position. 
 
2.2 Table 2 shows the revised capital programme for 2022/23 as at 30 September 2022 

at an overall expenditure level of £68.318m, following a number of changes 
explained in the following paragraphs.   

 
2.3 Actual expenditure to 30 September 2022 was £18.842m (27.58% of forecast 

outturn).  This spending profile is lower than in previous years.  The position will be 
kept under review and budgets will be managed in accordance with forecasts. 

 
2.4 For the remainder of the financial year, the programme will continue to be 

monitored and revised to take account of any new developments and changes in 
the profile of planned expenditure. 
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Table 2 – 2022/23 Capital Programme 

Directorate 

Revised 
Budget 
(M03) 
£000 

Approved 
Virements  
(to M06) 

£000 

Proposed 
Virement/ 
Rephase 

£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Variance 
£000 

Community Health 
and Adult Social 
Care 

2,058 (190) - 1,868 1,868 - 

Children's Services 6,719 967 - 7,686 7,686 - 
Communities 750 - (304) 446 446 - 
Place and Economic 
Growth 57,553 (1,281) (7,204) 49,068 49,068 - 

Housing Revenue 
Account 3,283 - (2,712) 571 571 - 

Corporate/ 
Information 
Technology 

4,368 361 (50) 4,679 4,679 - 

Capital, Treasury & 
Technical 
Accounting 

3,964 36 - 4,000 4,000 - 

Funding for Emerging 
Priorities - - - - - - 

Overall Total 78,696 (107) (10,270) 68,318 68,318 - 
 (subject to rounding – tolerance +/- £1k) 

 
2.4 The approved movements of a net reduction of £0.107m are detailed in Table 3 

below and the proposed net reduction of 2022/23 budget of £10.270m represent 
approved movements including new funding and realignment of existing funding, 
as detailed in Appendix I: 

 
 Table 3 

£000 Project Approved Movement 
(200) Social Care- General Provision  Realignment to IT Scheme 

5 Disabled Facilities Grant (DFG) Private Contributions 
200 0-19 Children’s Centre IT System Realignment from Social 

Care General Provision 
161 0-19 Children’s Centre IT System Acceleration of Budget 
36 Funding for Emerging Priorities Realignment of budget 
4 DFG - Boroughwide Private Contribution  

(35) Education Basic Need General Provision Realignment of Budget 
1,001 Firbank Nursery extension Acceleration of Budget 

12 
Corporate Property - Legislative Repair 
Works 

Acceleration and rephase 
of budgets 

(2,030) Essential Condition Works  Realignment and rephase 
budgets 

150 Kingsland School (Laurel Bank) - Heating Realignment of budget 
130 Horton Mill - Replace Hot/Cold pipes Realignment of budget 

50 Glodwick Primary - Dry Rot Realignment of budget 
273 Alexandra Park Depot Additional Grant 
135 Egyptian Room Additional Grant 

(107) TOTAL  
(subject to rounding – tolerance +/- £1k) 

 



3 

2.5 The proposed changes of £10.270m shown in Table 2 represent proposed service 
movements including the outcome of the Annual Review of the Capital Programme.  
This is detailed more fully from paragraph 2.15 and in Appendix I. 

 
2.6 Given that this is the position at month 6, there remains an element of uncertainty 

about the forecast position and it is inevitable that this will change in the remaining 
months; that said the forecasts are based on the latest and most up to date 
information and give a better picture of the likely outturn.   

 
Re-profiling of the Capital Programme  

 
2.7 The revised capital programme for 2022/23 to 2026/27, taking into account all the 

above amendments in arriving at the revised forecast position, is shown in Table 4 
together with the projected financing profile.   

 
 Table 4 – 2022/2027 Capital Programme 

Directorate 
Budget 

Revised 
Budget 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
2026/27 

£000 
Total 
£000 

Community Health and 
Adult Social Care 1,868 2,343 2,343 2,300 400 9,254 

Children's Services 7,685 9,065 3,409 5,691 942 26,792 
Communities 446 250    696 
Place and Economic Growth 49,068 68,807 76,042 41,550 29,636 265,103 
Housing Revenue Account 571 10,839 7,914 1,150  20,474 
Corporate/ Information 
Technology 4,680 5,415 3,910 2,200 1,990 18,195 

Capital, Treasury & 
Technical Accounting 4,000 138 138 234 10,120 14,630 

Funding for Emerging Priorities  1,493 1,624 836 1,884 5,837 
Overall Total 68,318 98,350 95,380 53,961 44,972 360,981 

(subject to rounding – tolerance +/- £1k) 
 

Funding 
2022/23 

£000 
2023/24 

£000 
2024/25 

£000 
2025/26 

£000 
2026/27 

£000 
Total 
£000 

Grants and Other 
Contributions (38,697) (38,480) (16,705) (4,587) (2,500) (100,969) 

Prudential Borrowing (23,731) (46,015) (69,917) (47,324) (40,502) (227,489) 
Revenue Contribution (525) (10,739) (7,814) (1,050) -  (20,128) 
Capital Receipts (5,365) (3,116) (944) (1,000) (1,970) (12,395) 
Overall Total (68,318) (98,350) (95,380) (53,961) (44,972) (360,981) 

(subject to rounding – tolerance +/- £1k) 
 

2.8 Since Month 3, the overall capital programme has increased by £3.756m mainly in 
2023/24. This is due mostly to additional grants, namely £2.189m High Needs 
Provision, £0.707m Integrated Transport Block funding, £0.349m Special Provision 
Fund, £0.273m Public Sector Decarbonisation scheme and £0.135m Future High 
Street Fund.  
 
Capital Receipts 
 

2.9 As a result of the Annual Review of the capital programme more emphasis will be  
placed on utilising capital receipts rather than financing through prudential 
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borrowing in 2022/23.  This resulted in an increased capital receipt requirement 
for 2022/23 of £2.367m and consequently increased the prudential borrowing 
requirement in future years. 
 

2.10 The revised 2022/23 capital programme requires the availability of £5.365m of 
capital receipts for financing purposes.  It is expected that £7.274m of capital 
receipts will be received in year, summarised in Table 6.  The total net usable 
capital receipts currently received in year is £2.224m.  The first £2.500m of capital 
receipts has been earmarked to be used to provide funding under the flexible use 
of capital receipts initiative.  

 
2.11 The capital receipts position as at 30 September 2022 is summarised as follows: 

 
 Table 5 – Capital Receipts 2022/23 
 £000 £000 
Expected Capital Receipts  7,274 
   
Capital Receipts Financing Requirement  5,365 
Usable Capital Receipt b/fwd. -  
Actual received to date (2,224)  
Further Required in 2022/23  3,141 

 
2.12 Given the significant amounts of receipts needed to finance the capital programme 

in this and future years it is imperative that the capital receipts/disposal schedule 
is adhered to. This is monitored at the monthly Capital Receipts meeting and will 
be subject to on-going review throughout the year. It is of course recognised that 
the pandemic has had an impact of business/economic activities making capital 
disposals more challenging.  

 
2.13 The 2022/23 to 2026/27 Capital Strategy and Capital Programme introduced an 

expectation of the level of receipts that is anticipated in each of the respective years 
and therefore an estimate as to the resultant level of over or under programming in 
order to present a balanced budget. The revised and updated position is illustrated 
in the table below: 
 
Table 6 – Capital Receipts 2022/23 - 2026/27 

Capital Receipts 
2022/23 2023/24 2024/25 2025/26 2026/27 

£000 £000 £000 £000 £000 
Capital Receipts Carried Forward - (1,909) (118) 826 1,826 
Estimated Capital Receipts (5,050) (1,325) - - - 
Received in year (2,224)     
Total Receipts (7,274) (3,234) (118) 826 1,826 
Capital Receipts Financing 
Requirement 5,365 3,116 944 1,000 1,970 

Over/(Under) programming (1,909) (118) 826 1,826 3,796 
 (subject to rounding – tolerance +/- £1k) 

 
2.14 The projected capital receipts for this year exceed the financing requirement and if 

delivered will enable a healthy balance of receipts to be carried forward into 
2023/24. The balance reduces by the end of 2023/24 and current projections 
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identify a shortfall in the following three years to 2026/27.   This position will be kept 
under review. 

 
Annual Review of the Capital Programme 

 
2.15 In accordance with previous practice, the Annual Review of the Capital Programme 

has taken place (the Summer Review).  There has been extensive discussion with 
Project Managers and Finance Officers to determine an updated profile of 
expenditure for all schemes.  It also examined any further opportunities to 
reallocate resources or decommission schemes.  It is also included an in-depth 
analysis of capital receipts.   

 
2.16 The review has highlighted a requirement for a net rephasing of £10.313m of 

planned expenditure from 2022/23 to future years, together with some 
realignments and also rephasing from 2024/25 to later years.  The detailed  
outcome can be found in Appendix I on a scheme by scheme basis and is 
summarised  below on a Portfolio basis. 

 
a) Place and Economic Growth 

   
There is a proposed rephasing of planned expenditure of £7.601m from 
2022/23 to 2023/24 and future years.  The key changes are outlined below  

 
 

• Reprofiling of £2.144m of Asset Management - Corporate projects from 
2022/23 to future years. 

 
• Reprofiling of £2.170m of Asset Management - Education projects from 

2022/23 to future years. 
 
• Reprofiling of £3.286m of Transport related projects from 2022/23 to 

future years 
 

• Reprofiling of £0.970m of the Mercury Abatement project from 2024/25 
to 2026/27.  

 
• In-year realignment of £3.000m between Asset Management – Corporate 

and Education Projects. 
.  

 
b) Housing Revenue Account 
 

There is a proposed rephasing of £2.712m from 2022/23 and 2023/24 to 
future years to reflect revised planned expenditure. 

 
 

 
3 Conclusion 
 
3.1 Following the Annual Review a further detailed review of the capital programme is 

now being undertaken in preparation for the Capital Strategy 2023/24 to 2027/28.  
If there are any additional surplus resources that can be realigned or any further 
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re-profiling required it will be incorporated into the starting position of the Capital 
Strategy. 

 
3.2 For the remainder of the financial year, the programme will continue to be 

monitored and revised to take account of any new developments and changes in 
the profile of planned expenditure and will be reported to Members on a regular 
basis. 

 
4 Appendices  
 
4.1 Appendix A - SUMMARY – Month 6 - Community Health and Adult Social Care 
 Appendix B - SUMMARY – Month 6 - Children’s Service 
 Appendix C - SUMMARY – Month 6 - Communities 
 Appendix D - SUMMARY – Month 6 - Place and Economic Growth 
 Appendix E - SUMMARY – Month 6 - Housing Revenue Account (HRA) 
 Appendix F - SUMMARY – Month 6 - Corporate/Information Technology 
 Appendix G - SUMMARY – Month 6 - Capital Treasury and Technical Accounting 
 Appendix H - SUMMARY – Month 6 - Funding for Emerging Priorities 
 Appendix I  -  SUMMARY – Month 6 - Proposed Changes 
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APPENDIX A 
SUMMARY – Month 6 (September 2022) - Community Health and Adult Social Care  
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Adult Services 2,058  (190) - 1,868 1,868 - 
Community Health and Adult Social Care Total 2,058  (190) - 1,868 1,868 - 

(subject to rounding – tolerance +/- £1k) 
 

Major Variances Commentary 
 
No additional variances to report 
 

APPENDIX B 
SUMMARY – Month 6 (September 2022) – Children’s Service  
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Schools - General Provision 564 (35) - 529 529 - 
Schools - Primary 1,563 1,001 - 2,564 2,564 - 
Schools - Secondary 4,589 - - 4,589 4,589 - 
Schools - Special 3 - - 3 3 - 
Schools New  Build - - - - - - 
Children’s Service Total 6,719 967 - 7,686 7,686 - 

(subject to rounding – tolerance +/- £1k) 
 

Major Variances Commentary 
 
No additional variances to report 
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APPENDIX C 
SUMMARY – Month 6 (September 2022) – Communities  
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Local Investment Fund 750  -  (304) 446 446 - 
Communities Total 750  -  (304) 446 446 - 

(subject to rounding – tolerance +/- £1k) 
 
Major Variances Commentary 
 
No additional variances to report 
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APPENDIX D 
SUMMARY – Month 6 (September 2022) – Place and Economic Growth 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Asset Mgt - Asset Management 8,337  (960) (2,144) 5,233 5,233 - 
Asset Mgt - Education Premises 6,029  (1,700) (2,170) 2,158 2,158 - 
Boroughwide Developments 9,019  1,245  -  10,264 10,264 - 
Development 12  -  -  12 12 - 
Boroughwide Projects 80  -  -  80 80 - 
Cemeteries and Crematorium 9  -  -  9 9 - 
Countryside 155  -  -  155 155 - 
Parks 38  -  139  177 177 - 
Playing Fields & Facilities 2  -  -  2 2 - 
Parks & Playing Fields 13  -  -  13 13 - 
Private Housing - HMRF 129  -  -  129 129 - 
Private Housing - Non-HMRF 63  -  -  63 63 - 
Public Realm 75  -  -  75 75 - 
Strategic Acquisitions -  -  -  - - - 
Town Centre Developments 14,494  135  -  14,630 14,630 - 
Accident Reduction 1,699  -  -  1,699 1,699 - 
Bridges & Structures 5,364  -  (1,762) 3,602 3,602 - 
Fleet Management 1,443  -  -  1,443 1,443 - 
Highway Major Works/Drainage schemes 5,667  -  (930) 4,737 4,737 - 
Minor Works 725  -  (256) 469 469 - 
Miscellaneous 4,200  -  (80) 4,120 4,120 - 
Street Lighting -  -  -  - - - 
Place and Economic Growth Total 57,553  (1,281) (7,204) 49,068 49,068 - 

(subject to rounding – tolerance +/- £1k) 
 

Major Variances Commentary 
No additional variances to report   
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APPENDIX E 
SUMMARY – Month 6 (September 2022) - Housing Revenue Account (HRA) 
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Housing Revenue Account 3,283 - (2,712) 571 571 - 
HRA Total 3,283 - (2,712) 571 571 - 

(subject to rounding – tolerance +/- £1k) 
 
Major Variances Commentary 
 
No additional variances to report 
 
 
 
 
 

APPENDIX F 
SUMMARY – Month 6 (September 2022) – Corporate/Information Technology 
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Information Technology 4,368  361  (50)  4,679 4,679 - 
Information Technology Total 4,368  361  (50)  4,679 4,679 - 

(subject to rounding – tolerance +/- £1k) 
 
Major Variances Commentary 
 
No additional variances to report 
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APPENDIX G 
SUMMARY – Month 6 (September 2022) – Capital Treasury and Technical Accounting 
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Cross Cutting /Corporate 3,964 36 - 4,000 4,000 - 
Capital Treasury and Technical Accounting Total 3,964 36 - 4,000 4,000 - 

(subject to rounding – tolerance +/- £1k) 
 
Major Variances Commentary 
 
No additional variances to report 
 
 
 
 

APPENDIX H 
SUMMARY – Month 6 (September 2022) - Funding for Emerging Priorities  
 

Service area 

Revised 
Budget 
(M03) 
£000 

Approved 
Changes 

/Virements 
(to M06) 

£000 

Proposed 
Virement 

(M06)  
£000 

Revised 
Budget 
(M06) 
£000 

Forecast 
£000 

Year End 
Variance 

£000 
Funding for Emerging Priorities - - - - - - 
Funding for Emerging Priorities Total - - - - - - 

(subject to rounding – tolerance +/- £1k) 
 
Major Variances Commentary 
 
No additional variances to report. 
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APPENDIX I 
SUMMARY – Month 6 (September 2022) Proposed Changes 
 
EXPENDITURE BUDGETS TO BE 
REPROFILED AS AT 30 SEPTEMBER 2022 2022/23 2023/24 2024/25 2025/26 2026/27 Comments 

Directorate / Scheme £000 £000 £000 £000 £000  
Communities       
 Local Investment Fund (304)  - - - Realignment to project 
Communities TOTAL (304) - - - -  
       
Place and Economic Growth       

 Essential Condition Works - General 
Provision 1,135 (1,000) (1,000) (1,000) - Rephase to future years and realigning 

budget across the Service 

 Corporate Property - Major Repair Works 
General Provision (316) 430 1,000 1,000 - Rephase to future years and realigning 

budget across the Service 
 Royton Town Hall - 1,000 - - - Realignment to project 
 Crompton Cemetery Improvements 13     Realignment to project 
 Dogford Park  35     Realignment to project 
 George Street Pitch 6     Realignment to project 
 Rowland Way and Medlock Way 23     Realignment to project 
 Salmon Fields Highway improvement 25     Realignment to project 
 Sickle Street 29     Realignment to project 
 St Paul’s School 7     Realignment to project 
 Stoneleigh and Whitehall Lane parks  56     Realignment to project 
 Tandle Hill 36     Realignment to project 
 Traffic calming Burnley Lane 44     Realignment to project 
 Traffic Calming Firwood Park Estate 30     Realignment to project 
 Golburn Clough 6     Additional Grant in Aid funding 
 Golburn Clough (57)     Realignment - budget not required 
 Hunters Lane (6)     Realignment - budget not required 
 Transport Capital - General Provision 63     Realignment - budget not required 
 Haven Lane Traffic Calming 87     New S106 funding  
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EXPENDITURE BUDGETS TO BE 
REPROFILED AS AT 30 SEPTEMBER 2022 2022/23 2023/24 2024/25 2025/26 2026/27 Comments 

Directorate / Scheme £000 £000 £000 £000 £000  

 Greenacres Cemetery - entrance lodge, 
boundary walls, archway and roof (22) - - - - Realign budgets within Service 

 Chadderton Town Hall Toilet (79) 79 - - - Rephase to future years 
 Moorhey Street Depot - Re-wire (44) - - - - Realign budgets within Service 
 Huddersfield Road, Diggle - Retaining Wall (29) - - - - Realign budgets within Service 

 Ferney Field, Chadderton - Flood/Drainage 
Defences (28) - - - - Realign budgets within Service 

 Old Mill Lane Grotton - Burghley Close 
Greenacres (175) - - - - Realign budgets within Service 

 Oldham Failsworth Royton Saddleworth 
Sports Centre 7 - - - - Realign budgets within Service 

 
Boroughwide - Flood Damaged 
Walkways/Footpaths, Bridges and 
Retaining Structures 

(230) 230 - - - Rephase to future years 

 Moorhey Street Electrical Upgrade (1,232) 1,276 - - - Rephase to future years 

 Medlock Court Electrical/Fire Alarm 
Upgrade (130) 130 - - - Rephase to future years 

 OCL - Saddleworth Pool Essential Repairs 
to Pool and Plant (27) - - - - Realign budgets within Service 

 Chadderton Cemetery Electrical Rewire (40) - - - - Realign budgets within Service 

 Failsworth Sports Centre - Replacement 
Boiler 150 - - - - Realign budgets within Service 

 Taj Palace Asbestos 50 - - - - Realign budgets within Service 

 South Failsworth Primary - External 
Cladding & Playground (110) - - - - Realign budgets within Service 

 Saddleworth School - Essential Electrical 
Rewiring and Circuit Replacement Works (195) - - - - Realign budgets within Service 

 Delph Primary School - Safeguarding 
Works (11) - - - - Realign budgets within Service 

 Greenfield St Marys Retaining Wall (151) - - - - Realign budgets within Service 

 Friezland Primary School - Electrical 
Rewire 10 - - - - Realign budgets within Service 
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EXPENDITURE BUDGETS TO BE 
REPROFILED AS AT 30 SEPTEMBER 2022 2022/23 2023/24 2024/25 2025/26 2026/27 Comments 

Directorate / Scheme £000 £000 £000 £000 £000  

 Ferney Field Community School - Flood 
Mitigation (33) - - - - Realign budgets within Service 

 Higher Failsworth Primary - Roofing  (98) - - - - Realign budgets within Service 
 Mather Street Primary School -Roofing  (246) - - - - Realign budgets within Service 
 Hodge Clough - Electrical Rewire (300) - 300 - - Rephase to future years 
 Kingsland Primary - Asbestos removal (115) 115 - - - Rephase to future years  

 Mills Hill Primary / Whitegate end - 
asbestos removal (30) 30 - - - Rephase to future years  

 South Failsworth Jr/Inf Heating 
replacement (250) - - - - Realign budgets within Service 

 Springhead Primary - New Boiler and plant 
controls (125) 125 - - - Rephase to future years  

 Christ Church Denshaw Heating 
Replacement (280) - 280 - - Rephase to future years  

 Glodwick Primary Heating Replacement / 
Windows (280) 280 - - - Rephase to future years  

 Delph Primary Electrical Rewire (230) - 230 - - Rephase to future years 
 Hodge Clough Essential Drainage Works (50) - - - - Realign budgets within Service 
 Mather Street Electrical Rewire (120) - 120 - - Rephase to future years  
 Beever Street Heating Replacement (280) - 280 - - Rephase to future years  
 Bare Trees Primary Electrical Rewire (130) - 130 - - Rephase to future years  
 Horton Mill Electrical Rewire (280) - 280 - - Rephase to future years  
 Mercury Abatement - - (970) - 970 Rephase to future years 

 Bridge Work - King Street Roundabout 
Footbridge (171) 67 - - - Rephase & Realign budgets within 

Service 
 Park Bridge NCN 626 to Ashton (83) 83 - - - Rephase to future years  
 Waterloo & Wellington Bridges (1,508) 1,508 - - - Rephase to future years  

 Transport Investment (578) 636 - - - Rephase & Realign budgets within 
Service 

 Oldham Town Centre Improvements (375) 375 - - - Rephase to future years  
  Royton Town Centre Connection (10) 10 - - - Rephase to future years  
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EXPENDITURE BUDGETS TO BE 
REPROFILED AS AT 30 SEPTEMBER 2022 2022/23 2023/24 2024/25 2025/26 2026/27 Comments 

Directorate / Scheme £000 £000 £000 £000 £000  
  Park Road NCN 626 to Town Centre (32) 32 - - - Rephase to future years  

  Chadderton Pedestrian & Cycle Access 
Improvements (256) 306 - - - Rephase & Realign budgets within 

Service 
 GD3 – Town Centre Hunters Lane  (4) - - - - Realign budgets within Service 

 Transport – Integrated Transport Block 
grant allocation  707    New Grant allocation – allocated directly 

to 23/24 
 Southlink Traffic Signal Junction (GD3) (269) 269 - - - Rephase to future years 
Place and Economic Growth TOTAL (7,204) 6,688 650 - 970  
       
Housing Revenue Account (HRA)       
 HRA Capital Strategy (2,712) 2,712 - - - Rephase to future years 
Housing Revenue Account TOTAL (2,712) 2,712 - - -  
       
Corporate / Information Technology (IT)       
 IT Schemes (50) (90) - - - Rephase to future years- other services  
Corporate / Information Technology TOTAL (50) (90)     
 TOTAL (10,270) 9,310 650 - 970  
(subject to rounding – tolerance +/- £1k) 

 
 
FINANCING BUDGETS TO BE REPROFILED 
AS AT 30 SEPTEMBER 2022 2022/23 2023/24 2024/25 2025/26 2026/27 

Fund Source  £000 £000 £000 £000 £000 
Grants and Contributions 5,245 (4,439) (1,620) - - 
Prudential Borrowing 2,208 (2,056) - - - 
Revenue Contribution (HRA) 2,712 (2,712) - - - 
Capital Receipts 105 (103) 970 - (970) 
TOTAL 10,270 (9,310) (650) - (970) 
(subject to rounding – tolerance +/- £1k) 


