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Reason for Decision 
 
To set out the Capital Strategy for 2018/19 to 2021/22 and thereby the proposed 2018/19 
capital programme, including identified capital investment priorities, together with the 
indicative capital programme for 2019/20 to 2021/22, having regard to the resources 
available over the life of the programme. 
 
Executive Summary 
 
The Council’s Capital Strategy and capital programme are set over a four year timeframe.  
The proposed Capital Strategy and programme for 2018/19 to 2021/22 takes the essential 
elements of the 2017/21 and previous years’ strategies and programmes and moves them 
forward in the context of the financial and political environment for 2018/19. 
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In 2012/13, the Council began its investment programme to support a range of 
regeneration priorities and due to re-profiling of the delivery of some schemes and the 
approval of new schemes, the programme has now been revised. Given the size of the 
regeneration programme, it is the main focus for Council spending within the period 
covered by this Capital Strategy. Investment is mostly being financed or underwritten by 
prudential borrowing. This requires revenue budget support, including increasing income 
streams from new developments. The 2018/19 revenue budget has been prepared to 
accommodate this with future years’ projected costs included in the Medium Term 
Financial Strategy. The Council will be considering the next phase of capital investment 
during 2018/19. 
 
The general downward trend in Government capital funding has been stemmed in recent 
years with the introduction of a number of new funding opportunities, some of which carry 
through to 2018/19 and beyond.   Of particular significance is Education Basic Need 
Capital Grant funding which is available to create more school places, with an allocation 
of £22.824m in 2018/19 plus a further allocation of £9.868m for 2019/20. The full 
utilisation of this grant is still to be determined.  An additional funding allocation for 
2020/21 and beyond is expected. 

 
It is anticipated that Better Care Funding in the form of the Disabled Facilities Grant (DFG) 
amounting to £1.766m will be received in 2018/19. As in previous years it remains a 
pooled budget linked into a joint programme of spending with the NHS. The Council 
continues to provide financing top-up of £0.400m in each of the years of the programme 
for Adult Social Care.   
 
On 23 December 2014 the Government announced that it would be providing Local 
Authorities in England (excluding London) with just under £6bn for the maintenance of 
local highways. Of this funding £4.7bn was allocated according to a needs-based formula. 
The allocation is initially paid to the Greater Manchester Combined Authority and then re-
allocated. The Oldham share of this allocation is expected to be £5.919m for the period 
2018/19 to 2020/21. 
 
The Council has also successfully bid for a number of highways and transport-related 
grants, some of which will be spent in 2018/19: 
 

 Challenge Funding amounting to £3.160m, payable over the three years 
commencing 2015/16, with total grant spending of £1.336m planned in 2018/19. 
 

 Local Growth and Reform (Round 2) Funding, the total award of £4.970m was 
announced in August 2015.   Total grant related spending planned for 2018/19 
totals £1.779m.  
 

 Flood Management Funding from the Environment Agency (Grant in Aid) of 
£0.765m is expected to be utilised in 2018/19. 
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A sum of £1.700m has been anticipated within the capital programme for Schools 
Condition Allocation grant which is slightly lower than the 2017/18 allocation due to 
expected funding reductions as more schools convert to academy status.  This has been 
part re-profiled to 2019/20 to reflect current planned work.  School’s Devolved Formula 
Capital (DFC) funding amounting to £0.345m is also forecast, based on the allocation for 
2017/18.  
 
In preparing the 2018/19 to 2021/22 Capital Strategy, account has been taken of local 
issues, the increase and change in the nature of Government funding and continued 
uncertainty regarding the level of funding in future years. The principles of the Capital 
Strategy reflect the prevailing local capital position and remain largely unchanged from 
previous years.   Having regard to the principles which frame capital spending plans, the 
strategy includes a list of areas for potential future investment, subject to the availability 
of resources.   There is also some unallocated resources (a total of £16.949m over the 
life of the programme), which is available to support new capital projects and the Council 
is keen to maximise the use of the resources it has available and undertake targeted 
investment in priority projects.  
 
The Capital Investment Programme Board (CIPB) will continue as an Advisory Board, 
chaired by the Deputy Leader and Cabinet Member for Finance and HR.  The CIPB has 
the role of the strategic lead for capital investment and provides a co-ordinated approach 
to the capital investment programme. The CIPB will continue to be supported in its work 
by the Strategic Regeneration Project Management Office (PMO) which oversees the 
management and governance of strategic regeneration projects. The CIPB will consider 
and recommend the appropriate prioritisation of unallocated resources.  
 
In overall terms, the capital programme includes proposed expenditure for 2018/19 of 
£89.658m, with the largest area of expenditure being on development and infrastructure 
projects within Economy, Skills and Neighbourhoods Directorate.  Total expenditure 
increases to £105.681m in 2019/20, falling to £37.605m in 2020/21, and £11.234m in the 
final year of the current programme.  
 
The main sources of funding are prudential borrowing and Government grants. The 
programme in 2018/19 relies on £40.664m of prudential borrowing. In addition there is 
£29.504m of grants and other contributions and £17.347m of capital receipts. The 
Housing Revenue Account contributes £2.143m towards housing projects. Future years 
are also predominantly reliant on prudential borrowing and Government grants.  The 
financing of the prudential borrowing has been factored into revenue budget estimates. 
 
It is, however, likely that the capital position will change prior to the start of 2018/19 and 
during the year as: 

 It is possible that there will be further Government funding allocations prior to 
the start of 2018/19 and during the year. 

 The outcome of specific grant bids will become known. 

 It is likely that there will be additional initiatives announced. 

 There may also be the opportunity to bid for additional funding e.g. transport 
initiatives. 

 The Council may identify other funding sources, including capital receipts, to 
finance additional capital expenditure. 
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Therefore the overall capital programme position will be kept under review and any new 
information about funding allocations will be presented to Members in future reports.  
 
The proposed Capital Strategy and Capital Programme for 2018/19 to 2021/22 was 
presented for scrutiny to the Overview and Scrutiny Performance and Value for Money 
Select Committee on 25 January 2018. The Select Committee was content to commend 
the report to Cabinet for approval.  Cabinet duly considered and approved the report at 
its meeting on 19 February 2018 and commended the report to Council. 
 
 
 
Recommendations 
 
That Council approves: 
 
i) The Capital Strategy for 2018/19 to 2021/22 at Appendix 1 of this report and 

summarised at section 2.1. 
 

ii) The capital programme for 2018/19 and indicative programmes for 2019/20 to 
2021/22 at Annex D of Appendix 1 and summarised at section 2.2 of this report. 

 
  



5 
 

Council                28 February 2018 
 

Capital Strategy and Capital Programme 2018/19 to 2021/22 
 
1. Background 
 
1.1 The Council’s Capital Strategy and capital programme are set over a four year 

timeframe. The proposed Capital Strategy and capital programme for 2018/19 to 2021/22 
takes the essential elements of previous Capital Strategies and programmes and moves 
them forward in the context of the financial and political environment for 2018/19 
onwards. The Capital Strategy is attached at Appendix 1, with the capital programme, 
which reflects the principles of the Strategy, attached as Annex D of Appendix 1. 

 

1.2 The Council’s investment programme to support a range of regeneration priorities was 
initiated in 2012/13 and, due to re-profiling of the delivery of some schemes and the 
approval of new schemes, the programme has now been revised. Given the scale of 
investment, regeneration forms the main focus of Council spending within the period 
covered by this Capital Strategy. This investment is mostly being financed by prudential 
borrowing, which requires revenue budget support. The 2018/19 revenue budget has 
been prepared to accommodate this, with future years’ projected financing costs included 
in the Medium Term Financial Strategy. Other regeneration projects will be financed by 
new income streams. Whilst in the current financial climate this capital investment is a 
considerable sum, it reflects the Council’s commitment to the regeneration of the 
borough.  

 

1.3  During 2017/18 the Council announced the Town Centre Masterplan. This is now the 
key focus of regeneration plans.  The Council has undertaken consultation around a 
Town Centre Masterplan encompassing the current Civic Centre, existing market site, 
former leisure centre and other Town Centre assets.  The development is progressing to 
the stage where one or more private sector partners will be engaged to develop the sites.  
The extent of capital funding required by the Council is as yet uncertain but will evolve 
as the development plans are finalised.  The funding requirement will therefore need to 
be kept under review.  

  
1.4 The general downward trend in Government capital funding has been stemmed in recent 

years with the introduction of a number of new funding initiatives, some of which carry 
through to 2018/19 and beyond. Grants have been awarded/anticipated for Education, 
Social Care and Transport projects. 

  
1.5 The Government has also continued its policy of treating the majority of capital grants as 

un-ringfenced, reflecting its preference that Councils have increased local freedom and 
flexibility in the use of capital resources (although some of grants are awarded with an 
expectation of targeted spending). The availability and direction of Government 
resources still has a significant impact on the Council’s Capital Strategy and capital 
programme. 

 
1.6 The Capital Strategy and Capital Programme was scrutinised at the Overview and 

Scrutiny Performance and Value for Money Select Committee on 25 January 2018 and 
commended it to Cabinet. Since then there have been further grant announcements and 
project approvals which have been reflected in this report. Cabinet duly considered and 
approved the report at its meeting on 19 February 2018 and commended the report to 
Council. 
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2 Current Position  
 
2.1 Capital Strategy 2018/19 to 2021/22 

 
2.1.1 The overarching aim of the Oldham Capital Strategy is to provide a framework within 

which the Council’s capital investment plans will be delivered. The plans are driven by 
the Corporate Plan which was refreshed and updated to sharpen its focus and ensure 
alignment with the Oldham Plan.  Both Plans were approved at the Council meeting of 
July 2017. All capital schemes should contribute to the achievement of the corporate 
objectives. 

 
2.1.2 Aligned to corporate and service priorities, individual schemes are included within 

approved capital spending plans or are to be considered for a resource allocation over 
the period of the Capital Strategy having regard to the Corporate Property Strategy. 

 
2.1.3 The Capital Strategy must therefore also align to the Council’s Corporate Property 

Strategy which is currently in the process of being updated and sets out a framework for 
strategic management of the Council’s land and property portfolio, reflecting corporate 
priorities, aims and objectives and driving transformational change in service delivery.  
The Council is continuing to review the structure of the property function and anticipates 
making further changes which will improve the way in which the strategic property 
objectives can be delivered. This will enable the Council to accelerate progress and 
realise benefits within a shorter timeframe, whilst maximising regeneration and inward 
investment opportunities.  

 
2.1.4 Devolution continues to transfer more powers and responsibilities from Central 

Government to Greater Manchester. The Council will therefore work with GMCA, the 
nine other Districts and other partners to maximise the benefits from devolved capital 
funding opportunities including those announced in the Government’s November 2017 
Budget. 
 

2.1.5 The Council is mindful of the new plan for Greater Manchester ‘Our People, Our Place’ 
and the ambition for the Greater Manchester City Region. This new Greater Manchester 
Strategy which builds on previous strategies sets the framework for inclusive growth. 
 

2.1.6 The Government has advised that, as a number of grant programmes distribute funding 
on the basis of bids as reward grants, it is unable to give access to all grant allocations 
in time for the preparation of the Capital Strategy. Government departments will provide 
information about further grant allocations as they become available and the capital 
programme will be amended accordingly.  
 

2.1.7 The Capital Investment Programme Board (CIPB) will continue in its role as an Advisory 
Board chaired by the Deputy Leader and Cabinet Member for Finance and HR. The CIPB 
will make recommendations which can be approved under delegated powers as 
appropriate.  

 
2.1.8 The Council will continue to utilise the Strategic Regeneration Project Management 

Office (PMO) to improve the management and governance of strategic regeneration 
projects and support the CIPB in ensuring that there is a thorough examination of all key 
issues in relation to the delivery and financing of a project. The CIPB will consider 
business cases, but having enhanced information from the PMO will help the CIPB make 
decisions based on more robust information.  
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2.1.9 In addition to prudential borrowing and Government grants, which together are the main 
financing source for the capital programme, the Council will, depending on the 
circumstances, consider using a range of resources and opportunities to finance capital 
expenditure and will continue to monitor the availability and suitability of alternative 
sources of financing. Financing decisions will, however, be made in the context of the 
schemes being considered for approval and the financial position of the Council at the 
time a decision is required. 

 
2.1.10 Having regard to the above and other relevant issues, the Council has established the 

2018/19 to 2021/22 Capital Strategy around a range of key principles. These principles 
are highlighted in Section 2 of the Capital Strategy document at Appendix 1. They 
illustrate the importance of the role of the CIPB, include linkages to corporate and 
regional strategies, identify which resources will and will not be ring-fenced, the approach 
to matched funding that the Council will follow as well as priorities for investment.  These 
principles frame decision making on capital expenditure and underpin the Council’s 
approach to capital investment. 

 
2.1.11 The priority investment areas for 2018/19 to 2021/22 are set out in detail in the Capital 

Strategy document at Appendix 1 Annex A but are summarised below as: 
  

i) Continuation funding for existing programmes of work: 

 Corporate Major Repairs,  

 Disability Discrimination Act (DDA) Adaptations,  

 Legionella,  

 Health and Safety Projects (Corporate Landlord Function) 

 Schools Condition Works. 
 
ii) Further/new projects for which funding may be required: 

 Adult Social Care 

 Unforeseen/emergency Health and Safety works 

 Low Carbon and Energy Efficiency Initiatives 

 School Investment/ Pupil Places Pressures 

 Priority School Building Works Programme 

 Playing Pitch Strategy 

 Surplus Sites 

 Working with NHS Partners 

 AGMA GM Investment Fund Loans  

 Town Centre Regeneration including Town Centre Masterplan 

 Borough-Wide Regeneration 

 Car Parking 

 Housing Initiatives 

 Equity Home Loans 

 Greater Manchester Devolution and Related Initiatives 

 Partnership and Joint Working 

 Matched Funding for Grant Bids 

 Supporting the Council’s Co-operative Ethos 

 Town Centre Strategic Acquisitions 

 Upgrade to Crematorium Facilities 
 

2.1.12 The changes in Government policy with regard to the financing of major capital 
programmes, the un-ringfenced label being applied to funding (but carrying an 
expectation that the resource will be used for the purpose it was issued) and the limited 
ability of the Council to finance any further capital investment from its own resources, 
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make it difficult to plan for significant new investment over the medium to longer term. 
Resources that are available are therefore being deployed not only to meet corporate 
priorities but also to meet the aspirations of residents. 

 
2.2  Capital Programme 2018/19 to 2021/22 
 
2.2.1 The Council is required to set out its capital programme for the period 2018/19 to 2021/22 

based on the principles of the Capital Strategy (as set out in Appendix 1). A four-year 
timeframe has been adopted. The capital programme and Capital Strategy have, at this 
stage, been prepared on the basis of grants known or anticipated at the time of 
preparation. If additional resources become available, projects that meet the Council’s 
strategic capital objectives will be brought forward for approval. 

 
2.2.2 Clearly, the capital programme for 2018/19 is influenced by the performance of the 

capital programme for 2017/18. A review has taken place of planned spending in 2017/18 
and the programme has been re-profiled as necessary with future years estimates 
updated. 

 
 Update on the 2017/18 Capital Programme 
 
2.2.3 The capital programme for 2017/18 was approved at the Council meeting of 1 March 

2017, with expenditure of £69.783m and supporting financing. This was supplemented 
by re-profiling of £4.129m from the previous year and has subsequently been amended 
month on month to reflect agreed changes. This includes the actions arising from the 
findings of the 2017/18 annual review of the capital programme, a comprehensive project 
by project scrutiny of the capital programme conducted by the CIPB over the 
summer/autumn months of 2017.  

  
2.2.4 The latest available capital monitoring report for the 2017/18 to 2020/21 Capital 

Programme at month 8 (a separate item on the agenda) includes capital expenditure 
totalling £35.882m for 2017/18 matched with corresponding financing. The Economy, 
Skills and Neighbourhoods programme, which includes all the major regeneration 
projects, constitutes the main area of expenditure (£27.882m). Prudential Borrowing 
provide the main source of financing (£15.016m) followed closely by Grants and Other 
Contributions (£13.859m). 

 
2.2.5 The month 8 2017/18 capital programme and capital receipts position is set out in Table 

1 below.  
 

Table 1 Revised 2017/18 Capital Programme and Capital Receipts Position 

 

Directorate 
Capital 

Programme 
as at M08 

Expenditure £000 

Corporate and Commercial Services 5,594 

Economy, Skills and Neighbourhoods 27,882 

Health and Wellbeing 1,362 

Housing Revenue Account 1,044 

Total Expenditure 35,882 
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Capital 

Programme 
as at M08 

 Resources £000 

Grants and Other Contributions (13,859) 

Prudential Borrowing - General (15,016) 

Revenue  (970) 

Capital Receipts Required (6,037) 

Total Resources (35,882) 

 

Capital Receipts Position £000 

Capital Receipts Available (11,661) 

Expenditure to be Funded from Capital Receipts 6,037 

Forecast Capital Receipts Carried Forward (including 
anticipated receipts) 

(5,624) 

 
2.2.6 The level of Capital Receipts anticipated in 2017/18 is in excess of in year funding 

requirements and will enable £5.624m of resources to be carried forward to support 
expenditure in 2018/19. 

 
2.2.7 As referred to at 2.2.3 above, Members will recall that there was the 2017/18 review of 

the capital programme, to ensure that planned expenditure is still relevant and that 
projects remain aligned with corporate objectives. The capital programme for 2017/18 
(and future years) reflects the results of the review. 

 
2.2.8 It is anticipated that the 2017/18 position will still continue to change as Cabinet reports 

are approved and with amendments reviewed by the CIPB and approved under 
delegated authority as a result of the on-going monitoring process.  

 
Proposed Expenditure for 2018/19 to 2021/22 
 

2.2.9 The table below sets out the summary of the anticipated expenditure and matched 
financing of £244.178m, which incorporates resources expected to be carried forward 
from 2017/18. The proposed 2018/19 to 2021/22 programme reflects the 2017/18 month 
8 position (summarised previously) together with an enhanced projection of expenditure 
for 2018/19 to 20/21. The detailed programme is set out at Annex D of Appendix 1 on a 
Portfolio basis. 

 
Table 2 Capital Proposals for 2018/19 to 2021/22 

 

Proposed Capital Spending  
2018/19 2019/20 2020/21 2021/22 

£000 £000 £000 £000 

Corporate and Commercial Services 25,445 6,309 838 1,249 

Economy, Skills and Neighbourhoods 52,152 97,097 22,717 3,573 

Health and Wellbeing 4,426 500 500 1,100 

Housing Revenue Account 2,773 0 8,550 0 

Funds Yet to be Allocated 4,862 1,775 5,000 5,312 

Total Expenditure 89,658 105,681 37,605 11,234 
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Funding     

Balance of Resources available by year 
– over/(under) programming 

(89,658) (105,681) (37,605) (11,234) 

Cumulative Balance of Resources –  
over/(under) programming 

0 0 0 0 

 
2.3 Resources Available to Support the Capital Programme 
 
2.3.1 The main source of grant income remains education-related with Basic Need Capital 

grant funding allocations totalling £22.824m for 2018/19 and £9.868m for 2019/20. The 
School Condition Allocation grant is anticipated with an indicative allocation of £1.700m 
for 2018/19, which acknowledges some funding will be lost as more schools convert to 
academy status.  This has been part re-profiled to 2019/20 to reflect current planned 
work programme. The resources available to support the programme are described in 
more detail in the following sections.  

 
 Government Grant Funding 
  
2.3.2 The Government resources available to the Council can be split into two categories: un-

ringfenced and ringfenced resources, as explained in Section 5 of the Capital Strategy.  
 
2.3.3  Some Government grant resources have been moved between financial years in order 

to support re-profiled expenditure as detailed in Annex D of Appendix 1. 
 
2.3.4 The resources available can also be split between those which do not have revenue 

consequences and those that do have revenue consequences and therefore require 
financing through the revenue budget.  

 
Funding With No Revenue Consequences 
  
1) Government Grants and other external grants and contributions 

This is funding provided directly by Government or other external providers. It can be 
ringfenced, specific and un-ringfenced.  Un-ringfenced resources are those that can 
be utilised to finance any project (albeit there is usually an expectation of use for a 
specific purpose).  The vast majority of capital Government Grant funding is un-
ringfenced. Resources classified as ringfenced have to be utilised to finance particular 
categories of expenditure and therefore are restricted in their use. 
 

2) Capital Receipts 
This is income received from the sale of Council assets and is usually un- ringfenced.  
 
In general it should be noted that a prudent approach is taken in relation to the 
anticipated level of receipts with no resources anticipated in excess of the requirement 
to support already approved schemes. However, taking advantage of flexibilities 
around the use of capital receipts introduced by the Government, the Council 
anticipates using up to £3m of capital receipts in 2018/19 to support transformational 
projects which would otherwise be financed by revenue resources.   
 

Funding With Revenue Consequences 
 
1) Prudential Borrowing 

This is borrowing undertaken by the Council for specific projects. It is financed by 
revenue resources and is entirely at the discretion of the Council. Prudential borrowing 
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has been used to support the major investment programme which could not otherwise 
have been funded.  
 
In addition, prudential borrowing has in some instances been applied to underwrite 
grant applications and other contributions, including anticipated fundraising receipts. 
Such borrowing may therefore not be required.  

 
2.3.5 As in previous years, the major source of financing remains prudential borrowing; the 

amount required in 2018/19 includes borrowing attributed to schemes that have slipped 
from prior years. The Council will aim to reduce the amount of borrowing and associated 
financing costs by maximising grant income and capital receipts. As previously indicated, 
some borrowing will be financed by increased income and revenue streams generated 
at the point when projects are completed and become operational. In addition, the timing 
of the borrowing is linked to the cash position of the Council and may therefore not mirror 
the spending/financing profile set out above. 

 
2.4   Capital Requirements for 2018/19 
 
 Resources Committed in 2018/19 to 2021/22 
 
2.4.1 A review of the capital programme has highlighted that there is already a full range of 

commitments for the period 2018/19 to 2021/22 and additional funding allocations 
totalling £42.471m have been added to support a number of schemes. The table below 
shows the associated financing: 

  

Financing £000 

Prudential Borrowing 24,770 
Capital Receipts 4,451 
Grants & Contributions 13,250 

Total 42,471 
 

The capital commitments are set out in the follow paragraphs and are shown in detail at 
Annex D of Appendix 1 of this report. 

 
2.4.2 There will be a continued review of capital spending requirements as the Council has 

further regeneration ambitions. This will however require a further phase of investment 
and the preparation of a new investment programme.   

 
Corporate and Commercial Services Directorate 

 
2.4.3 Total projected spending on Corporate and Commercial Services projects is £33.841m 

over the strategy period. A total of £7.541m relates to ICT related schemes and the 
Investment/Income Generation Opportunities totals £26.300m. The Investment/Income 
Generation opportunities includes a shareholder loan to the Manchester Airport Group 
and the approved Commercial Property Investment Strategy (CPIS). The objectives of 
the strategy include providing a sustainable income stream to support the Council’s 
budget from the acquisition of property assets whilst having regard to risk management 
considerations. Planned Directorate spending is phased as set out below: 

 

  2018/19 2019/20 2020/21 2021/22 

 £000 £000 £000 £000 

Information Technology 4,145  1,309  838  1,249  

Investment / Income Generation Opportunities 21,300  5,000   - - 

TOTAL 25,445  6,309  838  1,249  
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Economy, Skills and Neighbourhoods Directorate 

 
2.4.4 There is planned Directorate expenditure of £52.152m in 2018/19, £97.097m in 2019/20, 

£22.717m in 2020/21, and £3.573m in 2021/22.  
 

The major areas of expenditure in relation to 2018/19 are as follows: 
 

Service Area £000 

Corporate Property including major repairs/DDA & schools condition works 4,670  

Neighbourhood Development Fund 170  

Other Regeneration Priorities including Hollinwood/ Langtree & public 
realm 

5,420  

Private Sector Housing 473  

Royton Town Centre Development 544  

Schools – General 2,371  

Schools – Primary 934  

Schools – Secondary 1,322  

Town Centre & Borough-wide Regeneration 23,623  

Transport 12,625  

TOTAL 52,152  

 
2.4.5 Clearly, the main focus of spending is town centre and borough-wide regeneration. Both 

of these areas encompass a wide range of high priority schemes as detailed in Annex B 
of Appendix 1. It is however possible that some of this spending maybe re-profiled as 
2018/19 progresses.   

 
2.4.6 Another significant area of spending is transport, covering a wide range of major 

highways schemes together with the first phase of the planned £18.000m investment in 
the carriageway improvement programme approved at Cabinet in November 2017. 

 
2.4.7 In February 2018, the Council received notification of a successful funding application 

on the Broadway Green capital scheme at Foxdenton of £4.947m from the Housing 
Infrastructure Fund. As a result £2.000m has been added to the Other Regeneration 
Priorities budget for 2018/19 (included in the table above) and £2.947m added to 
2019/20 budget.  

 
Health and Wellbeing Directorate  

 
2.4.7 Projected spending on Health and Wellbeing Directorate Services is £4.426m in 2018/19; 

this is focussed on Social Care.  The major areas of expenditure in relation to 2018/19 
are as follows: 

 

 Resources of £1.310m are specifically allocated in 2018/19 to support local Adult 
Social Care Schemes. 

 Indicative funding of £3.016m relating to the expansion of the Disabled Facilities 
Grant (including re-phasing of £1.250m from 2017/18). 

 A sum of £0.100m has been included in the 2018/19 capital programme for the 
District Investment Fund. The sum included in the overall capital strategy is 
currently £1.000m in the financial years 2018/19 to 2021/22.  The majority of spend 
is expected in the later years of the programme.    
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Housing Revenue Account   
 
2.4.7 Projected spending on Housing Revenue Account is £2.773m in 2018/19 and £8.550m 

in 2020/21.  
 
2.5 Proposed Capital Programme 
 
2.5.1   Annex D of Appendix 1 of this report details the proposed 2018/19 Capital Programme 

and the indicative programme for the period 2019/20 to 2021/22. The strategy of the 
Council is to prepare a capital programme that balances over the life of the programme 
so that resources equal overall expenditure. Within the programme, there is currently an 
unallocated resource of £16.949m as highlighted below: 

 

2018/19 2019/20 2020/21 2021/22 

£000 £000 £000 £000 

4,862 1,775 5,000 5,312 

 
2.5.2 The recommended use of these unallocated resources will be prioritised by the CIPB, 

and, if applicable, carried forward into future years. It is expected that all of these 
resources will be used over the life of the programme.  

 
2.5.2 Total expenditure in 2018/19 is planned at £89.658m. However, the position is 

anticipated to evolve: 

 There may be further Government funding allocations announced prior to the start 
of 2018/19. 

 The outcome of specific grant bids will be announced. 

 It is also likely that there will be new initiatives announced later in the financial year. 

 There may also be the opportunity to bid for additional funding. 

 The Council may identify other funding sources, including capital receipts, to 
finance additional capital expenditure. 

 
2.5.3 Therefore the overall capital programme position will be kept under review and any new 

information about funding allocations will presented to Members in future reports.  
 
3. Options/Alternatives 
 
3.1 Members may choose to accept the proposed Capital Strategy and capital programme, 

or revise and suggest an alternative approach to capital investment, including the 
revision of capital priority areas. 

 
4. Preferred Option 
 
4.1 The preferred option is that Members accept the proposed Capital Strategy and capital 

programme as set out in this report, including priority investment proposals. 
 
5. Consultation 
 
5.1 Consultation has taken place with the members of the CIPB which includes Cabinet 

Members. Members of the CIPB have contributed to the preparation of the 2018/19 to 
2021/22 Capital Strategy and Capital Programme. Consultation also took place with the 
Overview and Scrutiny Performance and Value for Money Select Committee on 25 
January 2018. The Select Committee was content to commend the report to Cabinet. 
Cabinet duly considered and approved the report at its meeting on 19 February 2017 
and commended the report to Council. 
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6. Financial Implications  
 
6.1  By the very nature of this report, it contains financial details of the capital expenditure 

and financing associated with the delivery of the 2018/19 capital programme. 
 
6.2 In overall terms, the planned programme for 2018/19 to 2021/22 totals £244.178m which 

is fully financed. The revenue consequences of the anticipated prudential borrowing of 
£112.554m is included within the estimates underpinning the proposed revenue budget 
and MTFS. 

 
7. Legal Services Comments 
 
7.1 Under the Local Authorities (Functions and Responsibilities) (England) Regulations 2000 

the responsibility for approving any plan or strategy for the control of local authority 
borrowing, investment or Capital Strategy or for determining the minimum revenue 
provision is a decision of the full Council. The function of the Executive is to prepare and 
propose the relevant strategy to the Council. The Council may require the Cabinet to 
reconsider, amend, modify, revise, vary, withdraw or revoke the strategy. 

 
8. Co-operative Agenda 
 
8.1 The Capital Strategy and capital programme have been prepared so that they embrace 

the Council’s co-operative agenda with resources being directed towards projects that 
support the aims, objectives and co-operative ethos of the Council.  

 
9. Human Resources Comments 
 
9.1 None 
 
10. Risk Assessments 
 
10.1 The main risk foreseen at this stage is whether the planned level of capital receipts can 

be achieved to finance the current capital programme. In order to minimise the risk, a 
prudent estimate of capital receipts has been made, having regard to the prevailing 
economic climate which may have an impact on both the timing and level of receipts that 
can be achieved. The overall level of capital receipts is therefore kept under review and 
any significant changes are reflected in capital programme forecast outturn figures.  

 
10.2 Actual and potential revisions to Government policy present new risks. The Council must 

ensure that these are successfully managed, over and above those that are a 
consequence of any traditional capital programme. In particular these cover risks around 
expenditure that has already been committed in future years where there is no certainty 
of continued funding, potential unfunded ongoing legal liabilities, potential overspending 
requiring an unbudgeted allocation of resources and the general risks around the 
uncertainty over the nature and level of the 2018/19 and future years’ capital funding. 

 
11. IT Implications 
 
11.1 Other than the delivery implications of the specific IT projects being put forward there are 

no IT implications. The programme of ICT investment contained within the capital 
programme will enable the Council to transform many of its operations and introduce 
new ways of working. This will contribute to the achievement of existing savings targets 
and enable the Council to make further efficiencies. 
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12. Property Implications 
 
12.1 The level of capital receipts generated from reductions in the corporate estate and the 

asset rationalisation programme underpins the financing of the capital programme. Every 
effort will be made to maximise capital receipts while delivering outcomes that support 
corporate priorities.  

 
12.2 Any proposed new capital projects and capital programme developments will be 

considered and reviewed in the context of the Corporate Property Strategy. 
 
13. Procurement Implications 
 
13.1 None. 
 
14. Environmental and Health & Safety Implications 
 
14.1 The Capital Programme includes resources that will enable corporate health and safety, 

legionella, asbestos and Disability Discrimination Act projects to be undertaken in 
accordance with identified priorities. 

 
15. Equality, community cohesion and crime implications 
 
15.1 None. 
 
16. Equality Impact Assessment Completed? 
 
16.1 Not applicable. 
 
17. Key Decision 
 
17.1 Yes  
 
18. Forward Plan Reference 
 
18.1  CFHR-13-17 
 
19. Background Papers 
 
19.1 The following is a list of background papers on which this report is based in accordance with 

the requirements of Section 100(1) of the Local Government Act 1972. It does not include 
documents which would disclose exempt or confidential information as defined by the Act: 

 
File Ref:  Background papers are contained within Appendix 1  

 Officer Name:  Anne Ryans 
 Contact No:   0161 770 4902 
 

20. Appendices  
 
20.1 Appendix 1 – Capital Strategy 2018/19 to 2021/22 


