

Appendix 17: Proposed Timeline Phase 2 Consultation (subject to approval)

Subject to approval of preferred option – Cabinet March 2022

Phase 1 areas designation cannot be implemented until 3 months after decision areas come into effect.	June 2022 - will run 2022 until 2027
Phase 2 Consultation commence	April/May 2022 runs for minimum 10 weeks ends mid /end July 2022
Consultation review and outcome	August 2022
Report for decision	Sept/Oct/Nov 2022
Application and decision from Secretary of state	May 2023 giving 6 months for Secretary of State approval
Phase 2 cannot be implemented until 3 months after decision areas come into effect. Again might be implemented on a phased approach.	August 2023 will run 2023 until 2028.