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Availability of document
This document can be made available in other formats. Please call 0161 770 1672 for
information.
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1 Introduction
Introduction

1.1 The Local Development Scheme (LDS) is a public statement setting out the council’s
project plan for preparing the Local Plan and its supporting documents. In accordance
with Section 15(7) of the Planning and Compulsory Purchase Act 2004 (as amended
by the Localism Act 2011), This LDS shall have effect from 29 June 2016 28 January
2020.

1.2 The purpose of the LDS is to:

Set out what planning policy documents exist and what new documents will be
prepared as part of, and in support of, the Local Plan;
Set out the timescales the public can expect for the preparation and review of
these documents;
Indicate when stakeholders and the public the local community can get involved
and influence the plan-making process;
Enable work programmes to be set for the preparation of Local Plan documents;
and
Show how the programme for the production of documents will establish and
reflect the council’s priorities and to assist the programming of other council
strategies and programmes.

1.3 The LDS sets out a programme for the preparation of Oldham’s Local Plan for the
whole of the borough except that part which falls within the Peak District National Park.
The geographical coverage of the borough’s local planning policies is shown overleaf.

Figure 1 - Geographical coverage of the borough's local planning policies (map has been
amended)
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Geographical Coverage of Local Plan

Peak District
National Park

Oldham's Local Plan and supporting documents
 relate to this part of the Borough

1.4 The LDS must be made available publicly available to the public and kept up-to-date.
It is important that local communities and interested parties can keep track of progress.
Once completed local authorities are required to publish their LDS on their website.
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2 Existing national planning policy and guidance - section
removed
National Planning Policy Framework

2.1 The National Planning Policy Framework (NPPF) sets out the Government’s planning
policies for England and how these are expected to be applied. It sets out the
Government’s requirements for the planning system only to the extent that it is relevant,
proportionate and necessary to do so. It provides a framework within which local people
and their councils can produce their own distinctive Local Plans and Neighbourhood
Plans, which reflects the needs and priorities of their communities.

2.2 All policies and proposals prepared in the Development Plan Documents (DPDs) as
part of the Local Plan will need to comply with the NPPF. The guidance is also a
‘material consideration’ when making decisions on planning applications. This means
that if a local policy is deemed out of date, local authorities may be directed by the
requirements set out in NPPF.

National Planning Practice Guidance

2.3 On 6 March 2014 the Department of Communities and Local Government (DCLG)
launched a planning practice guidance web-based resource (NPPG). This was
accompanied by a Written Ministerial Statement which includes a list of the previous
planning practice guidance documents cancelled when this site was launched. The
NPPG is available online and provides detailed guidance in terms of policy development
and the creation of a robust evidence base.

2.4 The NPPG provides further context to the NPPF and it is intended that these two
documents should be read together.
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3 Oldham's Local Plan
3.1 Figure 2 shows the existing components of Oldham’s Local Plan. It comprises a series

of documents which together provide the statutory development plan for the borough:

The Joint Core Strategy and Development Management Policies Development
Plan Document (Joint DPD), adopted in November 2011;
Proposals Map, dated April 2013;
The Greater Manchester Joint Waste Plan, adopted in April 2012; and
The Greater Manchester Joint Minerals Plan, adopted in April 2013.

3.2 There are also a limited number of policies from the Oldham Unitary Development
Plan (2006) that have been ‘saved’ and which continue to form part of the borough’s
statutory development plan Local Plan. These are shown in Appendix 1.

3.3 Other documents that sit alongside and support the statutory development Local Plan
include:

The Statement of Community Involvement (SCI), adopted March 2016 20 March
2019;
Supplementary Planning Documents onOldhamTownCentre Conservation Area
Appraisal and Management Plan, Vibrant Centres, Urban Design Guide,
Contaminated Land, and Air Quality and Development;
Planning Position Papers on Open Space and Supporting Oldham's Economy;
and
Oldham’s The authorities Monitoring Reports

Oldham's Local Plan Figure 2 - Existing Oldham Local Plan Structure
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3.4 Further details of these documents are set out below.

Joint Core Strategy and Development Management Development Plan Document

3.5 The current statutory development plan is the Joint Core Strategy and Development
Management Development Plan Document (Joint DPD), adopted in November 2011.,
which comprises the: The Joint DPD is made up of the:

Core Strategy, which sets out a spatial vision, strategic objectives, a planning
and development strategy and a monitoring and implementation framework for
achieving delivery; and
Development Management policies, which set out criteria against which all
applications for development and use of land or buildings will be assessed.

3.6 All other DPD’s prepared by the council, or on behalf of the council, documents forming
part of, and sitting underneath, the Joint DPD, such as Neighbourhood Plans and
Supplementary Planning Documents, must be done so prepared in conformity with
the Joint DPD. it.

Saved Unitary Development Plan policies

3.7 Oldham Council adopted the Unitary Development Plan (UDP) on 14 July 2006. At
the time the UDP policies were automatically ‘saved’ for a period of three years under
the 2004 Planning Act. The Secretary of State, in May 2009, agreed to extend the life
of the UDP policies (for an unspecified period of time) until they are replaced by the
relevant part of the Local Plan.
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3.8 Most of the ‘saved’ UDP policies have now been superseded by the Joint DPD, the
GM Waste Plan and the GM Minerals Plan.

3.9 The UDP policies There are however, a small number of UDP policies that remain
‘saved’ at present as part of the Local Plan and these are listed in Appendix 1. and
include ‘saved’ site allocations for housing, mixed-use, business, industry and
warehousing.

3.10 Following a review of the existing Local Plan the remaining saved UDP policies,
including those which are site specific, will be replaced or discontinued where
appropriate or not taken forward.

Site Allocations DPD

3.11 It was the council’s intention to prepare a separate Site Allocations DPD to sit alongside
the adopted Joint DPD. Rather than preparing an individual Site Allocations DPD it is
now proposed to incorporate site allocations as part of a wider review of the Local
Plan. which will reflect the Greater Manchester Spatial Framework (see section 4.1).

3.12 The profile in section 6 indicates the timescale for reviewing the Local Plan.

Proposals Map

3.13 It is the job of the Proposals Map to express geographically Oldham’s statutory
development plan, illustrating on a map any site specific policies or land allocations.
The Proposals Map was adopted in November 2011 alongside the Joint DPD. It has
to be updated whenever a new DPD is adopted that has a site-specific element to it.
It has, therefore, been updated following adoption of the GM Waste Plan (April 2012)
and the GM Minerals Plan (April 2013). A new Proposals Map will be prepared and
published to accompany the reviewed Local Plan as appropriate.

Waste and Minerals

3.14 The Greater Manchester GM Waste Plan and Greater Manchester GM Minerals Plan
were both prepared by the Greater Manchester Minerals and Waste Planning Unit on
behalf of the ten GM districts. and Upon adoption these formed part of Oldham’s Local
Plan.

3.15 The Greater Manchester GMWaste Plan came into effect on 1 April 2012 and includes
detailed development management policies. It also identifieds sites and/or preferred
areas for a range of waste management facilities. It supports Policy 7 ‘Sustainable
Use of Resources – Waste’ of the Joint DPD.

3.16 The Greater Manchester GM Minerals Plan came into effect on 26 April 2013. and
covers land-use planning matters in relation to minerals development across the ten
Greater Manchester authorities. It includes detailed criteria based policies in relation
to minerals development across GM, as well as policies covering Areas of Search and
Mineral Safeguarding Areas. It supports Policy 8 ‘Sustainable Use of Resources –
Minerals’ of the Joint DPD.
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Proposals Map

3.17 It is the job of the Proposals Map to express spatially Oldham’s statutory
development Local Plan, illustrating on a map any site specific designations or land
allocations.

3.18 The Proposals Map was adopted in November 2011 alongside the Joint DPD. It has
to be updated whenever a new DPD is adopted that has a site-specific element to it.
It has, therefore, been updated following adoption of the GM Waste Plan (April 2012)
and the GM Minerals Plan (April 2013).

3.19 A new Proposals Map will be prepared and published to accompany the reviewed
Local Plan as appropriate.

Statement of Community Involvement

3.20 The planning system places emphasis on community involvement in the preparation
of the Local Plan. The Statement of Community Involvement (SCI) sets out howOldham
Council will involve the community and stakeholders in the preparation of the Local
Plan and also in the consideration of planning applications.

3.21 The SCI was updated March 2016 to reflect preparation of the GMSF and recent
changes to the statutory planning framework. The SCI is available on the council’s
website at www.oldham.gov.uk.

Authority's Monitoring Report

3.22 The Authority’s Monitoring Report (AMR) is prepared annually. It monitors and reviews
the implementation of the borough’s existing local planning policies and provides
information on the progress of documents identified for production.

3.23 Themost recent Monitoring Report was published January 2016 and covers the period
April 2014 to March 2015. It also provides the borough’s latest five-year deliverable
housing land supply position. The Monitoring Report is available on the council’s
website at www.oldham.gov.uk.

Supplementary Planning Documents

3.24 Supplementary Planning Documents (SPDs) expand on policies contained in the Joint
DPD Local Plan, providing more guidance to help in their interpretation and
implementation.

3.25 SPDs do not form part of the statutory development plan and are not subject to public
examination. Changes brought in by the Planning Act 2008 mean the LDS does not
have to include details of SPDs that may be prepared to support the Local Plan. As
such there are no SPD profiles included in this LDS.

3.26 Six A number of SPDs were prepared to support the UDP. Following adoption of the
Joint DPD, the following SPDs listed below are still considered to be material
considerations in the determination of planning applications as they continue to provide
relevant advice: that is still relevant. These are the:

Urban Design SPD;
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Air Quality and Development SPD; and the
Contaminated Land SPD.

3.27 The Vibrant Centres SPD was adopted by the council on 23 July 2012. The SPD
supports Joint DPD policies 15 and 16, in the Joint DPD and in particular:

Provides clear and consistent guidance for promoting and maintaining the vitality
and viability of Oldham Town Centre and the borough’s other Centres;
Provides clear and consistent guidance for new proposals and for changes of
use for food and drink uses including hot food takeaways; and
Manages the concentration and clustering of hot-food takeaways and their potential
impact on the local environment or the amenity of neighbourhood residents and
business; uses; and
Ensures all relevant development contributes positively to the visual appearance
of the area during opening and non-opening hours.

3.28 The Oldham Town Centre Conservation Area Appraisal and Management Plan
(CAAMP) SPD was adopted 19 August 2019. The SPD supports Joint DPD Policy 24
Historic Environment, and in particular:

The CAAMPSPD aims to understand the significance of the Oldham Town Centre
Conservation Area and suggest opportunities to enhance its character and
appearance.
The appraisal proposed four extension to the existing Oldham Town Centre
Conservation Area boundary. The extensions have been designated under section
69 of the Planning (Listed Buildings and Conservation Areas) Act 1990 and will
be treated as a material planning consideration until formally adopted through
the Local Plan review process.
The Management Plan has followed on from the appraisal of the conservation
area. It sets out policies and recommendations around enhancement and
regeneration of the conservation area as well as community engagement.

3.29 The SPDs are available on the council’s website at www.oldham.gov.uk.

Planning Position Papers

3.30 In addition to the SPDs the council has prepared a number of Interim Planning Position
Papers, which provide further advice and guidance on the interpretation and
implementation of policies contained in the Joint DPD Local Plan. These have less
weight than a SPD but are material consideration in the determination of relevant
planning applications.

3.31 The Open Space Interim Planning Position Paper sets out how the council will deal
with open space contributions for the borough when determining planning applications
for relevant development that may impact on open spaces. It must be read alongside
Policy 23 Open Spaces and Sports of the Joint DPD. In particular, the Paper:

Identifies factors that should be considered when assessing if an open space
contribution is considered appropriate;
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Details the types of open space contribution that may be considered appropriate;
and
Provides details on laying-out and maintenance costs of open spaces to act as
guidance in negotiations.

3.32 The Supporting OIdham’s Economy Interim Planning Position Paper provides further
guidance on the interpretation and implementation ofPolicy 14 of the Joint DPD Policy
14 on Supporting Oldham's Economy. The policy outlines Policy 14 sets out that where
the council is minded to approve the loss of an employment site (when the developer
has demonstrated that there is no longer a future for the site as an employment site
– through either a marketing exercise, viability test or by demonstrating that the
redevelopment proposal would have wider regeneration benefit) that we would it
will work with developers to secure measures, where as appropriate, to support
Oldham’s economy. The paper provides further clarification, and examples, of the
measures listed in Policy 14.

3.33 The Paper builds upon some of the measures listed within Policy 14, providing some
practical examples of how the measures may be implemented.

3.34 The Planning Position Papers are available on the council’s website at
www.oldham.gov.uk.

Statement of Community Involvement

3.35 The planning system places emphasis on community involvement in the preparation
of the Local Plan. The Statement of Community Involvement (SCI) sets out outlines
when and how Oldham Council will involve engage the community and stakeholders
in the preparation of the Local Plan and other planning documents. It outlines how we
will provide guidance and assistance of neighbourhood planning groups. It also sets
out how the community will be consulted on also in the consideration of planning
applications.

3.36 The SCI was updated March 2016 to reflect preparation of the GMSF and recent
changes to the statutory planning framework. The SCI is available on the council’s
website at www.oldham.gov.uk.

3.37 The current SCI was adopted 20 March 2019.

Authority's Monitoring Reports

3.38 The authorities Monitoring Report (AMR) is prepared and published annually. It monitors
and reviews the implementation of the borough’s existing local planning policies policies
in the Local Plan and provides information on the progress of documents identified for
production.

3.39 Themost recent Monitoring Report was published January 2016 and covers the period
April 2014 to March 2015. It report also provides detailed information on levels of
house building and the borough’s potential housing land supply, including the five-year
deliverable housing land supply position.

3.40 TheMonitoring Report is available on the council’s website at www.oldham.gov.uk. most
recent Monitoring Report was published December 2019 and covers the period 1 April
2018 to 31 March 2019.

11Local Development Scheme - Changes from 2016 to 2020



3.41 All documents listed above can be found on the council's website at
www.oldham.gov.uk.
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4 Documents to be prepared as part of Oldham's Local Plan
4.1 This section provides further details regarding the documents that are to be prepared

as part of Oldham's Local Plan.

Figure 3 - Proposed Oldham Local Plan Structure
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Greater Manchester Spatial Framework Greater Manchester's Plan for Homes, Jobs
and the Environment

4.2 The Greater Manchester's Plan for Homes, Jobs and the Environment Spatial
Framework (GMSF) will focus primarily on housing and employment land requirements
for Greater Manchester, the infrastructure requirements to deliver this and the
environmental capacity of Greater Manchester to accommodate this in the most
sustainable manner. The GMSF is currently being progressed as a Joint Plan of all
ten Greater Manchester authorities with preparation led by is being prepared by
the Greater Manchester Combined Authority (GMCA) , which comprises the Mayor of
Greater Manchester and the leaders of Greater Manchester's ten local council's. . In
2017 it will become a Plan of the Mayor requiring unanimous approval of the Cabinet
of 10 Leaders.

4.3 The latest consultation was on the 2019 Draft Plan which ran from 14 January to 18
March 2019.

4.4 Further details and the timetable for preparing the GMSF its preparation is set out in
the GMSF Profile found in section 6 5.
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4.5 Once adopted the GMSFwill be a spatial development strategy form part of the statutory
planning framework for Greater Manchester and each district’s local plans Local Plan
will need to be in general conformity with it.

Local Plan Review Oldham's Local Plan

4.6 To reflect preparation of the GMSF the council is intending to review the existing Local
Plan (namely the Joint DPD) to ensure that it reflects the spatial development strategy
for Greater Manchester and Oldham.

4.7 The current Joint DPDwas adopted in November 2011 and a review of Oldham's Local
Plan is required for a number of reasons, in particular:

To meet the requirements set out in NPPF, particularly in relation to need for local
plans to be reviewed every five-years and then updated as appropriate.
There are policies, particularly those in relation to housing and employment, that
need to be updated in light of changes in market signals, local circumstances and
priorities, and legislation, so as to provide a succinct and up-to-date plan in line
with the requirements set out in the NPPF; and
There will be a need to reflect the GMSF and provide further direction and guidance
at a local level.

4.8 The Local Plan will deal with matters at the local level setting out the spatial vision,
strategic objectives and strategy for Oldham and cover planning policies and site
allocations, where they provide additional policy direction for Oldham in relation to (for
example):

Sustainable development;
Housing;
Economy and employment;
Communities, health and well-being;
Retail and town centres;
Built environment, design and heritage;
Natural environment;
Green Infrastructure, open spaces, sport and recreation;
Greent Belt and Other Protected Open Land;
Transport and accessibility;
Infrastructure; and
Climate change and floodrisk.

4.9 Whilst the exact scope of the Local Plan review is dependent somewhat upon the
GMSF it may include the following:

The spatial vision, strategic objectives and spatial strategy for Oldham;
Locally specific strategic and development management policies where they
provide additional policy direction for Oldham beyond that set out in the GMSF;
Designations and allocations for the use of land which may include, for example,
housing, business and industry, mixed-usesdevelopment, protected open land,
safeguarded land, green infrastructure, retail, leisure, open spaces, sports and
recreational uses, community facilities, health, education, the natural, built and
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historic environments, areas of nature conservation, floodrisk areas, transport
routes and highway or other transport scheme(s); and a
Monitoring and implementation framework and delivery strategy.

4.10 The Council went out to consultation with a Regulation 18 Notification in summer 2017.
This informed the local community, stakeholders and businesses of the council's
intention to review the Local Plan and sought comments on what issues this should
address.

4.11 Further details and the timetable for reviewing the Local Plan is set out in the Local
Plan Profile found in section 6 5.

Neighbourhood Plans Planning

4.12 Neighbourhood Planning gives communities direct power to develop a shared vision
for their neighbourhood and deliver the sustainable development they need.
Neighbourhood Planning allows communities to prepare:

Neighbourhood Development Plans – general planning policies for the
development and use of land in a neighbourhood;
Neighbourhood Development Orders – can grant planning permission for specific
types of development in a specific neighbourhood area; and
Community Right to Build Orders – put together by local people who can decide
on the type, quantity and design of buildings they want, and in the locations they
want them.

4.13 Neighbourhood Plans must be in general conformity with the strategic policies of the
Local Plan and be aligned with the strategic needs and priorities of the wider local
area. Neighbourhood Plans should reflect these policies and neighbourhoods should
plan positively to support them the Local Plan and. They should not promote less
development than set out in the Local P plan or undermine its strategic policies. Once
in place they become part of the Local Plan and the policies contained within them are
then used in the determination of planning applications.

4.14 To date an application has been received from Saddleworth Parish Council for the
designation of the Saddleworth Parish Council boundary as a neighbourhood planning
area. This is being processed as appropriate. Another group has expressed an interest
in preparing a Neighbourhood Plan and the council are currently working with them.

4.15 Currently there has been one neighbourhood area designated in Oldham - Saddleworth
Neighbourhood Area. This covers the whole parish area. An application was also made
to the Peak District National Park Authority which covers part of the Parish Council
area.

4.16 Saddleworth Parish Council has now begin to prepare a neighbourhood plan with
advice and assistance from Oldham Council and the Peak District National Park
Authority.

4.17 The key stages in the preparation of a neighbourhood plan are as follows:

Step 1: Designate a neighbourhood area;
Step 2: Preparation of a draft neighbourhood plan or order;
Step 3: Pre-submission publicity and consultation;
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Step 4: Submission of a neighbourhood plan or order proposals to the local
planning authority. At this point the proposals are published for six weeks and
representations are invited;
Step 5: Independent examination;
Step 6: Referendum; and
Step 7: Making the neighbourhood plan or order (bringing it into force).

Community Infrastructure Levy

4.18 The Community Infrastructure Levy (CIL) is a new option for collecting developer
contributions towards infrastructure that is needed to support new development. It
enables local authorities to raise funds from developers undertaking new building
projects in their and sits alongside a somewhat restricted process for entering into
S106 planning obligations.

4.19 The council consulted on a Preliminary Draft Charging Schedule in February 2015 and
are in the process of determining whether or not to proceed to prepare a Draft Charging
Schedule.

4.20 There is no requirement to include CIL / developer contributions in the LDS but the
information has been provided for the benefit of all stakeholders.

4.21 The changes above will change the structure of Oldham’s local planning policies as
shown in the diagram below.

Proposed Masterplans and Development Briefs

4.22 The council, from time to time, will produce a variety of masterplans and development
briefs covering different areas and topics within the borough, in response to the delivery
of our regeneration aspirations and priorities. The timescale and content of these are
subject to change and therefore none have been specifically identified within this LDS.
Any masterplanning or work on development briefs which takes place will be picked
up by and monitored through the AMR. Monitoring Report, as appropriate.
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5 Local Plan Making Process
Local Plan Making Process

5.1 The process for reviewing, preparing and adopting Local Plans is set out in the Town
and Country Planning (Local Planning) (England) Regulations 2012 (as amended).

The key stages in preparing DPDs Local Plan are as follows:

Sustainability Appraisal Scoping Report;
Public Participation (Regulation 25);
Preparation of a local plan - Regulation 18;
Publication of the local plan - Regulation 19;
Submission Stage;
Examination; and
Adoption.

Public Participation Preparation of a Local Plan

5.2 The scale and nature of public participation will vary according to the stage of document
production and will be guided by the council's SCI, adopted in March 2016. This sets
out the approach to involving stakeholders and the community in the production of all
local development documents (LDDs).

5.3 The Local Plan Regulations allow for considerable flexibility to local planning authorities
regarding how to carry out the initial stages of local plan production, provided they
comply with the requirements set out in Regulation 18 and the authorities adopted
SCI.

5.4 As part of the preparation of a Local Plan, the council must notify specific consultation
bodies, along with general consultation bodies, local residents and persons carrying
out business in the areas as appropriate, of the subject of the Local Plan being
proposed considered and invite them to comment on what the document should contain.
In line with this the council carried out a Regulation 18 Notification consultation from
July to August 2017, setting out the council's intention to review and prepare a Local
Plan.

5.5 Going forward, the council intends to consult at the following stages of preparing the
Local Plan:

Issues and Options; and
Draft Plan.

5.6 Details of these consultation stages are set out in the Local Plan profile at section 5.

Publication and Submission

5.7 On completion of the public participation stages Following the plan preparation stage the
Council will prepare the document for Publication, also known as the proposed
submission stage under Regulation 19 of the Town and Country Planning (Local Plan)
(England) Regulations 2012 (as amended). This will be published by the council to
allow people to view the document. plan Once published there is a statutory six week
period for representations to be made on issues of soundness and legal compliance.
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5.8 The council canmaymake, if necessary, minor amendments to the published document
at this stage Publication Plan following the consultation before submitting it, and relevant
supporting documentation, to the Secretary of State and the Planning Inspectorate
along with the representations and a schedule of changes for examination under
Regulation 22 of the Town and Country Planning (Local Plan) ( England) Regulation
2012 (as amended).

Sustainability Assessment and Strategic Environmental Assessment

5.9 To assess the potential significant social, economic and environmental effects of a
plan it must be subject to a Sustainability Appraisal (SA). The SA process also
incorporates the requirements of the European Strategic Environmental Assessment
(SEA) Directive and the UK SEA Regulations. As part of the plan preparation process
reasonable alternatives are appraised to ensure that the plan is the most appropriate
option.

5.10 Appraisals are carried out at each stage of the plan preparation process, and the
outcomes influence the content of the plan. Where appropriate, the SA may suggest
measures to mitigate any potential adverse effects that are identified through the
appraisal.

Habitat Regulations Assessment

5.11 Directive 92/43/EEC on the Conservation of Natural Habitats and of Wild Fauna and
Flora (the Habitats Directive) requires a Habitat Regulations Assessment (HRA) to be
undertaken to assess the impacts of a land-use plan against the conservation objectives
of European Sites and to ascertain whether it would adversely affect the integrity of
those sites.

5.12 The process of HRA involves an initial screening stage, followed by an Appropriate
Assessment (AA) if proposals are likely to have a significant adverse impact on a
European site. Where significant negative effects are identified, alternative options
should be examined to avoid any potential damaging effects.

5.13 The council intends to prepare an Integrated Assessment to inform and support
preparation of the Local Plan. This will combine the SA, SEA and HRA requirements
with an Equalities Impact Assessment (EqIA) and Health Impact Assessment (HIA),
ensuring the sustainability factors - environmental, social and economic, are considered
in the round.

Examination and adoption

5.14 Once the Local Plan, along with any representations submitted at the Publication stage
and other supporting documents documentation, has been submitted to the Secretary
of State, it must be examined by an independent inspector before the Council can
adopt it.

5.15 The role of the Inspector is to consider whether the plan has been prepared in
accordance with the Duty to Co-operate, legal and procedural requirements, and
whether it is sound.

5.16 To examine whether the submitted document is legally compliant the Inspector will
check that it has:
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Been prepared in accordance with the LDS and in compliance with the SCI and
the Regulations;
Been subject to SA and SEA;
Had regard to national policy; and
Had regard to any sustainable community strategy for the area.

5.17 The Inspector will also assess whether the plan has been prepared in accordance with
the Duty to Co-operate and whether it is sound. A local planning authority should only
submit a plan for examination which it considers to be 'sound', that it is as set out at
paragraph 35 of the NPPF:

Positively prepared - the plan should be prepared based on providing a strategy,
which as a minimum, seeks to meet the area's objectively assessed
needs;development and infrastructure requirements, including unmet requirements
from neighbouring authorities and is informed by agreements with other authorities,
so that unmet need from neighbouring areas is accommodated where it is
reasonable practical to do so and is consistent with achieving sustainable
development;
Justified - the plan should be the most an appropriate strategy, when considered
against taking into account the reasonable alternatives, based on proportionate
evidence;
Effective - the plan should be deliverable over its the plan period and based on
effective joint working on cross-boundary strategic priorities matters that have
been dealt with rather than deferred, as evidenced by the statement of common
ground; and
Consistent with national policy - the plan should enable enabling the delivery
of sustainable development in accordance with the policies in the National Planning
Policy Framework (NPPF).

Sustainability Assessment and Strategic Environmental Assessment

5.18 To assess the potential significant social, economic and environmental effects of a
plan it must be subject to a Sustainability Appraisal (SA). The SA process also
incorporates the requirements of the European Strategic Environmental Assessment
(SEA) Directive and the UK SEA Regulations. As part of the plan preparation process
reasonable alternatives are appraised to ensure that the plan is the most appropriate
option.

5.19 Appraisals are carried out at each stage of the plan preparation process, and the
outcomes influence the content of the plan. Where appropriate, the SA may suggest
measures to mitigate any potential adverse effects that are identified through the
appraisal.

Habitat Regulations Assessment

5.20 Directive 92/43/EEC on the Conservation of Natural Habitats and of Wild Fauna and
Flora (the Habitats Directive) requires Habitat Regulations Assessment (HRA) to be
undertaken to assess the impacts of a land-use plan against the conservation objectives
of European Sites and to ascertain whether it would adversely affect the integrity of
those sites.
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5.21 The process of HRA involves an initial screening stage, followed by an Appropriate
Assessment (AA) if proposals are likely to have a significant adverse impact on a
European site. Where significant negative effects are identified, alternative options
should be examined to avoid any potential damaging effects.
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6 Profiles
6.1 This chapter sets out the subject matter and geographical area for the following

documents, along with the timetables for their preparation:

The GMSF;
Oldham’s Local Plan; and
Proposals Map.

6.2 The main changes to the GMSF and Local Plan profiles made since the LDS was
published in 2016 are as follows:

TheGMSF profile has been amended to reflect themost recent timetable published
by the GMCA; and
The timetable for preparation of the Local Plan and Proposals Map has been
amended to reflect changes made to the GMSF as above. The next stage of
consultation, Issues and Options, is now scheduled to take place Summer 2020.

6.3 The LDS 2016 can be found in the council's website at www.oldham.gov.uk.

Greater Manchester Spatial Framework Greater Manchester's Plan
for Homes, Jobs and the Environment

Title

The Greater Manchester Spatial Framework Greater Manchester's Plan
for Homes, Jobs and the Environment (GMSF) will provide an overarching
plan that will cover the whole of the Greater Manchester conurbation and

Role and
content

is being prepared jointly by the ten Greater Manchester local
authorities Greater Manchester Combined Authority (GMCA), which is
made up of the Mayor of Greater Manchester and the leaders of the ten
Greater Manchester councils. It will set out the scale and distribution of
housing and employment growth across the conurbation for the next 20
years.

It will identify strategic land allocations for housing and employment and
also key infrastructure requirements to support this growth. It will provide
a strategic environmental policy framework to ensure that growth is
accommodated in a sustainable way and that Greater Manchester will be
resilient to existing and future climate pressures. The GMSF will also set
out strategic development management policies where they are appropriate
and it is important for there to be a consistent Greater Manchester
approach.

The plan will:

sets out how Greater Manchester should develop up until 2037;
identifies the amount of new development that will come forward
across the 10 districts, in terms of housing, offices and industry and
warehousing, and the main areas in which this will be focused;
supports the delivery of key infrastructure, such as transport and
utilities;
protects the important environmental assets across the city region;
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Greater Manchester Spatial Framework Greater Manchester's Plan
for Homes, Jobs and the Environment

Title

allocates sites for employment and housing outside of the existing
urban area; and
defines a new green belt boundary for Greater Manchester.

The GMSF is being progressed as a joint Greater Manchester Plan (a joint
Development Plan Document), which in 2017 will become the Plan of the
Greater Manchester Mayor requiring unanimous approval of the Cabinet
of leaders of the ten local authorities.

Status

The GMSF is currently being progressed as a Joint DPD.

Through the 2014 Devolution Agreement the Mayor has a duty to produce
a Spatial Development Strategy (SDS). Central Government is currently
considering the request from Greater Manchester to amend the Spatial
Development Regulations to allow the GMSF to be progressed as an SDS.
The next GMSF will be produced as a SDS if the regulations are in place,
otherwise it will continue as a Joint DPD.

Once adopted the GMSFwill be the spatial development strategy and Local
Plans would need to be in general conformity with it the GMSF. The GMSF
is just one of a suite of documents through which GMCA is progressing
its devolution agreement, growth and reform ambitions namely:

A GM ‘ Vision’ which extends beyond Greater Manchester Strategy;
A Residential Growth Strategy setting out how we will bring forward
land to meet our identified demand;
A Transport Strategy;
An Infrastructure Plan;
An Investment Strategy, sitting alongside financial tools such as the
Manchester Investment Fund, the Housing Investment Fund.

Consistent with national planning policy and having NPPF and
having regard to the Greater Manchester Strategy. , Greater Manchester
Growth and Reform Plan.

Chain of
Conformity

Greater Manchester (reflecting the area of the ten constituent authorities).Geographical
coverage

Timetable

November 2014Initial consultation on the objectively
assessed development need

November 2015 to January 2016 October
2015 to December 2015

Consultation on vision, strategy and growth
options

October 2016 to November 2016 January
2017

Consultation on Draft Plan 2016
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Timetable

January to March 2019Consultation on Draft Plan 2019

October 2019 to March 2020Programme of engagement and further
consultation

June 2017 July 2020Publication of Plan*

November 2017 December 2020 / January
2021

Submission*

February to April 2018May to October 2021Examination in public*

January 2019 December 2021Adoption of the GMSF by Mayor/GMCA*

*The timetable will need to be reviewed once the status of the plan has been confirmed by
legislation and supporting regulations. The Submission Plan will require the approval of the
ten Full Councils
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Oldham’s Local PlanTitle

The exact scope of the review of Oldham's Local Plan is dependent
somewhat upon the GMSF and what it means for Oldham’s future housing
and employment growth. It will be a locally specific document and may
include:

Role and
content

The spatial vision, strategic objectives and spatial strategy for Oldham;
Strategic and development management policies where they provide
additional policy direction for Oldham beyond that set out in the GMSF;
Designations and allocations for the use of land which may include,
for example, housing, business and industry, mixed-uses, protected
open land, safeguarded land, green infrastructure, retail, leisure, open
spaces, sports and recreational uses, community facilities, health,
education, natural/built/historic environments, areas of nature
conservation, floodrisk areas, transport routes and highway or other
transport scheme(s); and
A monitoring and implementation framework and delivery strategy.

It will be accompanied by an adopted Proposals Map (see below).

The Local Plan will replace the Joint Core Strategy and Development
Management Development Document, adopted November 2011, and the
saved UDP policies.

The Local Plan will need to be in conformity with the NPPF and the GMSF.
It will deal with matters at the local level, setting out the spatial vision,
strategic objectives and strategy for Oldham.

It will cover planning policies and site allocations, where they provide
additional policy direction for Oldham, in relation to; sustainable
development; natural environment; housing; economy and employment;
green belt and other protected open land; design, built environment and
heritage; retail and town centres; transport and accessibility; climate change
and flood risk; communities, health and well-being; infrastructure; and
open spaces, sports and recreation.

The Local Plan will be accompanied by a Proposals Map (see below).

Development Plan DocumentStatus

Relevant national planning policy and guidance (NPPF and NPPG), GMSF
(upon adoption), GM Waste Plan, GM Minerals Plan, Statement of
Community Involvement, and having regard to other local strategic plans,
programmes, policies and initiatives such as The Oldham Plan and the
emerging Strategic Investment Framework. as appropriate.

Chain of
Conformity

Borough-wide, except for that part of the borough that is the planning
responsibility of the Peak District National Park Authority.

Geographical
coverage
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Timetable

It is envisaged that the review of the Local Plan will be twin-tracked with the GMSF so far
as is possible. The timetable belowmay therefore change depending upon progress made
with the GMSF and to take account of changes in legislation.

Autumn 2016 July to August 2017Consultation on SA Scoping
Report Regulation 18 Notification and
Integrated Assessment Scoping Report

Spring 2017 Summer 2020Issues and Options Report (Regulation 18)

Spring 2018 April to May 2021Draft Plan (Regulation 18)

Spring 2019 January to February 2022Publication Plan of proposed submission
documents (Regulation 19)

Summer 2019 April to May 2022Submission

Autumn 2019 June to July 2022Examination

Late 2019 /early 2020 Winter 2022Adoption

Arrangements for production and monitoring

Executive Director, Co-operatives and Neighbourhoods Deputy
Chief Executive - People and Place

Organisational lead

To be approved according to the council’s Scheme of Delegation
for the Local Plan local planning. Preparation led by Oldham
Council Strategic Planning and Information - lead responsibility for
preparation of the Local Plan.

Management
Arrangements

Lead role by Oldham Council Strategic Planning and Information
Team with lead responsibility for production process, preparation
of documents, consultations and presentation of evidence at
Examination. input from other council directorates and partner
organisations as appropriate.

Resources

Local Plan to be prepared in-house. Supporting evidence base may
be prepared by consultants as required.

The Planning Inspectorate, on behalf the Secretary of State, will be
responsible for undertaking carrying out the independent
examination into the Local Plan and production of the Inspectors
Report.

Community and stakeholder involvement will be in accordance with
the council's SCI and in line with Duty to Co-operate statutory
requirements.

Community and
Stakeholder
Involvement
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Arrangements for production and monitoring

A new proposals map will be produced to support the Local Plan to
reflect any changes to land allocations and designations adopted
through the Local Plan (see profile below).

Proposals Map

The Local Plan is intended to be a long-term document. Performance
of the Local Plan will be assessed against the monitoring indicators

Monitoring and
Review

identified as part of the Local Plan's monitoring framework and
reported through the AMR authorities Monitoring Report .

6.4 The Local Plan timetable will be kept under review and the Council will have regard
to any timetable changes that may arise in the preparation of the GMSF as appropriate.
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Proposals MapTitle

Development Plan DocumentStatus

An Ordnance Survey based plan mapping development plan
policy designations and site specific land use
allocations proposals set out in the Oldham Local Plan..

Role and content

With NPPF, GMSF and Oldham’s Local Plan. and components
of Oldham’s wider development plan.

Chain of Conformity

Borough-wide, except for that part of the borough that is the
planning responsibility of the Peak District National Park
Authority.

Geographical coverage

Timetable

The timetable for the Proposals Map will follow the timetable set out for the review of
Oldham’s Local Plan (see above).

Autumn 2016Consultation on SA Scoping Report

Spring 2017Options Report

Spring 2018Draft Plan

Spring 2019Publication of proposed submission documents

Summer 2019Submission

Autumn 2019Examination

Late 2019 /early 2020Adoption

Arrangements for production and monitoring

Executive Director, Co-operatives and Neighbourhoods Deputy
Chief Executive - People and Place

Organisational lead

In line with preparation of the review of Oldham’s Local Plan. To
be approved according to the council's Scheme of delegation for
local planning. Preparation led by Oldham Council Strategic
Planning and Information- lead responsibility for the preparation of
the Local Plan.

Management
Arrangements

In line with preparation of the review of Oldham’s Local Plan. Lead
role by Oldham Council Strategic Planning and Information Team
with input from other council directorates and partner organisations
as appropriate.

Resources

Local Plan to be prepared in-house. Supporting evidence base may
be commissioned as necessary.
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Arrangements for production and monitoring

The Planning Inspectorate, on behalf of the Secretary of State, will
be responsible for carrying out the independent examination into
the Local Plan and production of the Inspectors Report.

In line with preparation of the review of Oldham’s Local
Plan. Community and stakeholder involvement will be in accordance
with the council's SCI and statutory requirements.

Community and
Stakeholder
Involvement

The Proposals Map will reflect policy designations and site specific
allocations from all Development Plan Documents DPDs that form

Monitoring and
Review

part of the Local Plan. and The Proposals Map will be updated as
and when DPDs are adopted.
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7 Monitoring and Review
7.1 The council is required to monitor, on at least an annual basis, how:

Effective its policies and proposals are in meeting its vision and strategy for the
future development of the Borough; as well as
How well it is performing against the timescales set out within its LDS.

7.2 This information is contained in the authorities monitoring report (AMR) which is
published annually, normally in December.

7.3 The AMR will:

Report progress on the timetable and milestones for the preparation of documents
set out in this LDS, including the reasons why they are not being met;
Report progress on the delivery of policies in the Local Plan. This will include
progress on any relevant targets and highlight any unintended significant effects
of the implementation of the policies on social, environmental and economic
objectives. Where policies and targets are not being met, are not on track or are
having unintended effects, reasons will be provided along with any appropriate
actions to redress the matter. Policies may also need to change to reflect changes
in national policy; and
Include progress against housing targets, and an update of the housing trajectory
to demonstrate how policies are delivering housing provision in the Borough.

7.4 As a result of monitoring, the council will consider what changes, if any, need to be
made and will bring forward such changes through the review of its LDS and Local
Plan.
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8 Duty to Co-operate and Cross-boundary issues
8.1 The NPPF sets out a Duty to Co-operate on planning issues that cross administrative

boundaries. This includes joint working on areas of common interest for the mutual
benefit of neighbouring authorities. Local planning authorities should work collaboratively
with other bodies to ensure that strategic priorities across local boundaries are properly
co-ordinated and clearly reflected in individual Local Plans. Joint working should enable
local planning authorities to work together to meet development requirements which
cannot wholly be met within their own areas.

8.2 Local planning authorities will be expected to demonstrate evidence of having effectively
co-operated to plan for issues with cross-boundary impacts when their Local Plans
are submitted for examination. This could be by way of plans or policies prepared as
part of a joint committee, a memorandum of understanding or a jointly prepared strategy
which is presented as evidence of an agreed position. Co-operation should be a
continuous process of engagement, from initial thinking through to implementation,
resulting in a final position where plans are in place to provide the land and infrastructure
necessary to support current and projected future levels of development.

8.3 The council will prepare all documents that form part of the Local Plan in accordance
with the Government's Duty to Co-operate as appropriate through consultation with
the local community, landowners, development interests, national and local agencies
and infrastructure providers, as well as ensuring the our plan fits in with those of
neighbouring authorities and the wider sub-region. Its implementation will depend on
collaboration between those groups and funding from the public, private and voluntary
sectors.

Local Development Scheme - Changes from 2016 to 202030



9 Risk Assessment
9.1 Every effort will be made to ensure that the programme for the preparation of documents

prepared as part of the Local Plan will be fulfilled. Nevertheless, there are clearly
various risks which could potentially impact upon the ability to adhere to
these the timetable and it is important to identify these risks and consider how they
may be minimised. Key risks associated with the preparation of the Local Plan and
delivery of the LDS to timetable are identified below, together with an indication as to
how they will be managed and minimised.

Table 1

Action to mitigate risk / commentsRisk

There are risks that the key milestones may not be met, particularly
given that its preparation will be twin-tracked (as far as possible) and
influenced by the GMSF. Resulting in potential delaying to the review

Local Plan
programme
slippage

of the Local Plan. Risk will be managed in a number of ways through
ensuring that effective and proper project management arrangements
are in place.

Ensuring that effective and proper project management
arrangements are in place.
Keep LDS under review and amend as may be necessary in line
with the preparation of the GMSF.
Prioritisation of non-Local Plan workload as appropriate to enable
Local Plan targets to be met.
Allowing for contingency periods in the timetable to respond to
unknown events that may arise during preparation of the
document.
Build in adequate timescales for political decision-making.

Breakdown in co-operation on GMSF preparation between the ten
districts of Greater Manchester. This will be addressed through regular
meetings between GMCA and the districts to identify early on any
sources of disagreement and action to minimise them.

GMSF
preparation

There are risks that the staff absence and turnover within the team
may leave the review of the Local Plan seriously under-resourced
resulting in its delay. Risk will be managed in a number of ways:

Staff absence /
turnover

Through working flexibly across topic areas and key areas of
work, identifying a 'lead' officer and an 'assistant' officer.
Outsourcing work to consultants as may be required although
this would have budget implications.

There are risks regarding increasing financial resources required to
prepare the necessary supporting evidence base as well as the
document itself, may result in the review of the Local Plan being
delayed. These risks will be managed through ensuring that there are
effective budget management arrangements in place.

Increasing
financial costs
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Action to mitigate risk / commentsRisk

There are risks that the inability to identify sufficient financial resources
may result in the review of the Local Plan being delayed or found
unsound due to the necessary evidence base not being in place. These

Lack of financial
resources

risks will be managed by working closely with the Directorate’s Finance
Manager to ensure that we work within budgets and in the most cost
effective way. If there are any unexpected as part of reviewing the
Local Plan alternative sources will need to be found which would
require the necessary approval.

There is a risk that work on documents prepared as part of the Local
Plan could overwhelm communities in terms of consultation demands,
particularly in light of consultation on the GMSF. This risk will be

Consultation
fatigue of public

minimised by trying to align consultations, if and where practical. For
example, by making use of existing District Partnership meetings to
display consultation materials and using innovative vehicles for
consultation. ensuring compliance with the council's Statement of
Community Involvement, the use of effective and proportionate
consultation techniques and through the alignment with other council
consultation that may be taking place (where appropriate).

Procedural failings can render documents produced unsound or
inadequate. We will minimise this risk through preparing a good
evidence base, engaging in a good dialogue with the community and
stakeholders in line with SCI and regular liaison with PINS.

Ensuring
'soundness` of
the documents

There is a risk that key milestones may not be met due to timings and
political change of full Council meetings or a decision by elected
members which delays the Local Plan production. Risk will bemanaged
through ensuring:

Political delay

That the timetable allows for long reporting procedures.
Elected members are fully informed and briefed at each stage of
process.

Where new guidance is issued this will be taken into account at the
next appropriate stage when preparing documents as part of the Local
Plan. Central Government may, from time to time, publish new planning

Publication of
new planning
policy and

legislation and guidance which could necessitate changes in policyguidance during
review of the
Local Plan.

and procedures at a local level and delays. Risk will be managed
through ensuring the policies are adaptable and flexible as appropriate
to respond to changing circumstances.

The resourcing and capacity of PINS is outside of our control. The
LDS correspondence and dialogue with the Planning Inspectorate as
appropriate should ensure that they are fully aware of the programme
for reviewing our Local Plan.

Capacity of
Planning

Inspectorate
(PINS)
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Action to mitigate risk / commentsRisk

It is difficult to quantify the length of time required for the examination,
ultimately this will depend on the complexity of issues being discusses
and the Inspector themselves. When at this stage it will be important

Length and cost
of Examination

to have regular briefings and meetings with the Inspector and
Programme Officer to progress the Examination. Additional budget
may need to be identified if required.

Risk of legal challenge will be minimised through ensuring preparation
of `sound` documents. The risk remains however that if the Inspector’s
Report on the examination is not sound there may be little the Council
can do to avoid a challenge after adoption.

Legal challenge
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10 Glossary of Terms

An annual report which sets out the progress in terms of producing
DPDs and SPDs proposed as part of the Local Plan against the

Authorities
Monitoring Report

timetable set out in the LDS and the progress in implementing
policies.

Enables authorities to levy a standard charge on most types of new
development, in order to fund the infrastructure needed to support
development in their area.

Community
Infrastructure Levy

These are criteria based policies which are required to ensure that
all development taking place within the areameets the spatial vision

Development
Management
Policies and objectives set out in the core strategy relevant strategic

policies.

This is the generic term used to describe spatial planning
documents that are subject to independent examination and will
form the statutory development plan for the Borough.

Development Plan
Documents (DPDs)

A spatial development strategy for Greater Manchester.Greater
Manchester's Plan
for Homes, Jobs
and the
Environment
(GMSF)

This is the shorthand name for Oldham's adopted Joint Core
Strategy and Development Management Policies DPD.

Joint DPD

The generic name given to all constituent documents of the
borough's local planning policies.

Local Development
Document (LDD)

Prepared under the Town and Country Planning (Local Planning)
(England) Regulations 2012 and can either be a single document

Local Plan

or a combination of separate documents, also known as
Development Plan Documents (formerly known as the Local
Development Framework).

A project plan for the preparation of a Local Development
Framework. It is a rolling 3 year programme which the Council
should review and update every year.

Local Development
Scheme (LDS)

A single planning policy framework, produced by MHCLG, which
replaces planning policy guidance and policy statements.

National Planning
Policy Framework
(NPPF)

Further guidance, produced by MHCLG, on the interpretation and
implementation of policies contained in the NPPF.

National Planning
Policy Guidance
(NPPG)
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A map with an Ordnance Survey base that illustrates the policies
and proposals of a Development Plan Document (or the “saved”
UDP policies in Oldham at the moment).

Proposals Map

Existing adopted plans are saved for three years from
commencement of the Act or by extension with the agreement of

Saved policies or
plans

the Secretary of State or until replaced by a more up to date
replacement plan.

This sets out the standards which the Council will achieve in terms
of involving engaging local communities and stakeholders in the

Statement of
Community
Involvement (SCI) preparation of local development documents and development

control decisions.

Provides supplementary information in respect of policies contained
in the development plan documents. It is not subject to independent
examination and does not form part of the Development Plan.

Supplementary
Planning Document
(SPD)

All policies and proposals in DPDs are subject to a sustainability
appraisal that includes the requirements for a strategic

Sustainability
Appraisal and

environmental appraisal to ensure they reflect sustainable
development principles.

Strategic
Environmental
Assessment
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Appendix 1 Saved UDP Policies & Schedule of Local
Development Documents
A1.1 The following UDP policies remain unaffected with the adoption of the Joint DPD, GM

Waste Plan or GMMinerals Plan and will continue to be 'saved' until they are replaced
by the relevant part of the Local Plan or another development plan document as may
be appropriate.

Table 2 UDP `saved` policies

LDF document which may
review the UDP policy

UDP Policy NameUDP Policy
No.

Site Allocations PlanBUSINESSAND INDUSTRIAL LAND
ALLOCATIONS

B1

Site Allocations PlanBusiness and Industrial AllocationsB1.1

Site Allocations PlanBusiness and Office AllocationsB1.2

Site Allocations PlanMixed Use AllocationsB1.3

To be determinedProtection of Trees on Development
Sites

D1.5

To be determinedTelecommunicationsD1.12

Site Allocations PlanHousing Land Release – Phase 1H1.1

Site Allocations PlanHousing Land Release – Phase 2H1.2

Site Allocations PlanMajor Developed Site in the Green
Belt

OE1.8

To be determinedFarm DiversificationOE1.11

Site Allocations PlanAllocated Site (Oldham Town Centre)TC1.1

Site Allocations PlanAllocated Site (Oldham Town Centre)TC1.2
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