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Reason for Decision 
 
To set out the Capital Strategy for 2023/24 to 2027/28 and thereby the proposed 2023/24 
capital programme, including identified capital investment priorities, together with the 
indicative capital programme for 2024/25 to 2027/28, having regard to the resources 
available over the life of the programme. 
 
Executive Summary 
 
The Capital Strategy 
 
The Council’s Capital Strategy and capital programme are set over a five year timeframe. 
The proposed Capital Strategy and programme for 2023/24 to 2027/28 takes the essential 
elements of the 2022/23 to 2026/27 and previous years’ strategies and programmes and 
moves them forward in the context of the financial and political environment for 2023/24. 

 
The Strategy does however include a longer-term vision, a forward look at those projects 
that are likely to run beyond the five year strategy and programme period or be initiated 
subsequently. This covers a timeframe for the 10 years from 2028/29 to 2037/38.  

 
The format of the Capital Strategy reflects the requirements of the latest Prudential and 
Treasury Management Codes issued by the Chartered Institute of Public Finance and 
Accountancy (CIPFA).  The strategy therefore presents: 
 

• A high-level long-term overview of how capital expenditure, capital financing and 
treasury management activity contribute to the provision of services. 
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• An overview of how the associated risk is managed; and 

• The implications for future financial sustainability. 
 
The Capital Strategy is presented at Appendix 1.  It is prepared in 15 sections and ensures 
that Members are presented with the overall long-term capital investment policy 
objectives and resulting Capital Strategy requirements, governance procedures and risk 
appetite. The sections are: 
 

1. Aims of the Capital Strategy and its links to the Council’s Corporate Plan and the 
Oldham Plan (Our Future Oldham), Creating a Better Place (CaBP) Programme, 
Medium Term Property Strategy (MTPS), Housing Strategy (HS) and Budget and 
Policy Framework  

2. The Principles of the Capital Strategy  

3. Priority Areas for Investment  

4. Supporting Greater Manchester Devolution and Accessing Levelling Up, UK Shared 
Prosperity Fund (UKSPF) and Decarbonisation Resources  

5. Affordability, Delivery and Risk Associated with the Capital Strategy  

6. Knowledge and Skills  

7. Treasury Management  

8. Long Term Loans  

9. Other Non-Treasury Investments 

10. Capital Resources to Support Capital Expenditure  

11. Capital Investment and Disposal Appraisal  

12. The Prioritisation of Capital Requirements  

13. The Procurement of Capital Projects  

14. The Measurement of the Performance of the Capital Programme  

15. The Capital Investment Programme Board (CIPB) 

 
The Strategy is aligned with the Creating a Better Place programme which is focused on 
building more homes for the borough’s residents, creating new jobs through regeneration 
and ensuring Oldham is a great place to visit with lots of family friendly and accessible 
places to go.  This also incorporates the Medium-Term Property Strategy and Housing 
Strategy and aims to deliver its ambition in ways that contribute to a reduction in carbon 
emissions in support of the Council’s Green New Deal strategy. 
 
Section 1 of the Capital Strategy highlights the aims of the Capital Strategy and its links 
to the Council’s Corporate Plan and the Oldham Plan (Our Future Oldham). This section 
of the report also describes more fully the Creating a Better Place programme 
(encompassing the Medium-Term Property Strategy and Housing Strategy) which is a 
significant element of the Council’s planned Capital Expenditure over the five-year period 
2023/24 to 2027/28. 
 
Annex C of Appendix 1 sets out the proposed capital expenditure and financing for the 
period covered by the Capital Strategy, 2023/24 to 2027/28. 

 

The Strategy also advises that the Council is proposing to continue the use the flexibility 
provided by the Government to use capital receipts to fund the revenue cost of 
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transformation. The 2023/24 revenue budget will rely on up to £2.600m of such funding 
from capital receipts.  
 
Capital Programme 2022/23 to 2026/27 
 
The 2022/23 month 8 capital monitoring position presented alongside this report includes 
expenditure projections that are a key determinant of the 2023/24 programme. As many 
schemes span more than one year, the anticipated level of reprofiling between years sets 
the underlying position.  
 
The projected outturn spending position for 2022/23 is £59.113m.  The People and Place 
Directorate which manages all of the major regeneration projects, constitutes the main 
area of expenditure. Grants and Other Contributions (£37.327m) followed by Prudential 
Borrowing provide the main source of financing (£15.533m).  
 
Actual expenditure to 30 November 2022 was £29.531m (49.96% of the forecast outturn). 
This spending profile is in line with that in previous years, however the position will be 
kept under review and budgets will continue to be managed in accordance with forecasts. 
 
Capital Programme 2023/24 to 2027/28 
 
The Council has set out its capital programme for the period 2023/24 to 2027/28 based 
on the principles of the Capital Strategy. The Capital Programme and Capital Strategy 
have been influenced by the level of resources considered available. The level of 
prudential borrowing included reflects the financing available in the revenue budget, 
capital receipts align with forecasts and grant funding and other contributions are based 
on already notified allocations or best estimates at time of preparation. If additional 
resources become available, projects that meet the Council’s strategic capital objectives 
will be brought forward for approval.  
 
As at the month 8 capital monitoring position, the anticipated expenditure over the five 
year life of the 2022/23 to 2026/27 strategy was £354.898m, taking 2022/23 aside 
(£59.113m) leaves £295.785m for the remainder of the approved 2023/24 to 2026/27 
capital programme.  Following the refresh of existing strategies and the Creating a Better 
Place programme, and moving forward the planning period by one year, the Capital 
Strategy for 2023/24 to 2027/28 totals £300.335m.   
 
The capital programme includes proposed expenditure for 2023/24 of £96.509m of which 
£71.148m, is the largest area of expenditure being on regeneration, schools, transport 
and infrastructure projects within Place and Economic Growth Directorate.  Total 
expenditure increases/decrease to £98.838m, £44.872m, £55.562m and £4.554m in 
2024/25, 2025/26, 2026/27 and 2027/28 respectively. 
 
Resources Available to Support the Capital Programme 
 
The Government is continuing to provide significant levels of grant funding. The main 
sources of grant income are the Towns Fund at £11.266m, along with Education-related 
Basic Need Capital grant provision of £4.662m over the life of the programme. There are 
also considerable resources allocated to the Council via the Greater Manchester 
Combined Authority (GMCA) including the Mayors Cycling and Walking Challenge Fund 
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(£10.232m) and estimated Local Transport Programme - Highway Maintenance Grant 
totals £17.968m over the strategy period.  
 
The grant funding provided by Government can be split into two categories: un-ringfenced 
and ringfenced resources, as explained in Section 10 of the Capital Strategy. The majority 
of capital Government Grant funding is un-ringfenced. Resources classified as ringfenced 
have to be utilised to finance particular categories of expenditure and therefore are 
restricted in their use. The 2023/24 capital programme relies on £18.668m of ringfenced 
and £10.853m of un-ringfenced grants. 

 
As in previous years, a major source of financing remains prudential borrowing.  The 
amount required in 2023/24 (£59.041m) includes borrowing attributed to schemes that 
have slipped from prior years as well as new borrowing associated with the regeneration 
programme. The timing of the borrowing is linked to the cash position of the Council and 
may therefore not mirror the spending/financing profile set out above. 
 
On-going Review of the Capital Programme  
 
There will be a continued review of capital spending requirements as the Council has 
further regeneration ambitions, but affordability and deliverability will be a key 
consideration in this regard. It is, however, possible that the capital position may change 
prior to the start of 2023/24 and during the year as: 
 

• The outcome of specific grant bids may be announced during the last quarter 
of 2022/23. 

• The outcome of specific grant bids will be announced during 2023/24. 

• It is also likely that there will be new initiatives announced in 2023/24. 

• There may also be the opportunity to bid for additional funding. 

• The Council may identify other funding sources, including capital receipts, to 
finance additional capital expenditure. 

Therefore, the overall capital programme position will be kept under review and any new 
information regarding funding allocations will be presented to Members in future reports.  
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Consultation  
 
There has been consultation with the Members of the Capital Investment Programme 
Board on the proposed Capital Strategy and Capital Programme for 2023/24 to 2027/28. 
The consideration of the proposed Capital Strategy and Capital Programme for 2023/24 
to 2027/28 by the Policy Overview and Scrutiny Committee on 26 January 2023 is a key 
element of the consultation process. Any comments from the Committee will be 
incorporated into the report presented to Cabinet on 13 February 2023 and Council on 1 
March 2023. 
 
 
Recommendations 
 
That the Policy Overview and Scrutiny Committee considers and comments upon: 
 
i) The Capital Strategy for 2023/24 to 2027/28 at Appendix 1 of this report and 

summarised at section 2.1. 

ii) The capital programme for 2023/24 and indicative programmes for 2024/25 to 
2027/28 at Annex C of Appendix 1 and summarised at sections 2.2 to 2.6 of this 
report. 

iii) The Flexible Use of Capital Receipts Strategy as presented at Annex D of Appendix 
1. 
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Policy Overview and Scrutiny Committee 26 January 2023 
 
Capital Strategy and Capital Programme 2023/24 to 2027/28 
 
1. Background 
 
1.1 In accordance with good practice, the Council has traditionally prepared a Capital 

Strategy, the overarching aim of which is to provide a framework within which the 
Council’s capital investment plans will be delivered. This Capital Strategy for 2023/24 to 
2027/28 has been prepared to cover an initial five year time-frame. Recognising that 
there is some uncertainty, especially in relation to funding in later years, the Strategy 
therefore focuses on 2023/24 and 2024/25 in detail.  

 
1.2 The Strategy does however include a longer term vision, which also covers the time 

frame for 10 years from 2028/29 to 2037/38. This takes a forward look at those projects 
that are likely to run beyond the initial five year strategy and programme period. 

 
1.3 The format of the Capital Strategy reflects the requirements of the latest Prudential and 

Treasury Management Codes issued by the Chartered Institute of Public Finance and 
Accountancy (CIPFA) in December 2021. The Strategy therefore presents : 

 

• A high-level long-term overview of how capital expenditure, capital financing and 
treasury management activity contribute to the provision of services; 

• An overview of strategic policy objectives, governance procedures and how 
associated risks are managed; 

• The implications for future financial sustainability. 
 
1.4 This report therefore summarises the key elements of the Capital Strategy which are 

outlined in more detail at Appendix 1. 
 
1.5 The report also presents the proposed 2023/24 to 2027/28 capital spending plans of the 

Council. This, taken together with an update on spending in 2022/23, has a significant 
influence over the profiling of expenditure into future years.  

 
1.6 The proposed Capital Strategy and Capital Programme for 2023/24 to 2027/28 therefore 

takes the essential elements of previous Capital Strategies and programmes and moves 
them forward in the context of the financial, economic and political environment for 
2023/24 onwards. The Capital Strategy is attached at Appendix 1, with the capital 
programme, which reflects the principles of the Strategy, attached at Annex C of 
Appendix 1. 

 
2 Current Position  
 
2.1 Capital Strategy 2023/24 to 2027/28 

 
2.1.1 The overarching aim of the Oldham Capital Strategy is to provide a framework within 

which the Council’s capital investment plans will be delivered over a five-year timeframe, 
2023/24 to 2027/28, but as advised above, the format and content of the Capital Strategy 
reflects the requirements of the latest guidance issued by CIPFA as part of the Prudential 
and Treasury Management Codes. 

 
2.1.2 The 2023/24 to 2027/28 Capital Strategy is influenced by the principles which shape the 

overarching budget process for 2023/24 and is driven by the ethos of a Co-operative 
Council. The Council is therefore aiming to take a strategic view in relation to capital 



 

7 
 

investment so that it can be directed to make a real and demonstrable impact on the 
economy of Oldham by: 
 
a) Regenerating the borough, building on the established investment programme, by 

attracting and securing significant amounts of external investment to supplement 
Council resources and deliver an enhanced borough-wide regeneration offer. 
 

b) Prioritising regeneration schemes to develop the local economy through for 
example: 

 

• Taking forward the vision for Oldham town centre, facilitated by the acquisition 
and redevelopment of the Spindles and Town Square Shopping Centres; 

• Implementing key strands of the Housing Strategy to improve the housing offer; 

• Improving connectivity across the borough; 

• Supporting job creation and the Get Oldham Working initiative which are key to 
the  economic and social recovery of the borough as it addresses  the legacy 
from the COVID-19 pandemic and the challenges facing the economy arising 
from national and international developments.  

 
c) Using regeneration schemes to drive up Gross Value Added (GVA) and increase the 

yield from Business Rates, taking advantage of the Greater Manchester 100% 
Business Rates Retention Pilot scheme which commenced across Greater 
Manchester on 1 April 2017. This has provided additional resources which have been 
used to support the revenue budget in previous years and will continue to do so in 
2023/24. 

 
Creating a Better Place Programme  

 
2.1.3 The Creating a Better Place programme (originally approved January 2020) sets out a 

vision for the borough which is focused on building more homes for the borough’s 
residents, creating new jobs through town centre regeneration and ensuring Oldham is 
a great place to visit with lots of family friendly and accessible places to go. The strategy 
aims to deliver these ambitions in ways that contribute to a reduction in carbon emissions 
in support of the Council’s Green New Deal strategy. 

 
2.1.4 The Creating a Better Place strategy was reviewed and updated in August 2020, in light 

of the COVID-19 pandemic, to place more emphasis on economic recovery and 
accelerating the potential for generating revenue budget savings. The programme 
envisages delivering an already approved £8.058m of revenue budget savings between 
2022/23 and 2026/27.  

 
2.1.5 Key programme areas and schemes included within the Creating a Better Place 

programme are set out below: 
 

• Housing – The Council’s Housing Strategy aims to provide a diverse housing offer 
that is attractive and meets the needs of different sections of the population at 
different points in their lives and focusses on the dynamics between people, homes 
and the wider economy. A key strand of this approach remains the provision of a 
Flexible Housing Fund (FHF) which will support external partners and the Council 
to self-develop housing in less viable areas. It will ensure developments are 
brought forward and support the delivery of the required number of new homes 
within the borough. Investment in building new homes is a priority at key town 
centre sites and sites around the borough.  
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• Town Centre and Borough-Wide Regeneration – The Council’s plans for 
investment in schemes which will support economic regeneration across the 
borough as well as in the town centre. These schemes are aligned with wider 
objectives to rationalise the Council’s corporate estate and asset management 
commitments as well as deliver against its Green New Deal Strategy to achieve 
carbon neutrality for Council buildings and street lighting (by 2025) and for the 
borough(by 2030). Key regeneration schemes such as the Spindles & Town 
Square shopping Centres, Future High Street Fund schemes, Making Space for 
Live Performance, Northern Roots and the Old Library Building are detailed in 
Appendix 1 in Annex A.  

• Asset Management – Implementing the Medium Term Property Strategy to achieve 
both cost savings and a more efficient use of the corporate estate, contributing to 
the delivery of £8.058m of annual revenue budget savings and a reduced 
requirement for backlog maintenance as well as informing the development of an 
asset disposal programme to reduce Council holdings of surplus assets and 
generate additional capital receipts.   

• Green Initiatives and Decarbonisation – The Council’s Green New Deal Strategy 
envisages a mix of Council, private sector and national / third sector grant funding 
to finance the achievement of carbon reduction. The Council has set carbon 
neutrality targets for Council Buildings and Street Lighting (by 2025) and for the 
borough (by 2030). The principles of the Green New Deal Strategy are reflected in 
all schemes across the Creating a Better Place programme. 

 

2.1.6  The Creating a Better Place programme incorporates a wide range of schemes which 
are either in train or will be started over the period 2023/24 to 2027/28. 

 
 The Principles of the Capital Strategy  
 
2.1.7 The Capital Strategy has 16 principles outlined in Appendix 1 Section 2. The principles 

are largely unchanged from previous years and emphasise the role of the Capital 
Investment Programme Board (CIPB) in leading the strategic direction for capital 
investment with the Terms of Reference of the CIPB included at Annex B of the Appendix 
1. The principles include: 

 

• The requirement for all capital schemes to have a sponsor and to undergo a rigorous 
options appraisal process  

• The demonstration that a capital project must contribute to one or more of the  
Councils objectives and also regional strategies before a decision to invest is made  

• The pooling of all un-ringfenced funds but having regard to two specific obligations  

• No ringfencing of capital receipts but with some specified exceptions 

• Utilising resources to work collaboratively with the Greater Manchester Combined 
Authority (GMCA) and other public sector agencies to support the evolving 
devolution agenda  

• Supporting greater Health and Social Care integration with NHS partners by making 
Council capital resources available for joint projects linked to the creation of an 
Integrated Care System for Oldham. 

 
2.1.8 These principles frame decision making on capital expenditure and underpin the 

Council’s approach to capital investment. 
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Priority Areas for Investment  
 
2.1.9 Section 3 of Appendix 1 advises of the priority investment areas identified for the 2023/24 

to 2027/28 period that will be taken forward subject to the availability of resources and 
the approval of a full business case.  

 
2.1.10 There is an ongoing requirement for continued funding of existing programmes of work 

on: 
 

• Corporate Major Repairs /Disability Discrimination Act (DDA) Adaptations/ 
Legionella / Health and Safety Projects (Corporate Landlord Function) 

• School Condition Works  

• ICT Strategy 

• Social Care  

• Environmental Services 
 

2.1.11 In addition to the projects specifically referred to above, the following is a list of 
further/new projects for which funding may be required grouped by key strategies 
underpinning the programme: 

 
 Creating a Better Place 

 
a) Housing 
b) Town Centre and Borough-Wide Regeneration (incorporating Spindles and Town 

Square Shopping Centres, Wider Town Centre Redevelopment, Future High Street 
Fund Schemes, Making Space for Live Performance, Oldham Coliseum Theatre, 
Northern Roots, Old Library Building and Royton Town Centre Development and 
other regeneration schemes) 

c) Asset Management (including Medium Term Property Strategy, Surplus Sites and 
Working with NHS Partners) 

d) Green Initiatives and Decarbonisation 
 

Highways and Transport 

 

a) City Region Sustainable Transport Settlement (CRSTS) annual highways 
maintenance allocation; 

b) Greater Manchester’s (GM) Mayor’s Cycling and Walking Challenge Fund; 

c) Department for Transport Highway Maintenance Challenge Fund;  

d) TfGM Active Travel Fund 2; 

e) CRSTS funding for the Rochdale -  Oldham – Ashton Quality Bus Transit (QBT) 
Corridor. 

 
 Other Programmes and Schemes 
 

a) Housing Initiatives (funded by Housing Revenue Account resources) including 
working with the Councils PFI partners to ensure that the condition of the housing 
stock is maintained 

b) Social Care (Including Better Care Fund (Disabled Facilities Grant) and responding 
to the Adult Social Care reform agenda 

c) Fleet Replacement 
d) Local Improvement Fund 
e) Greater Manchester (GM) Investment Fund Loans 
f) GM Devolution and Related Initiatives 
g) Opportunities arising from Levelling Up   
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h) Matched Funding for Grant Bids 
i) Funding for Emerging Priorities 

 
2.1.12 Included within the Capital Strategy is an unallocated resource to provide funding for 

emerging priorities. This resource can be deployed to support existing priority schemes 
or new initiatives. This is considered a prudent approach to allow flexibility, revision and 
reassessment of priorities. The Capital Strategy also includes an additional unallocated 
resource to mitigate against the risk of scheme cost increases resulting from supply chain 
issues in the construction sector and associated inflationary pressures. 

 
2.1.13 The Strategy does however include a longer term vision, a forward look at those projects 

that are likely to run beyond the five year strategy and programme period or be initiated 
subsequently. This covers a timeframe for the 10 years from 2028/29 to 2037/38.   

 
 Supporting Greater Manchester Devolution and Accessing National Infrastructure 

Strategy Resources  
 
2.1.14 Section 4 of Appendix 1 advises that the Greater Manchester Strategy remains the key 

policy document that will shape the future of Greater Manchester. The plan explains the 
region’s ambitions for the future of those who live in the towns, cities, communities and 
neighbourhoods that make up Greater Manchester.  The strategy for Greater Manchester 
sets out a route, over the next decade, to deliver this vision for the benefit of people, 
places and planet. 

 
2.1.15 Working collectively across the city region, with partner Authorities and their 

communities, the focus is on improved wellbeing for the 2.8m who live in Greater 
Manchester, with better homes, jobs and transport. 

 
2.1.16 Priorities of the strategy are making Greater Manchester a great place to visit, invest and 

study, with thriving businesses which are UK and world leading, in sectors including low 
carbon and digital. It’s important that key strategies adopted in Oldham reflect the aims 
and aspirations of the GM strategy as this will be the key decision document for future 
funding that might be allocated through GMCA. 

 
2.1.17 The Council will strive through its capital programme, to continue to support devolution 

activities.  

 
Affordability, Delivery and Risk Associated with the Capital Schemes  
 

2.1.18 In accordance with the requirements of the Prudential and Treasury Management Codes 
of Practice, the Council must state how the Council will ensure that its capital spending 
plans are affordable, how projects will be delivered and how risks associated with the 
capital programme are managed. This is outlined at Section 5 of Appendix 1. Included 
within this section is the concept of Proportionality, which demonstrates the Council has 
minimal exposure from income generating assets that supports the Council’s net revenue 
budget.   
 
Knowledge and Skills  
 

2.1.19 It is essential to advise of the knowledge and skills of the staff who have responsibility 
for the preparation and on-going management of the capital and treasury management 
strategies and other key activities in relation to the management of the capital 
programme. Members can be assured that the Council has suitably skilled and 
experienced staff and appropriate governance arrangements are in place, as set out 
more fully in Section 6 of Appendix 1. 
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Treasury Management  
 

2.1.20 The Capital and Treasury Management Strategies of the Council are closely linked and 
Section 7 of Appendix 1 therefore sets out how each are prepared to have regard to the 
key issues and ensuring a complementary and fully aligned approach. 
 
Long Term Loans  
 

2.1.21 Section 8 of Appendix 1 advises that the Council has the ability, should it choose to 
exercise its powers, to enter into loan arrangements to support delivery of strategic 
corporate priorities. It also advises that the Council has chosen to make some but limited 
use of its ability to enter into loan arrangements.  
 
Other Non-Treasury Investments   
 

2.1.22 Section 9 of Appendix 1 advises that a number of years ago the Council invested in the 
Churches, Charities and Local Authorities (CCLA) property fund and holds historical 
commercial property assets that were acquired prior to the introduction of revised Public 
Works Loan Board (PWLB) lending criteria. These assets are located throughout the 
borough but were purchased primarily to support local policy objectives including the 
acquisition of strategic sites to support long term redevelopment and regeneration. 
 
Capital Resources to Support Capital Expenditure  

 
2.1.23 Section 10 of Appendix 1 sets out the range of resources that the Council will rely on to 

support capital spending. In addition to prudential borrowing and Government grants, 
which together are the main financing source for the capital programme, the Council will, 
depending on the circumstances, consider using a range of resources and opportunities 
to finance capital expenditure and will continue to monitor the availability and suitability 
of alternative sources of financing. Financing decisions will, however, be made in the 
context of the schemes being considered for approval and the financial position of the 
Council at the time a decision is required. 

 
2.1.24 This section also highlights the circumstances where capital receipts will be ringfenced 

to support specific purposes. This includes ringfencing of up to £2.600m to support the 
Council’s use of flexibility in the utilisation of the capital receipts in 2023/24 and 2024/25 
(see section 2.1.30). 
 
Capital Investment and Disposal Appraisal  

 
2.1.25 Section 11 of Appendix 1 advises that all capital investment will be commissioned on the 

recommendation of the CIPB which will enable any expenditure and its funding to be 
better aligned with corporate priorities, partners and funding sources. It also advises that 
the: 

  

• Governance of the Council’s land and property portfolio is provided via the Land and 
Property Protocols which form part of the Council’s Constitution; and 

• Corporate Property Board oversees the acquisition and disposal of land and property 
assets and monitors the progress of the asset rationalisation programme and 
performance of the investment portfolio. 

 
The Prioritisation of Capital Requirements 
 

2.1.26 Section 12 of Appendix 1 advises that once a bid for capital expenditure has passed 
through the Gateway Review process, has demonstrated that it meets Council 
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objectives, and links to the Greater Manchester Strategy (if appropriate), and it has been 
agreed that it is suitable for capital investment, the strategic requirements will be 
prioritised using a range of criteria which are not mutually exclusive or in ranking order. 
Detailed in full at Section 12, these include: 

 

• The relationship to mandatory, contractual or legislative service delivery 
requirements. 

• Whether the project is required to achieve the delivery of a specific revenue budget 
saving within the revenue budget setting process.  

 
The Procurement of Capital Projects  
 

2.1.27 Section 13 of Appendix 1 advises that the structure of the Council’s procurement and 
strategic relationship management function includes designated Commercial 
Procurement Managers whose focus is to support all capital projects and can therefore 
take advantage of opportunities for greater efficiency by selection of the most effective 
procurement processes to ensure the best commercial solution. 

 
The Measurement of the Performance of the Capital Programme 
 

2.1.28 Section 14 of Appendix 1 highlights the approach to managing the performance of the 
Capital Programme. It advises that the Council’s strong programme management 
approach is modelled on the PRINCE 2 project management methodology and based 
on best current practice. This ensures that investments are planned, managed and 
delivered prudently. In addition, the CIPB has a remit to review the financial performance 
of the capital programme and it receives a monthly monitoring report and undertakes a 
detailed annual review of the capital programme.  

 
 The Capital Investment Programme Board 
 
2.1.29 Section 15 of Appendix 1 advises that the CIPB will continue in its role as an Advisory 

Board chaired by the Deputy Leader and Cabinet Member for Finance and Low Carbon. 
The Board is supported by a range of key officers. The CIPB will make recommendations 
which can be approved under delegated powers as appropriate. Its terms of reference 
are presented at Annex B to Appendix 1. 

 
 Flexible use of Capital Receipts Strategy 
 
2.1.30 The Council is proposing to utilise the flexibility provided by the Department for Levelling 

Up, Housing and Communities (DLUHC) to use capital receipts to fund the revenue cost 
of transformation. The 2023/24 revenue budget will rely on up to £2.600m of such funding 
from capital receipts. Annex D sets out the required Flexible Use of Capital Receipts 
Strategy which advises how the capital receipts will be used and the transformation 
programme that will deliver savings. 

 
2.2  Capital Programme 2023/24 to 2027/28 
 
2.2.1 The Council is required to set out its capital programme for the period 2023/24 to 2027/28 

based on the principles of the Capital Strategy. As previously advised, an initial 
timeframe of five years has been adopted. The level of prudential borrowing included 
reflects the financing available in the revenue budget and through anticipated income 
streams, capital receipts align with forecasts and grant funding and other contributions 
are based on already notified allocations or best estimates at time of preparation. If 
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additional resources become available, projects that meet the Council’s strategic capital 
objectives will be brought forward for approval. 

 
2.2.2 Clearly, the capital programme for 2023/24 is influenced by the performance of the 

capital programme for 2022/23. A review has taken place of planned spending in 2022/23 
and the programme has been re-profiled as necessary with future years estimates 
updated. 

 
Update on the 2022/23 Capital Programme 

 
2.2.3 The 2022/23 draft month 8 capital monitoring position includes projections that are a key 

determinant of the 2023/24 programme.  As many schemes span more than one year, 
the anticipated level of reprofiling between years sets the underlying position. 

 
2.2.4 The capital programme for 2022/23 was approved at the Council meeting of 2 March 

2022, with expenditure of £100.248m and supporting financing. This has been reduced 
downwards throughout the year and has subsequently been amended month on month 
to reflect agreed changes. This includes the actions arising from the findings of the 
2022/23 annual review of the capital programme, a comprehensive project by project 
scrutiny of all schemes in the programme which was reported in detail to Cabinet within 
the month 6 Financial Monitoring report approved at Cabinet on 12 December 2022. 

  
2.2.5 The latest available capital monitoring position for the 2022/23 to 2026/27 Capital 

Programme at month 8 included projected capital expenditure totalling £59.113m  for 
2022/23 matched with corresponding financing. The People and Place Directorate which 
manages all of the major regeneration projects, constituted the main area of expenditure 
(£43.639m). Grants and Other Contributions (£37.327m) provided the main source of 
financing followed by Prudential Borrowing (£15.533m). 

 
2.2.6 Actual expenditure to 30 November 2022 was £29.531m (49.96% of forecast outturn). 

This spending profile is lower than previous years. The position will be kept under review 
and budgets will continue to be managed in accordance with forecasts. 

 
2.2.7 The month 8 2022/23 capital spending and financing position is set out in the table below.  
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 Table 1 - Revised 2022/23 Capital Programme  
 

Directorate Expenditure 

2022/23 Capital 
Programme as 

at M08 
£000 

Community Health and Adult Social Care 2,366 

Children's Services 6,712 

Communities 196 

Place and Economic Growth 43,639 

Housing Revenue Account (HRA) - 

Corporate/ Information Technology (IT) 3,701 

Capital, Treasury & Technical Accounting 2,500 

Funding for Emerging Priorities - 

Total Expenditure 59,113 

Ringfenced Grants (23,931) 

Un-ringfenced Grants (13,396) 

Capital Receipts  (6,163) 

Prudential Borrowing (15,533) 

Revenue (HRA & General Fund) (90) 

Total Resources (59,113) 

 

2.2.8 The forecast capital receipts position as at 30 November 2022 is as follows: 
  
 Table 2 - Capital Receipts Position 
 

Capital Receipts Position £000 

Forecast Capital Receipts Available by 31 March 2023 (5,071) 

Expenditure to be Funded from Capital Receipts 6,163 

Forecast Shortfall in Capital Receipts  1,092 

 
2.2.9 The revised capital programme requires the availability of £6.163m of capital receipts in 

2022/23 for financing purposes. The total net usable capital receipts currently received 
in year is £2.663m with an additional estimate of £2.408m to be received by 31 March 
2023 therefore the total estimated capital receipts for 2022/23 is £5.071m. A decision on 
the funding the shortfall in capital receipts will be taken as part of the year end 2022/23 
financing of the Capital Programme.  Members should note that the first £2.500m of 
capital receipts will be used to fund the Flexible Use of Capital Receipts initiative which 
supports transformational expenditure and therefore supports the revenue budget in 
2022/23. 

 
2.2.10 As referred to at 2.2.4 above, the annual review of the capital programme examined all 

schemes to give Members confidence that planned expenditure remained relevant and 
aligned with corporate objectives. The capital programme for 2023/24 (and future years) 
reflects the results of the review. 

 
2.2.11 It is anticipated that the 2022/23 position will still continue to change as Cabinet reports 

are approved and with amendments reviewed by the CIPB and approved under 
delegated authority as a result of the on-going monitoring process.  
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2.3   Proposed Expenditure for 2023/24 to 2027/28 
 

2.3.1 The table below sets out the summary of the anticipated expenditure and matched 
financing of £300.335m, which incorporates resources expected to be carried forward 
from 2022/23. The proposed 2023/24 to 2027/28 programme reflects the 2022/23 month 
8 position (summarised previously) together with an enhanced projection of expenditure 
for 2023/24 to 2027/28 incorporating anticipated spending on new initiatives and an 
allowance, at funding for emerging priorities for new initiatives/projects to be supported. 
The detailed programme is set out at Annex C of Appendix 1 on a Portfolio basis with 
the summary in Table 3 below. 

  
 Table 3 - Capital Programme 2023/24 to 2027/28 
 

Proposed Capital Spending  
2023/24 2024/25 2025/26 2026/27 2027/28 

£000 £000 £000 £000 £000 

Community Health and Adult 
Social Care 

2,343 2,343 1,826 400  

Children's Services 9,930 4,522 1,691 1,500 1,500 

Communities 400 100    

Place and Economic Growth 71,148 69,051 24,540 36,507 3,054 

Housing Revenue Account (HRA) 1,000 500 95   

Corporate/ Information 
Technology (IT) 

5,958 3,960 2,650 2,150  

Capital, Treasury & Technical 
Accounting 

4,238 2,738 234 10,120  

Funding for Emerging Priorities 1,492 15,624 13,836 4,885  

Total Expenditure 96,509 98,838 44,872 55,562 4,554 
      

Funding 
2023/24 2024/25 2025/26 2026/27 2027/28 

£000 £000 £000 £000 £000 

Ringfenced Grants (18,668) (21,696) (133)   

Un-ringfenced Grants (10,853) (9,434) (3,580) (5,554) (3,054) 

Capital Receipts  (6,946) (3,488) (1,056) (970)  

Prudential Borrowing (59,041) (63,721) (40,008) (49,038) (1,500) 

Revenue (HRA ) (1,000) (500) (95)   

Total Funding (96,509) (98,838) (44,872) (55,562) (4,554) 
(subject to rounding – tolerance +/- £1k) 

 
2.4 Resources Available to Support the Capital Programme 
 
2.4.1 The Government is providing significant levels of grant funding. Some new funding 

initiatives have been introduced, some of which carry through to 2023/24 and beyond. 
Grants have been awarded/anticipated for Education, Social Care and Transport 
projects. The Council has not yet received all grant allocations for 2023/24. The grants 
will be incorporated into the capital programme when the notifications have been 
received. 

  
2.4.2 The main source of grant income in 2023/24 is associated with the Transport Capital 

Programme. Included within the Transport budget are the ringfenced Mayors Cycling 
and Walking Challenge fund of £5.696m, Growth Deal 3 funding £0.510m, General 
Challenge Fund allocation of £2.211m and the unringfenced Highways Maintenance 
Grant of £3.509m. Within the schools capital programme are allocations for the School 
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Condition Allocation of £1.749m and Basic Need Capital grant of £3.252m. The 
resources available to support the programme are described in more detail in the 
following sections.  

 

Government Grant Funding 
  
2.4.3 The Government resources available to the Council can be split into two categories: un-

ringfenced and ringfenced resources, as explained in Section 10 of the Capital Strategy.  
 

2.4.4 Some Government grant resources have been moved between financial years in order 
to support re-profiled expenditure as detailed in Annex C of Appendix 1. 

 

2.4.5 The resources available can also be split between those which do not have revenue 
consequences and those that do have revenue consequences and therefore require 
financing through the revenue budget.  

 

Funding With No Revenue Consequences 
  
1) Government Grants and other external grants and contributions 

 

This is funding provided directly by Government or other external providers. It can be 
ringfenced, specific and un-ringfenced. Un-ringfenced resources are those that can 
be utilised to finance any project (albeit there is usually an expectation of use for a 
specific purpose). Resources classified as ringfenced have to be utilised to finance 
particular categories of expenditure and therefore are restricted in their use. The 
2023/24 capital programme relies on £18.668m of ringfenced and £10.853m of un-
ringfenced grants. 
 

2) Capital Receipts 
 

This is income received from the sale of Council assets and is usually un-ringfenced. 
The 2023/24 programme relies on £6.946m of capital receipts. 
 

In general, it should be noted that a prudent approach has been taken in relation to 
the anticipated level of receipts with no resources assumed in excess of the 
requirement to support already approved schemes. However, taking advantage of 
flexibilities around the use of capital receipts introduced by the Government, the 
Council anticipates using up to £2.600m of capital receipts in 2023/24 and 2024/25 to 
support transformational projects which would otherwise be financed by revenue 
resources. 
 

Funding With Revenue Consequences 
 

1) Prudential Borrowing 
 

This is borrowing undertaken by the Council for specific projects. It is financed by 
revenue resources and is entirely at the discretion of the Council. Prudential borrowing 
has been used to support the major investment programmes which could not 
otherwise have been funded. The 2023/24 programme relies on £59.041m of 
prudential borrowing which has been fully financed. 
 

2.4.6 As in previous years, the major source of financing remains prudential borrowing; the 
amount required in 2023/24 includes borrowing attributed to schemes that have been 
reprofiled from prior years. The Council will aim to reduce the amount of borrowing and 
associated financing costs by maximising grant income and capital receipts. The timing 
of the borrowing is linked to the cash position of the Council and may therefore not mirror 
the spending/financing profile set out above. 
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2.5 Capital Requirements for 2023/24 
  

Resources Committed in 2023/24 to 2027/28 
 
2.5.1 A review of the capital programme has highlighted that there is already a full range of 

commitments for the period 2022/23 to 2026/27 with net funding allocations totalling 
£354,898m.  This decreases by £54.563m to £300.335m when considering the period 
2023/24 to 2027/28. The table below shows the associated financing: 

 
 Table 4 – Change in Resources Included in the Capital Programme 2023/24 to 

2027/28 
 

Financing 2022-2027 
Capital Strategy 

Position  
(@ M08) 

£000 

2023-2028 
Capital Strategy 

Position 
(Proposed) 

£000 
Movement 

£000 

Prudential Borrowing (227,341) (213,308) 14,033 
Capital Receipts (18,622) (12,460) 6,162 
Revenue Contributions (1,685) (1,595) 90 
Grants & Contributions (107,250) (72,972) 34,278 

Total (354,898) (300,335) 54,563 
(subject to rounding – tolerance +/- £1k) 

 
2.5.2  The capital commitments are set out in the following paragraphs and are shown in detail 

at Annex C of Appendix 1 of this report.  There will be a continued review of capital 
spending requirements as the Council has further regeneration ambitions. This will 
however require a further phase of investment and the preparation of a new investment 
programme. 

 
Community Health and Adult Social Care Directorate  

 
2.5.3 There is planned Community Health and Adult Social Care Directorate expenditure of 

£6.912m phased over the 5 year programme as set out below:  
 
 Table 5 – Community Health and Adult Social Care Directorate Expenditure over 

the Capital Strategy 2023/24 to 2027/28 
 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Community Health and Adult 
Social Care Services Directorate 

2,343 2,343 1,826 400 - 

 

2.5.4 This area of spending is focused on Social Care. The major areas of expenditure in 
relation to 2023/24 is the Disabled Facilities Grant for which indicative grant funding has 
been assumed. 
 
Children’s Services  

  
2.5.5 There is planned Directorate expenditure of £19.143m over the period 2023/24 to 

2027/28 as shown below: 
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Table 6 – Children’s Services Expenditure over the Capital Strategy 2023/24 to 
2027/28  

 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Children’s Services Directorate  9,930 4,522 1,691 1,500 1,500 

 
2.5.6 The main focus of spending is, as would be expected, the school building and 

development programme largely funded by the Government’s Basic Need grant 
allocation 

 
Communities Directorate 

 
2.5.7 There is planned Directorate expenditure of £0.500m over the 5 year life of the 

programme as shown below. 
 

Table 7 - Communities Directorate Expenditure over the Capital Strategy 2023/24 
to 2027/28  

 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Local Investment Fund 400 100 - - - 

TOTAL 400 100 - - - 

 
2.5.8 All the spending in the Communities Directorate reflects spending in relation to the  Local 

Investment Fund. 
 

Place and Economic Growth Directorate 
 

2.5.9 There is planned Place and Economic Growth Directorate expenditure of £204.300m 
over the period 2023/24 to 2027/28 as shown below: 

 
Table 8 - Place and Economic Growth Directorate Expenditure over the Capital 
Strategy 2022/23 to 2026/27 

 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

People and Place Directorate 71,148 69,051 24,540 36,507 3,054 
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2.5.10 The major areas of expenditure in relation to 2023/24 are as follows: 
 

Table 9 – People and Places Directorate Expenditure 2023/24 
 

Service Area £000 

Asset Management - Backlog Maintenance 4,119 

Asset Management – Other 3,300 

Asset Management - Education Premises 1,749 

Boroughwide Developments 14,742 

Environment – Cemeteries/Crematorium 37 

Environment - Countryside / Parks 135 

Private Housing - HMRF 150 

Public Realm 50 

Strategic Acquisitions 2,000 

Town Centre Developments 31,513 

Transport - Accident Reduction 198 

Transport - Bridges & Structures 3,889 

Transport - Fleet Management 298 

Transport - Major Works/Drainage schemes 7,659 

Transport - Minor Works 781 

Transport - Miscellaneous 528 

TOTAL 71,148 

  
2.5.11 The Creating a Better Place expenditure accounts for the majority of spend within the 

Place and Economic Growth directorate. The major regeneration schemes such as the 
Spindles and Town Square shopping centres are included within the Town Centre 
Developments budget line. Further details of the regeneration schemes are detailed in 
Annex A of Appendix 1.  However, it must be noted that some of this spending allocated 
to the Creating a Better Place programme maybe re-profiled into future years as 
individual schemes move from the development to construction stages.  

 
Housing Revenue Account 

 
2.5.12 Projected spending on Housing Revenue Account (HRA) projects of £1.595m over the 

life of the programme is phased as follows:  
 
 Table 10 - Housing Revenue Account Expenditure over the Capital Strategy 

2023/24 to 2027/28 
 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Housing Revenue Account 1,000 500 95 - - 

 
2.5.13 The planned spending of HRA resources on capital project is much reduced from 

previous years, largely as a result of the impact of inflationary cost increases on the 
availability of HRA balances to invest in capital projects.  The investment that is planned 
will focus on: 

 

• Developing the Purchase and Repair and Lease and Repair pilot schemes 
in the private rented sector - The Council has launched a pilot empty homes 
intervention project to work with owners of empty homes to bring their properties 
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back into use through one of the two options available from the Council. A 
combination of HRA funding and Homes England Grant funding has enabled 
the development of Purchase & Repair and Lease & Repair options, designed 
to financially support landlords in bringing their properties back into use. It is 
envisaged that this scheme will be widened post the pilot phase. 

 

• Future Housing Purchases – The Council has made provision to purchase 
additional housing which will be added to the Council’s HRA stock and will 
provide a new social housing option for families within Oldham. 

 
Corporate/ Information Technology (IT) 
 

2.5.14 There is planned Information Technology expenditure of £14.718m over the period 
2023/24 to 2027/28 as shown below: 

 
Table 11 – Corporate/Information Technology Expenditure over the Capital 
Strategy 202/24 to 2027/28 
 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Information Technology (IT) 5,958 3,960 2,650 2,150 - 

 
2.5.15 The six key areas for ICT investment including those linked to invest to save opportunities 

have been identified as: 
 

• Digital & Technology Foundations 

• Line of Business Systems 

• Business Support, HR/OD foundations 

• Workforce Collaboration and Productivity 

• Customer Experience 

• Business Insight Performance, Strategy & Policy Foundations 
 

Further details on the ICT Strategy over the life of the Capital Programme is included 
within Annex 1 of the Capital Strategy.  
 

Capital, Treasury & Technical Accounting  
 
2.5.16 Capital, Treasury & Technical Accounting expenditure is not specifically assigned or 

under the direct control of a service department. It relates to schemes that are corporate 
in nature rather than service specific. Total projected spending on Capital, Treasury & 
Technical Accounting projects is £17.330m over the strategy period. Planned spending 
is phased as set out below: 

 
 Table 12 - Capital, Treasury & Technical Accounting Expenditure over the Capital 

Strategy 2023/24 to 2027/28 
 

  2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Strategic Investments 1,638 138 234 - - 

Provision for Inflation Pressures - - - 10,120 - 

Flexible Use of Capital Receipts 2,600 2,600 - - - 

TOTAL 4,238 2,738 234 10,120 - 
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Funding for Emerging Priorities  
 
2.5.17 Within the programme, there is currently an unallocated resource of £35.838m over the 

five years of the capital programme as highlighted below: 
 

Table 13 – Funding for emerging priorities to be allocated over the Capital Strategy 
2023/24 to 2027/28 

 

 2023/24 2024/25 2025/26 2026/27 2027/28 

 £000 £000 £000 £000 £000 

Funding for Emerging Priorities  1,492 15,624 13,836 4,885 - 

 
2.5.18 This unallocated resource can be deployed to support existing priority schemes or new 

initiatives, including those for which no specific allocation exists, for example Greater 
Manchester Devolution and Related Initiatives and Matched Funding for Grant Bids. 

 
2.3.19 This is considered a prudent approach to allow flexibility, revision and reassessment of 

priorities.  Provision of £1.492m is available in 2023/24 with a further £34.345m available 
over the rest of the Capital Programme period. 

 
2.5.20 The use of these unallocated resources will be prioritised by the CIPB including any 

realignment into future years. It is expected that all of these resources will be used over 
the life of the programme.  

 
2.6   Proposed Capital Programme 
 
2.6.1 Annex C of Appendix 1 of this report details the proposed 2023/24 Capital Programme 

and the indicative programme for the period 2024/25 to 2027/28. The strategy of the 
Council is to prepare a capital programme that balances over the life of the programme 
so that resources equal overall expenditure. Therefore, over the five years there is 
planned expenditure of £300.335 with corresponding financing. 

 
2.6.2 Total expenditure in 2023/24 is planned at £96.509m. However, the in-year position is 

anticipated to evolve as: 
 

• There may be further Government funding allocations announced prior to the start 
of 2023/24. 

• The outcome of specific grant bids will be announced during 2023/24. 

• It is also likely that there will be new initiatives announced later in the financial year. 

• There may also be the opportunity to bid for additional funding. 

• The Council may identify other funding sources, including capital receipts, to 
finance additional capital expenditure. 

 
2.6.3 Therefore the overall capital programme position will be kept under review and any new 

information about funding allocations will presented to Members in future reports.  
 
3. Options/Alternatives 
 
3.1 The two options that Members are asked to consider are that: 
 

a)  Members accept the proposed Capital Strategy and Capital Programme for 
2023/24 to 2027/28 

b)  Members suggest an alternative approach to capital investment for 2023/24 to 
2027/28, including the revision of capital priority areas. 
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4. Preferred Option 
 
4.1 The preferred option is 3.1 (a) that the Select Committee accepts the proposed Capital 

Strategy and Capital Programme for 2023/24 to 2027/28.  
 
5. Consultation 
 
5.1 Consultation has taken place with the members of the CIPB which includes Cabinet 

Members. The members of the CIPB have contributed to the preparation of the 2023/24 
to 2027/28 Capital Strategy and Capital Programme.  Consideration of the Capital 
Strategy by the Policy Overview and Scrutiny Committee is a key part of the consultation 
process. 

 
6. Financial Implications  
 
6.1  By the very nature of this report, it contains financial details of the capital expenditure 

and financing associated with the delivery of the 2023/24 capital programme. 
 
6.2 In overall terms, the planned programme for 2023/24 to 2027/28 totals £300.335m which 

is fully financed. The revenue consequences of the anticipated prudential borrowing of 
£213.308m is included within the estimates underpinning the proposed revenue budget 
and MTFS. 

 
7. Legal Services Comments 
 
7.1 Under the Local Authorities (Functions and Responsibilities) (England) Regulations 2000 

the responsibility for approving any plan or strategy for the control of Local Authority 
borrowing, investment or Capital Strategy or for determining the Minimum Revenue 
Provision is a decision of the full Council. The function of the Executive is to prepare and 
propose the relevant Strategy to the Council. The Council may require the Cabinet to 
reconsider, amend, modify, revise, vary, withdraw or revoke the strategy. 

 
8.   Co-operative Agenda 
 
8.1 The Capital Strategy and capital programme have been prepared so that they embrace 

the Council’s co-operative agenda with resources being directed towards projects that 
support the aims, objectives and co-operative ethos of the Council.  

 
9. Human Resources Comments 
 
9.1 None. 
 
10. Risk Assessments 
 
10.1 The main risk foreseen at this stage is whether the planned level of capital receipts can 

be achieved to finance the current capital programme. In order to minimise the risk, a 
prudent estimate of capital receipts has been made, having regard to the prevailing 
economic climate which may have an impact on both the timing and level of receipts that 
can be achieved. The overall level of capital receipts is therefore kept under review and 
any significant changes are reflected in capital programme forecast outturn figures.  

 
10.2 Actual and potential revisions to Government policy present new risks. The Council must 

ensure that these are successfully managed, over and above those that are a 
consequence of any traditional capital programme. In particular these cover risks around 
expenditure that has already been committed in future years where there is no certainty 
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of continued funding, potential unfunded ongoing legal liabilities, potential overspending 
requiring an unbudgeted allocation of resources and the general risks around the 
uncertainty over the nature and level of the 2023/24 and future years’ capital funding. 

 
10.3 In line with  the revised Prudential and Treasury Management Codes, a section on the 

risks associated with the Capital Programme must be included within the Capital Strategy 
document. The risk section can be found in Appendix 1, paragraph 5.13 to 5.17. 

 
11. IT Implications 
 
11.1 Other than the delivery implications of the specific IT projects being put forward there are 

no IT implications. The programme of ICT investment contained within the capital 
programme will enable the Council to transform many of its operations and introduce 
new ways of working. This will contribute to the potential achievement of savings which 
will materialise from services areas that benefit from digital change activity (i.e., demand 
reduction should enable cost reduction and / or productivity gain in the Customer 
environment, Business Support and Operational service areas).   

 
12. Property Implications 
 
12.1 The level of capital receipts generated from reductions in the corporate estate and the 

asset rationalisation programme is a major contributor to s the financing of the capital 
programme. An aim of the Creating a Better Place programme – Asset Rationalisation 
theme is to maximise capital receipts while delivering outcomes that support corporate 
priorities.  

 
13. Procurement Implications 
 
13.1 None. 
 
14. Environmental and Health & Safety Implications 
 
14.1 The Capital Programme includes resources that will enable corporate health and safety, 

legionella, asbestos and Disability Discrimination Act projects to be undertaken in 
accordance with identified priorities. 

 
15. Equality, community cohesion and crime implications 
 
15.1 None. 
 
16. Equality Impact Assessment Completed? 
 
16.1 Not applicable. 
 
17. Key Decision 
 
17.1 Yes  
 
18. Forward Plan Reference 
 
18.1  FLC-21-22 
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19. Background Papers 
 
19.1 The following is a list of background papers on which this report is based in accordance with 

the requirements of Section 100(1) of the Local Government Act 1972. It does not include 
documents which would disclose exempt or confidential information as defined by the Act: 

 
File Ref:  Background papers are contained within Appendix 1  

 Officer Name:  Lee Walsh 
 Contact No:   0161 770 6608 

 
20. Appendices  
 
20.1 Appendix 1 – Capital Strategy 2023/24 to 2027/28 


