
 

 

  
 
 
 
 

 

 

 

 

 

 

 

 

 
 
 
 

Reason for Decision 

To seek approval for the publication of Oldham Council’s Housing Delivery Test Action 
Plan 2024. 
 
Executive Summary 

This report provides an update on the Housing Delivery Test (HDT) position in respect of 
Oldham. It also sets out an updated position to the previously published Housing Delivery 
Test Action Plan 20221. 
 
The HDT was introduced by the Government as a monitoring tool to demonstrate whether 
local areas are building enough homes to meet their housing need. The HDT measures 
net additional dwellings provided over the past three years against the homes required 
over the same period. To account for the impact of the Covid-19 pandemic on local 
planning authority services and the construction sector, adjustments have been made to 
the housing requirement used for the years 2019/20 and 2020/21 as part of the HDT 
result. The thresholds for consequences for under-delivery remain as per the National 
Planning Policy Framework (NPPF).  
 

                                                 
1 https://www.oldham.gov.uk/info/200709/documents_in_the_local_plan/2135/housing_land  
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The latest HDT results for 2022 (and which will be reported in the HDT Action Plan 2024)2 
were published 19 December 20233.  
 
As per the latest measurement, Oldham has delivered 91% of its housing need over the 
past three years (2019/20 to 2021/22). This is the same as the 2021 result (91%) and an 
improvement from the 2020 result of 80%.  
 
The pass rate for the HDT is now 95%. There are consequences of not achieving 95% in 
the HDT that require some form of action, as set out in the NPPF.  
 
As Oldham has delivered 91% of the housing required, we are required to prepare an 
Action Plan to address housing delivery. Oldham’s previous Action Plan was published in 
September 2022, as such it is proposed to update the Action Plan as required. Action 
Plans should be published within six months from the measurement publication date. 
 
This is Oldham Council’s fourth Action Plan, drawn up in response to the Housing Delivery 
Test: 2022 Measurement, published December 2023. It provides an update on previously 
published Action Plans and includes information on: 

 the root causes for housing under-delivery within Oldham (contained in Part 1); and 

 how the council intends to improve delivery (contained in Part 2). 
 
Recommendations 
 
Option 1 – To approve the Housing Delivery Action Plan 2024 for publication in line with 
the requirements of the Housing Delivery Test: 2022 Measurement results (published 
December 2023).   
 
Option 2 – To not approve the Housing Delivery Test Action Plan 2024 for publication. 
This would not comply with the requirements of the Housing Delivery Test Rule Book and 
the Housing Delivery Test: 2022 Measurement results (published December 2023). 

The HDT Rule Book requires authorities whose housing delivery is below 95% of their 
identified housing need to publish an Action Plan. This is also set out in NPPF.  

As such, option 1 is the Preferred Option - To approve the Housing Delivery Action Plan 
2024 (Part One and Part Two) for publication in line with the requirements of the Housing 
Delivery Test: 2022 Measurement results (published December 2023) - to comply with 
national planning policy requirements. 

 
 
 
 
 
 
 

                                                 
2 Note - the HDT results are usually published in January of each year and look back over the previous three full financial 
years. Due to the preparation of the amended NPPF (September 2023), the publication of the HDT measurement for 
2022 was delayed until December 2023. The 2022 measurement assesses housing delivery over the period of 2019/20-
2021/22. 
3 https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement  

https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement
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Cabinet 15th July 2024 
 
Housing Delivery Test Action Plan (2024) 
 
1 Background 
 
1.1 The HDT was introduced by the Government following the publication of the Housing White 

Paper in 2017 and with further details set out in the National Planning Policy Framework 
(NPPF). The HDT is an annual measurement of housing delivery (net additional dwellings) 
compared to the number of homes needed for an area (local housing need). The 
methodology for applying the HDT is shown below. 

1.2 The test measurement is a ‘delivery rate’ percentage of the number of homes built against 
the number of homes needed for an area (see above). The pass rate for the HDT is now 
95%4. 

1.3.  The consequences of failing the Test are set out in the revised National Planning Policy 
Framework (NPPF): 

 less than 95% - an Action Plan must be prepared;  

 less than 85% - the LPA must identify a 20% buffer of additional deliverable sites for 
housing on top of their existing 5-year housing land supply. This is in addition to an 
Action Plan but can form part of the 6-10 and 10 years plus supply, moved forward. 

 less than 75% - the presumption in favour of sustainable development must be 
applied. This is in addition to the 20% buffer and Action Plan.  

1.4 The latest HDT results were published on 19 December 20235, by the Department for 
Levelling Up, Housing and Communities (DLUHC) using the previous three complete 
financial years of 2019/20, 2020/21 and 2021/2022. The results for Oldham are shown in 
the table below. 
 
Table 1: Housing Delivery Test: 2022 Measurement (published December 2023) 
 

 Total number 
of homes 
required 
(2019-2022) 

Total number 
of homes 
delivered 
(2019-2022) 

Housing 

Delivery Test: 

2022 

Result 

Housing 

Delivery 

Test 2022 

Consequence 

Oldham 1,772 1,615 91% Action Plan  

 

                                                 
4 In previous years, transitional arrangements have applied which allowed a lower ‘pass rate’ to allow for the test to bed-
in. These no longer apply. 
5 HDT Results 2022: https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement     

https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement
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1.5 The number of homes required in 2019/20 was 633. The number of homes required in 
2020/21 was 461. The number of homes required in 2021/22 was 677. Therefore, the total 
number of homes required for 2019-2022 was 1,772 homes. 

1.6 It is important to note that the impact of Covid-19 on housing delivery has been considered 
and is reflected in the 2022 results. As such, the ‘number of homes required’ was reduced 
within the 2019 to 2020 year by a month and within the 2020 and 2021 year by 4 months. 
The thresholds for consequences for under-delivery have been maintained, as set out in 
NPPF (see paragraph 1.3). 

 
1.7 Oldham Council has delivered 91% of the homes required over the measurement period. 

As a result, considering the HDT consequences, the council is therefore required to prepare 
an Action Plan to assess the cause of under-delivery and identify actions to increase 
delivery in future years. National planning guidance requires action plans to be in place 
within 6 months of publication of the HDT measurement.  

1.8 An Action Plan is intended to be a practical document, focused on effective measures aimed 
at improving delivery within an area underpinned by local evidence and research of key 
issues. This Action Plan (2024) updates the previous Action Plan published in January 2022 
and is Oldham’s fourth plan. 

  
Previous HDT Results 

 
1.9 Since the introduction of the Housing Delivery Test in 2018, Oldham’s housing delivery has 

improved. The results for this year compared to previous years are set out in table 2 below. 
 
Table 2: Oldham’s Housing Delivery Test Results (2018-2022) 
 

HDT Measurement Year6 Delivery Rate % (HDT 
Result) 

2018 64% 

2019 65% 

2020 80% 

2021 91% 

2022 91% 

 
1.10 As shown in table 2, on average housing delivery has increased by 27% since the 2018 

measurement. 
  
 Housing Delivery Test Action Plan 2024 
 
1.11 The Action Plan is produced in two parts. Part One provides an analysis of housing needs, 

delivery and supply, and sets out a summary of findings and key issues related to housing 
delivery.  

1.12 Informed by Part One, Part Two identifies key actions and responses for improving housing 
delivery. The actions, aimed at increasing delivery across the borough, are structured 
around the following themes: 

 

 Improving capacity and processes. 

 Increasing the delivery of sites within our housing land supply, in particular on 
brownfield land. 

                                                 
6 Measuring housing delivery compared to housing required over the previous three years. I.e. the 2022 measurement 

looks at housing delivery over the years 2019-2022. 
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 Delivery of the council’s ambitions to improve and increase the housing offer within 
Oldham. 

 
1.13 It also includes a progress update to actions set out within previous Action Plans, and new 

actions are added as appropriate. 
 

Housing Crisis 
 
1.14 In February 2024, at a Housing Roundtable event, Oldham Council declared a housing 

crisis7. The national housing crisis is having a local impact within Oldham. There are several 
components of the national housing crisis, including a significant under-supply of housing, 
worsening affordability (and a lack of affordable housing options), an ageing population and 
the increased cost of living. To a differing extent, these issues are having an impact within 
Oldham.  

1.15 Currently there is a shortage of affordable housing to meet the demand on Oldham’s 
Housing Needs Register (currently 8,164 homes are needed but only 1,211 homes are 
available). There are also increasing numbers of people in temporary accommodation – 
between June 2020 and March 2024 the number of people in temporary accommodation 
increased by over 170% (219 households in June 2020 to 592 households in March 2024). 
In addition, it is important that we have suitable housing options for older people and those 
with specialist needs, to meet growing demand. Further analysis of Oldham’s housing 
issues and needs is provided in part 1 of the Action Plan. 

1.16 At the Roundtable event senior representatives from all of Oldham's major social housing 
providers, private landlords, letting agents, developers and housebuilders and charities, met 
to discuss Oldham’s housing crisis and how partners can work together to tackle it. Several 
important actions and commitments came out of the event which have informed this Action 
Plan, including a commitment by the council and its partners, to delivering 500 social homes 
over the next five years. 

1.17 In addition to the commitment to deliver social homes, our response to the housing crisis 
includes a series of other priorities which are aimed at meeting local housing needs, 
including tackling empty homes - bringing them back into use, and identifying a residential 
pipeline of future housing sites across the borough and supporting their delivery for a range 
of housing types.  

1.18 This Action Plan is framed in the context of Oldham’s housing crisis declaration and specific 
actions within the Action Plan (contained in part 2) are directly related to meeting Oldham’s 
local housing needs.  

 Engagement 

1.19 Stakeholder engagement is important to understand issues with delivery as stakeholders, 
such as developers and registered providers, directly impact the rate of delivery. This Action 
Plan has been informed by several forms of engagement, including the council’s recent 
Housing Roundtable event. 

                                                 

7 Oldham Council Housing Roundtable Event, February 2024: 

https://www.oldham.gov.uk/news/article/2618/tackling_the_housing_crisis_500_new_social_homes_coming_to_oldha
m_announced_at_oldham_housing_roundtable_event    

https://www.oldham.gov.uk/news/article/2618/tackling_the_housing_crisis_500_new_social_homes_coming_to_oldham_announced_at_oldham_housing_roundtable_event
https://www.oldham.gov.uk/news/article/2618/tackling_the_housing_crisis_500_new_social_homes_coming_to_oldham_announced_at_oldham_housing_roundtable_event
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1.20 In addition, regular engagement with key housing delivery stakeholders, such as housing 
providers and developers, is carried out through the Strategic Housing Group, who meet to 
discuss issues and actions related to housing delivery. 

1.21 Furthermore, as part of the engagement carried out for previous HDT Action Plans 
(including a developer questionnaire), several reasons for the under-delivery of housing 
were found and potential solutions identified. Many of these are still applicable and the 
evidence continues to inform actions identified for improving housing delivery within this 
Action Plan (as identified in part 2).  

             
1.22     The publication of an updated Housing Delivery Action Plan will promote and encourage 

further housebuilding in the borough, which is required to ease the current high demand on 
the housing market. As such the proposals set out in this report will support our residents 
by providing more housing. 

               
 1.23     Providing an update to the Housing Delivery Test and publishing the updated Action Plan 

2022 will aid transparency and ensure residents are aware of the Council’s plan and actions 
in this important area. Publication is also a requirement under the National Planning Policy 
Framework.  As the Council is marginally under the pass rate delivery target there could be 
reputational risks with publishing this information, but this is mitigated by the information 
contained within Part 2 about how the Council will address these issues and has to be 
balanced with the requirement to publish the document under statute. 

 
  1.24    The Action Plan outlines the proposed delivery of the council’s ambitions to improve the 

housing offer within Oldham and increase residential development within Oldham’s Town 
Centre’s as part of its future regeneration. This fully aligns with the Council’s previously 
approved and published Housing Strategy, which similarly outlined how the council intends 
to improve delivery, in order to ensure that we provide a diverse Oldham Housing Offer that 
is attractive and meets the needs of different sections of the population at different stages 
of their lives 

 
 
 Conclusions 
 
1.25 The HDT Rule Book requires authorities whose housing delivery is below 95% of their 

identified housing need to publish an Action Plan. This is also set out in NPPF.  

1.26 This is Oldham Council’s fourth Action Plan, drawn up in response to the Housing Delivery 
Test: 2022 Measurement, published December 2023. The Action Plan is contained in two 
parts: 

 

 Part One contains an analysis of housing needs, delivery and supply; 

 Part Two sets out actions to address housing delivery issues and improve housing 
delivery. 

 
2 Current Position 
 
2.1 The HDT Rule Book requires authorities whose housing delivery is below 95% of their 

identified housing need to publish an Action Plan. This is also set out in NPPF. Authorities 
are required to publish an Action Plan within 6 months of the publication of the 
measurement. 

2.2 This is Oldham Council’s fourth Action Plan, drawn up in response to the Housing Delivery 
Test: 2022 Measurement, published December 2023.  

 
3 Options/Alternatives 
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3.1 Option 1 – To approve the Housing Delivery Action Plan 2024 for publication in line with the 

requirements of the Housing Delivery Test: 2022 Measurement results (published 
December 2023).   

3.2 Option 2 – To not approve the Housing Delivery Test Action Plan 2024 for publication. This 
would not comply with the requirements of the Housing Delivery Test Rule Book and the 
Housing Delivery Test: 2022 Measurement results (published December 2023). 

 
4 Preferred Option 
 
4.1 The HDT Rule Book requires authorities whose housing delivery is below 95% of their 

identified housing need to publish an Action Plan. This is also set out in NPPF.  

4.2 As such, option one is the Preferred Option - To approve the Housing Delivery Action Plan 
2024 (Part One and Part Two) for publication in line with the requirements of the Housing 
Delivery Test: 2022 Measurement results (published December 2023) – to comply with 
national planning policy requirements. 

 
5 Consultation 
 
5.1 Internal consultation with relevant officers has been carried out as appropriate. Public 

consultation is not required as this is a technical document which is required to be produced 
in response to national planning policy requirements.  

 
6 Financial Implications  
 
6.1 There are no direct financial implications from approving the Housing Delivery Action Plan 

for publication. The number of new homes delivered within Oldham will impact on the overall 
Council Tax base. Any implications will be reflected in the calculation of the Council Tax 
Base for future financial years. The Tax Base is prepared and presented to Cabinet for 
approval on an annual basis prior to consideration of the Council’s Revenue Budget and 
Medium-Term Financial Strategy. (John Edisbury) 

 
7 Legal Implications 
 
7.1 Paragraph 79 of the National Planning Policy Framework requires local planning authorities 

to monitor progress in building out sites that have planning permission and where the 
Housing Delivery Test indicates that delivery has fallen below 95% of the local planning 
authority’s housing requirement over the previous three years, the authority should prepare 
an action plan in line with national planning guidance, to assess the causes of under delivery 
and identify actions to increase delivery in future years.  The Council is therefore required 
to produce an action plan. (Alan Evans) 

 
8 Equality Impact - including implications for Children and Young People 
 
8.1  The Impact Assessment for the Housing Delivery Test Action Plan can be found at Appendix 

1. 
   
8.2 The online tool identified that the Housing Delivery Test Action Plan had neutral effects on 

the equality characteristics. There were some moderate positive effects on the council’s 
corporate priorities of residents first and digitisation, as well as the future Oldham aims of 
healthy and safe, clean and green and community and leisure. The HDT was found to have 
strong positive effects on the future Oldham aims of homes and pride and cohesion. 

 
9 Key Decision 
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9.1 Yes  
 
10 Key Decision Reference 
 
10.1 HL-02-24. 
 
11 Background Papers 
 
11.1 The following is a list of background papers on which this report is based in accordance with 

the requirements of Section 100(1) of the Local Government Act 1972.  It does not include 
documents which would disclose exempt or confidential information as defined by the Act: 

 

 Housing Delivery Test Measurement 2022: 
https://www.gov.uk/government/publications/housing-delivery-test-2022-
measurement   

 Oldham Housing Delivery Test Action Plan 2022 (previous version): 
https://www.oldham.gov.uk/info/201230/monitoring/2135/housing_delivery_action_
plan  

 
 
12 Appendices  
 
12.1 Appendices for this report are as follows: 

 Equality Imapct Assessment 

 Housing Delivery Test Action Plan 2024 - Part One – Oldham’s Housing Delivery 

 Housing Delivery Test Action Plan 2024 - Part Two – Action Plan 

 Housing Delivery Test Action Plan 2024 – Part Two – Appendix 2 Key Housing 
Sites 

 
 
 
 
 
 
 

 

https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement
https://www.gov.uk/government/publications/housing-delivery-test-2022-measurement
https://www.oldham.gov.uk/info/201230/monitoring/2135/housing_delivery_action_plan
https://www.oldham.gov.uk/info/201230/monitoring/2135/housing_delivery_action_plan

